

PO# 140627

BH

29J

**CHANGE
ORDER**

Distribution:
☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

**FORT BEND COUNTY
ENGINEERING**

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:

Katy-Gaston - Phase 2
 FM1093 to Summercrest Ridge Lane

CHANGE ORDER NUMBER	003 ✓
DATE	5-09-2017
PROJECT NUMBER	733a
CONTRACT FOR	\$1,299,662.06 ✓
CONTRACT DATE	9-6-2016
FBC PURCHASE ORDER NO	140627 ✓

CONTRACTOR:

Allgood Construction Co. INC.
 1702 Settegast Ranch Rd
 Richmond, TX 77441

The contract is changed as follows:

Item 15 – is overrun due to bid estimate error, the overrun quantity has been confirmed by the design engineer (ISANI), the total change in cost is \$18,581.40.

Item 22, 23 – Items not shown on construction plans, the total reduced cost is -\$1,474.20.

Item 31 to 36, and 68 – Items that were not used to 100% from the projected bid items due to change in TCP, the total reduction is -\$5,650.16.

Item 37, 64 – Overrun due to conflict with AT&T fibers line (See CO #2), the total change in cost is \$15,888.00.

Item 57 – The original bid quantity for sodding is 2,900 LF, but did not include the sodding behind back of curbs for the entire project. Contractor was directed by Fort Bend County to place sod behind back of curbs for the project for erosion control and stabilization. The new quantity for sodding is 9,953 LF, an overrun of 7053 LF for a total change in cost of \$3,808.62.

Item 58 – overrun due to regrading the area between sidewalks on the east side of Katy Gaston to drain into proposed area inlets (See Items 73-75), the total change in cost is \$1,350.00.

Item 66, 67, 69, 70, 71 and 72 – extra items on bid that did not get used, the total reduction is -\$21,604.00.

Item 73 - 75 - Per construction plans, the contractor to install driveways at Sta. 15+00, 16+00 and 18+00 on the east side of Katy Gaston and removal of existing SET's and culverts, but plans did not address reestablishing drainage for this area. Rain water get trapped and created ponding issue in the existing ditch. Since the back of the curb is 6" - 12" higher than the existing ROW, the design engineer (ISANI) recommended the contractor regrade the areas between driveways, install area inlets at the lowest points with 18" RCP connect to an existing 36" RCP to improve drainage. The total cost is \$11,494.20.

Item 76 – The newly constructed sidewalk and curb inside the ROW at Sta. 25+00 to Sta. 29+00 along Katy Gaston is higher than the existing ground elevation at the Seven Meadows fence line. Due to the different in grades, this causes ponding water at the area between the new sidewalk and the fence line. It was decided by Fort Bend that an area inlet with an 18" RCP connect to an existing 36" RCP to be installed at the lowest point to improve drainage and resolve ponding issue. The total cost is \$9,751.32.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	1,299,662.06 ✓
Net change by previously authorized Change Orders	\$	8,932.00 ✓

5/25/2017 Original sent to Britten Harris, Engineering dept.

The (Contract Sum) Prior to this Change Order was \$ 1,308,594.06 ✓

The (Contract Sum) will be ☒ increased or ☐ decreased or ☐ unchanged
by this Change Order in the amount of \$ 32,145.18

The new (Contract Sum) including this Change Order will be \$ 1,340,739.24 ✓

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 24 days.

The Date of Substantial Completion as of this Change Order therefore is
☐ changed or ☒ unchanged to .

Authorized:

Fort Bend County Engineering
Stacy Slawinski
301 Jackson
Richmond, Texas 77469

By: _____

(signature)

DATE: _____

05/15/17

CONTRACTOR
Allgood Construction
1702 Settegast Ranch Rd
Richmond, TX 77441

By: _____

(signature)

DATE: _____

5-12-17

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St. #719
Richmond, Texas 77469

By: _____

(signature)

DATE: _____

5-23-2017

[illegible]

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2017-206613

Date Filed:
05/12/2017

Date Acknowledged:

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

B16-089

Katy Gaston Road from Wespark Drive (FM 1093) to Summerset Ridge Lane (change Oder - final adjustments)


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Signature]

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Sterling Moore, this the 12 day of May, 2017, to certify which, witness my hand and seal of office.

Kelsie Moore

Signature of officer administering oath

Kelsie Moore

Printed name of officer administering oath

Accounting Manager

Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2017-206613

Date Filed:
05/12/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

Date Acknowledged:
05/23/2017

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

B16-089

Katy Gaston Road from Wespark Drive (FM 1093) to Summerset Ridge Lane (change Oder - final adjustments)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____,
20_____, to certify which, witness my hand and seal of office.

Signature of officer administering oath

Printed name of officer administering oath

Title of officer administering oath