

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Isani Consultants, L.P., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on October 7, 2014, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional forty-nine thousand eight hundred ten dollars and no/100 (\$49,810.00) for revising the design and construction plans as described in Proposal No. 14PV57 dated June 8, 2017 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed six hundred fifteen thousand two hundred fifty-one dollars and 00/100 (\$615,251.00), authorized as follows:
 \$565,441.00 under the Agreement; and
 \$49,810.00 under this Amendment.
3. The parties agree that the Time of Performance under the Agreement shall hereby be extended to end no later than September 30, 2019.
4. In no case shall the amount paid by the County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without further written agreement.

Except as provided herein, the parties agree that all terms and conditions of the Agreement remained in full force and effect from October 7, 2014 and shall remain unchanged.

FORT BEND COUNTY

Robert E. Hebert
Robert E. Hebert, County Judge

Date

June 27, 2017

ISANI CONSULTANTS, LP


Bobby V.P. Singh
Bobby V.P. Singh, Principal

Date

6/14/17

ATTEST:

Laura Richard
Laura Richard, County Clerk



APPROVED:

Richard W. Stolleis
Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer
Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$615,251.00 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant
Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Road Construction\Williams Way\Amend 1 - Williams Way.Isani.docx

Amendment to Agreement for Professional Engineering Services

2013 Mobility Bond Project No. 13114

Page 2 of 2

EXHIBIT A

"EXHIBIT A" – Scope of Services (Design Revision)**Williams Way Boulevard****From FM 762 to US 59 NB Frontage Road**

Fort Bend County has requested a Proposal for Revising the Design and Construction Plans for the Proposed Williams Way Boulevard Project per the changes as discussed in the Design Revision Meeting on May 18, 2017 at Fort Bend County Engineering Department.

SCOPE OF SERVICES:

The Scope of Services includes the following revisions as discussed:

1. Removing the striping for Left Turn Lane along Williams Way Blvd. SB to Sansbury Boulevard.
2. Remove the proposed driveway at STA 31+65 (west) and the median opening.
3. Revise Bridge rail on west side in order to provide clear sight distance for the proposed driveway.
4. Provide median opening at STA 27+80 and driveways to the east and west sides.
5. Provide median opening at STA 19+00 and driveways to the east and west sides. Provide driveway stub out on the east side. Revise ditch grading accordingly.
6. Provide protection for the gravestone using fence line around it.
7. Provide median opening at STA 15+00 and driveways to the east and west sides.
8. Provide median opening at STA 11+30 and driveways to the east and west sides. Proposed Left Turn Lane along Williams Way Blvd. SB to the treatment plan.
9. Provide Left Turn Lane along Williams Way Blvd. SB to the driveway (property) at STA 5+95.
10. Revise the Horizontal Design from STA 11+00 to FM 762 as discussed. Provide temporary asphalt pavement for transition along Williams Way Blvd. NB from FM 762 from one lane to two lanes.
11. No revision will be provided for the Proposed Traffic Signal Design.
12. Provide Low Water Crossing at the Bridge for providing access to the Property Owner and the Contractor during construction. Note to be added on the

Construction Plans to state: Contractor will use the Low Water Crossing during construction and will be removed after construction.

13. Prepare one boundary exhibit of 3 tracts and 3 separate descriptions for 3 tracts of land within the proposed right-of-way of Williams Way Boulevard. This scope will be performed by KM Surveying, LLC.

SCHEDULE:

Estimated time to complete the Final Submittal from Notice to Proceed is **five (5) weeks**.

COMPENSATION:

The proposed total compensation for the above Scope of Services is a lump sum amount of **\$ 49,810.00**.

WILLIAMS WAY BOULEVARD
FROM FM 762 TO US 59 NB FRONTAGE ROAD
ISANI CONSULTANTS, L.P. PROPOSAL - June 8, 2017
REVISED DESIGN_LEVEL OF EFFORT



EXHIBIT B

Employee Classification		No. of Sheets	Principal	Project Manager	QA/QC Engineer	Project Engineer	Graduate Engineer	CAD Technician	Admin	Total Labor Hrs & Costs	Total
Contract Rate Per Hour			\$180.00	\$159.00	\$150.00	\$129.00	\$84.00	\$78.00	\$48.00		
NO.	LEVEL OF EFFORT: SUMMARY	LEVEL OF EFFORT (ESTIMATED HOURS)									
REVISED DESIGN											
1	Project Layouts	2				2		4		6	\$ 570.00
2	Horizontal Design/Alignments (Roadway & Drainage)			2	4	12	8			26	\$ 3,138.00
3	Drainage Area Maps and Hydraulic Calculations	3		2	4	12	12	16		46	\$ 4,722.00
4	Proposed Typical Sections	4				2	4	6		12	\$ 1,062.00
5	Demolition Plans	6			1	2	6	8		17	\$ 1,536.00
6	Traffic Control Plans	19		2	4	8	8	16		38	\$ 3,870.00
7	Clearing and Grubbing Plans	6			1	2	4	8		15	\$ 1,368.00
8	Bridge Plans	5		6	4	8	16	12		46	\$ 4,866.00
9	Typical Street/Driveway Connection Details	1				4		8		12	\$ 1,140.00
10	Roadway Plan and Profile Sheets	15		6	12	28	40	60		146	\$ 14,406.00
11	Signing and Pavement Marking Plans	6			1	2	6	8		17	\$ 1,536.00
12	Storm Water Pollution Prevention Plans	6			1	2	6	8		17	\$ 1,536.00
13	Cross Sections	26		2	4	8	8	12		34	\$ 3,558.00
14	Project Calculations and Earthwork Calculations	2			1	4		4		9	\$ 978.00
15	Specifications and Construction Cost Estimate				2	8	8			18	\$ 2,004.00
16	Project Meetings and Project Management			8		4			4	16	\$ 1,980.00
17	Surveying (performed by KM Surveying)										\$ 1,540.00
	SHEETS/HOURS SUB-TOTALS	101	0	28	39	108	126	170	4	475	
	TOTAL AMOUNT										\$ 49,810.00

CERTIFICATE OF INTERESTED PARTIES**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2017-223705

Date Filed:
06/14/2017

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Isani Consultants, L.P.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.


Williams Way Boulevard
Professional Engineering Services

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO interested Party.

**6 AFFIDAVIT**

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



Vincent M. Jacob

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Vincent N. Jacob this the 14th day of June, 2017, to certify which, witness my hand and seal of office.

Pratima Chauhan
Signature of officer administering oath

PRATIMA CHAUHAN
Printed name of officer administering oath

Notary Public
Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2017-223705

Date Filed:
06/14/2017

Date Acknowledged:
06/28/2017

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Isani Consultants, L.P.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

Williams Way Boulevard
Professional Engineering Services

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____,
20_____, to certify which, witness my hand and seal of office.

Signature of officer administering oath

Printed name of officer administering oath

Title of officer administering oath