

***Fort Bend County, Texas
Invitation for Bid***



***Construction of Sugar Land-Howell from Old Richmond to Bissonnet
for Fort Bend County Bond Project 13211
BID 17-081***

SUBMIT BIDS TO:

Fort Bend County
Purchasing Department
Travis Annex
301 Jackson, Suite 201
Richmond TX 77469

****NOTE:**

All correspondence must include the term
"Purchasing Department" in address to assist in
proper delivery

SUBMIT NO LATER THAN:

Tuesday, June 20, 2017
2:00 PM (Central)

MARK ENVELOPE:

Bid 17-081
Sugar Land-Howell

***ALL BIDS MUST BE RECEIVED IN COUNTY PURCHASING OFFICE
BEFORE RECEIVING DATE AND TIME SPECIFIED.
BIDS RECEIVED WILL THEN BE OPENED AND PUBLICLY READ.
BIDS RECEIVED AFTER THE SPECIFIED TIME WILL BE RETURNED
UNOPENED.***

Results will not be given by phone.
Results will be provided to bidders in writing
after Commissioners Court award.

Fort Bend County is always conscious
and extremely appreciative of your effort
in the preparation of this bid. Requests for
information must be in writing and directed
to:
Debbie Kaminski, CPPB
Assistant County Purchasing Agent
Debbie.Kaminski@fortbendcountytexas.gov

Prepared: 05/18/17
Issued: 05/29/17

Vendor Information

Aranda Brothers Construction CO. INC.
Legal Name of Contracting Company

90-0670750
Federal ID Number (Company or Corporation) or Social Security Number (Individual)

281-330-7221
Telephone Number

281-419-6350
Facsimile Number

11345 Eastex Freeway
Complete Mailing Address (for Correspondence)


HOUSTON, TX 77093
City, State and Zip Code

11345 Eastex Freeway
Complete Remittance Address (if different from above)

HOUSTON, TX 77093
City, State and Zip Code

ARMANDO
Authorized Representative and Title (printed)

bidaranda@gmail.com
Authorized Representative's Email Address


Signature of Authorized Representative

are superseded by this Contract. By entering into this Contract, the parties do not intend to create any obligations, express or implied, other than those specifically set out in this Contract.

29.0 APPLICABLE LAW AND VENUE

This Contract shall be construed under and in accord with the laws of the State of Texas, and all obligations of the parties created hereunder are performable in Fort Bend County, Texas, and that venue for any litigation arising out of or related to this Contract shall lie solely in the court of appropriate jurisdiction located in Fort Bend County, Texas.

30.0 ENCLOSURE:

The following being incorporated herein by reference for all purposes as though fully set forth herein word for word.

Enclosure #1 – Specifications and Plans

31.0 PRICING: Complete unit pricing form.

32.0 PROJECT DURATION:

Bidder agrees, if awarded the contract, to complete all work required by the contract documents **within 365 calendar days (maximum of 365 calendar days)** after issuance of a purchase order by the County Purchasing Agent and notice to proceed by the Engineering Department.

33.0 AWARD:

This contract will be awarded to the lowest and best bid.

34.0 TEXAS ETHICS COMMISSION FORM 1295:

- 34.1 Effective January 1, 2016 all contracts executed by Commissioners Court, regardless of the dollar amount, will require completion of Form 1295 "Certificate of Interested Parties", per the new Government Code Statute §2252.908. All vendors submitting a response to a formal Bid, RFP, SOQ or any contracts, contract amendments, renewals or change orders are required to complete the Form 1295 online through the State of Texas Ethics Commission website. Please visit:

https://www.ethics.state.tx.us/whatsnew/elf_info_form1295.htm.

- 34.2 On-line instructions:

34.2.1 Name of governmental entity is to read Fort Bend County

34.2.2 Identification number used by the governmental entity is: B17-081

Contract Sheet
Bid 17-081

THE STATE OF TEXAS
COUNTY OF FORT BEND

This memorandum of agreement made and entered into on the 11th day of July, 2017, by and between Fort Bend County in the State of Texas (hereinafter designated County), acting herein by County Judge Robert Hebert, by virtue of an order of Fort Bend County Commissioners Court, and Aranda Brothers Constition
(company name) CO-INC
(hereinafter designated Contractor).

WITNESSETH:

The Contractor and the County agree that the bid and specifications for the **Construction of Sugar Land-Howell from Old Richmond to Bissonnet** which are hereto attached and made a part hereof, together with this instrument and the bond (when required) shall constitute the full agreement and contract between parties and for furnishing the items set out and described; the County agrees to pay the prices stipulated in the accepted bid.

It is further agreed that this contract shall not become binding or effective until signed by the parties hereto and a purchase order authorizing the items desired has been issued.

Executed at Richmond, Texas this 11 day of July, 2017.

By: Robert Hebert Fort Bend County, Texas
County Judge, **Robert Hebert**

By: [Signature] Signature of Contractor

By: Armando Aranda, President
Printed Name and Title



COUNTY PURCHASING AGENT
Fort Bend County, Texas

Gilbert D. Jalomo, Jr., CPPB
County Purchasing Agent

(281) 341-8640
Fax (281) 341-8645

Vendor Information

Federal ID # or S.S #	90-0640750	Dun and Bradstreet #
Type of Business	<input checked="" type="checkbox"/> Corporation/LLC <input type="checkbox"/> Sole Proprietor/Individual <input type="checkbox"/> Partnership <input type="checkbox"/> Tax Exempt Organization	
Legal Company Name	Aranda Brothers Construction CO. INC. Year Business was Established _____	
Remittance Address	11345 Eastex Freeway	
City/State/Zip	HOUSTON, TX 77093	
Physical Address	11345 Eastex Freeway	
City/State/Zip	HOUSTON, TX 7709	
County	<input type="checkbox"/> Fort Bend County <input checked="" type="checkbox"/> Other:	
Phone/Fax Number	Phone: 281-330-7221 Fax: 281-449-6350	
Contact Person	Armando	
E-mail	bidaranda@gmail.com	
Special Notes		
The Company listed above is a (check all that apply and attached certificate).	<input type="checkbox"/> DBE-Disadvantaged Business Enterprise Certification # _____ <input type="checkbox"/> SBE-Small Business Enterprise Certification # _____ <input type="checkbox"/> HUB-Texas Historically Underutilized Business Certification # _____ <input type="checkbox"/> WBE-Women's Business Enterprise Certification # _____ <input type="checkbox"/> MBE-Minority Business Enterprise Certification # _____	
Company's gross annual receipts:	<input type="checkbox"/> < \$500,000 <input type="checkbox"/> \$500,000-\$4,999,999 <input checked="" type="checkbox"/> \$5,000,000-\$16,999,999 <input type="checkbox"/> \$17,000,000-\$22,399,999 <input type="checkbox"/> > \$22,400,000	
NAICs codes (Please enter all that apply).		

PLEASE NOTE: W-9 needs to be attached in order to be entered into our system

Request for Taxpayer Identification Number and Certification

Give Form to the
requester. Do not
send to the IRS.

Print or type
See Specific Instructions on page 2.

1 Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.
ARANDA BROTHERS CONSTRUCTION CO INC

2 Business name/disregarded entity name, if different from above

3 Check appropriate box for federal tax classification; check only one of the following seven boxes:

<input type="checkbox"/> Individual/sole proprietor or single-member LLC	<input type="checkbox"/> C Corporation	<input checked="" type="checkbox"/> S Corporation	<input type="checkbox"/> Partnership	<input type="checkbox"/> Trust/estate
<input type="checkbox"/> Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) ▶				
Note. For a single-member LLC that is disregarded, do not check LLC; check the appropriate box in the line above for the tax classification of the single-member owner.				
<input type="checkbox"/> Other (see instructions) ▶				

4 Exemptions (codes apply only to certain entities, not individuals; see instructions on page 3):
Exempt payee code (if any) _____
Exemption from FATCA reporting code (if any) _____
(Applies to accounts maintained outside the U.S.)

5 Address (number, street, and apt. or suite no.)
11345 East EX Freeway

6 City, state, and ZIP code
HOUSTON, TX 77093

7 List account number(s) here (optional)

Requester's name and address (optional)

Part I Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid backup withholding. For individuals, this is generally your social security number (SSN). However, for a resident alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other entities, it is your employer identification number (EIN). If you do not have a number, see *How to get a TIN* on page 3.

Note. If the account is in more than one name, see the instructions for line 1 and the chart on page 4 for guidelines on whose number to enter.


Social security number								
			-			-		
or								
Employer identification number								
9	0	-	0	6	7	0	7	5

Part II Certification

Under penalties of perjury, I certify that:

- The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
- I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am no longer subject to backup withholding; and
- I am a U.S. citizen or other U.S. person (defined below); and
- The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions on page 3.

Sign Here Signature of U.S. person  Date **6/19/17**

General Instructions

Section references are to the Internal Revenue Code unless otherwise noted.

Future developments. Information about developments affecting Form W-9 (such as legislation enacted after we release it) is at www.irs.gov/fw9.

Purpose of Form

An individual or entity (Form W-9 requester) who is required to file an information return with the IRS must obtain your correct taxpayer identification number (TIN) which may be your social security number (SSN), individual taxpayer identification number (ITIN), adoption taxpayer identification number (ATIN), or employer identification number (EIN), to report on an information return the amount paid to you, or other amount reportable on an information return. Examples of information returns include, but are not limited to, the following:

- Form 1099-INT (interest earned or paid)
- Form 1099-DIV (dividends, including those from stocks or mutual funds)
- Form 1099-MISC (various types of income, prizes, awards, or gross proceeds)
- Form 1099-B (stock or mutual fund sales and certain other transactions by brokers)
- Form 1099-S (proceeds from real estate transactions)
- Form 1099-K (merchant card and third party network transactions)

- Form 1098 (home mortgage interest), 1098-E (student loan interest), 1098-T (tuition)
- Form 1099-C (canceled debt)
- Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident alien), to provide your correct TIN.

If you do not return Form W-9 to the requester with a TIN, you might be subject to backup withholding. See What is backup withholding? on page 2.

By signing the filled-out form, you:

- Certify that the TIN you are giving is correct (or you are waiting for a number to be issued).
- Certify that you are not subject to backup withholding, or
- Claim exemption from backup withholding if you are a U.S. exempt payee. If applicable, you are also certifying that as a U.S. person, your allocable share of any partnership income from a U.S. trade or business is not subject to the withholding tax on foreign partners' share of effectively connected income, and
- Certify that FATCA code(s) entered on this form (if any) indicating that you are exempt from the FATCA reporting, is correct. See *What is FATCA reporting?* on page 2 for further information.

Job No.: RFQ

TAX FORM/DEBT/RESIDENCE CERTIFICATION
(for Advertised Projects)

Taxpayer Identification Number (T.I.N.): 90-06-70750

Company Name submitting Bid/Proposal: Aranda Brother Construction CO. INC

Mailing Address: 11345 Eastex Freeway

Are you registered to do business in the State of Texas? ☒ Yes ☐ No

If you are an individual, list the names and addresses of any partnership of which you are a general partner or any assumed name(s) under which you operate your business

- I. **Property:** List all taxable property in Fort Bend County owned by you or above partnerships as well as any d/b/a names. Include real and personal property as well as mineral interest accounts. (Use a second sheet of paper if necessary.)

Fort Bend County Tax Acct. No.*

Property address or location**

* This is the property account identification number assigned by the Fort Bend County Appraisal District.

** For real property, specify the property address or legal description. For business personal property, specify the address where the property is located. For example, office equipment will normally be at your office, but inventory may be stored at a warehouse or other location.

- II. **Fort Bend County Debt** - Do you owe any debts to Fort Bend County (taxes on properties listed in I above, tickets, fines, tolls, court judgments, etc.)?

Yes ☒ No

If yes, attach a separate page explaining the debt.

- III. **Residence Certification** - Pursuant to Texas Government Code §2252.001 *et seq.*, as amended, Fort Bend County requests Residence Certification. §2252.001 *et seq.* of the Government Code provides some restrictions on the awarding of governmental contracts; pertinent provisions of §2252.001 are stated below:

(3) "Nonresident bidder" refers to a person who is not a resident.


(4) "Resident bidder" refers to a person whose principal place of business is in this state, including a contractor whose ultimate parent company or majority owner has its principal place of business in this state.

I certify that Aranda Bros. Const. Co. Inc is a Resident Bidder of Texas as defined in Government Code §2252.001.
[Company Name]

I certify that _____ is a Nonresident Bidder as defined in Government Code §2252.001 and our principal place of business is _____.

[City and State]

Mandatory Form



Contractor Acknowledgement of Stormwater Management Program

I hereby acknowledge that I am aware of the stormwater management program and standard operating procedures developed by Fort Bend County in compliance with the TPDES General Permit No. TXR040000. I agree to comply with all applicable best management practices and standard operating procedures while conducting my services for Fort Bend County. I agree to conduct all services in a manner that does not introduce illicit discharges of pollutants to streets, stormwater inlets, drainage ditches or any portion of the drainage system. The following materials and/or pollutant sources must not be discharged to the drainage system as a result of any services provided:

1. Grass clippings, leaves, mulch, rocks, sand, dirt or other waste materials resulting from landscaping activities, (except those materials resulting from ditch mowing or maintenance activities)
2. Herbicides, pesticides and/or fertilizers, (except those intended for aquatic use)
3. Detergents, fuels, solvents, oils and/or lubricants, other equipment and/or vehicle fluids,
4. Other hazardous materials including paints, thinners, chemicals or related waste materials,
5. Uncontrolled dewatering discharges, equipment and/or vehicle wash waters,
6. Sanitary waste, trash, debris, or other waste products
7. Wastewater from wet saw machinery,
8. Other pollutants that degrade water quality or pose a threat to human health or the environment.

Furthermore, I agree to notify Fort Bend County immediately of any issue caused by or identified by:

ARANDA BROTHERS CONSTRUCTION CO. INC
(Company/Contractor)

that is believed to be an immediate threat to human health or the environment.

[Signature]
Contractor Signature

6/19/17
Date

Armando Aranda
Printed Name

President
Title

—

Justin McQuain , Attorney-in-Fact

PHILADELPHIA INDEMNITY INSURANCE COMPANY

One Bala Plaza, Suite 100
Bala Cynwyd, PA 19004-0950

Power of Attorney

KNOW ALL PERSONS BY THESE PRESENTS: That **PHILADELPHIA INDEMNITY INSURANCE COMPANY** (the Company), a corporation organized and existing under the laws of the Commonwealth of Pennsylvania, does hereby constitute and appoint **Scott D. Chapman, Kevin McQuain, Justin McQuain, Rosalyn D. Hassell, Elaine Lewis, Keith Michael Ila, Jeanne M. Buchan, Cheryl R. Colson and Timothy J. Maley of CHS Insurance Services, LLC**, its true and lawful Attorney-in-fact with full authority to execute on its behalf bonds, undertakings, recognizances and other contracts of indemnity and writings obligatory in the nature thereof, issued in the course of its business and to bind the Company thereby, in an amount not to exceed **\$25,000,000.00**.

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of PHILADELPHIA INDEMNITY INSURANCE COMPANY at a meeting duly called the 1st day of July, 2011.

RESOLVED: That the Board of Directors hereby authorizes the President or any Vice President of the Company to: (1) Appoint Attorney(s) in Fact and authorize the Attorney(s) in Fact to execute on behalf of the Company bonds and undertakings, contracts of indemnity and other writings obligatory in the nature thereof and to attach the seal of the Company thereto; and (2) to remove, at any time, any such Attorney-in-Fact and revoke the authority given. And, be it

FURTHER RESOLVED: That the signatures of such officers and the seal of the Company may be affixed to any such Power of Attorney or certificate relating thereto by facsimile, and any such Power of Attorney so executed and certified by facsimile signatures and facsimile seal shall be valid and binding upon the Company in the future with the respect to any bond or undertaking to which it is attached.


IN TESTIMONY WHEREOF, PHILADELPHIA INDEMNITY INSURANCE COMPANY HAS CAUSED THIS INSTRUMENT TO BE SIGNED AND ITS CORPORATE SEAL TO BE AFFIXED BY ITS AUTHORIZED OFFICE THIS 10TH DAY OF JUNE 2013.



(Seal)

Robert D. O'Leary Jr., President & CEO
Philadelphia Indemnity Insurance Company

On this 10th day of June 2013, before me came the individual who executed the preceding instrument, to me personally known, and being by me duly sworn said that he is the therein described and authorized officer of the **PHILADELPHIA INDEMNITY INSURANCE COMPANY**; that the seal affixed to said instrument is the Corporate seal of said Company; that the said Corporate Seal and his signature were duly affixed.



(Notary Seal)

Notary Public: _____

residing at: _____

My commission expires: _____

Bala Cynwyd, PA

December 18, 2016

I, Edward Sayago, Corporate Secretary of PHILADELPHIA INDEMNITY INSURANCE COMPANY, do hereby certify that the foregoing resolution of the Board of Directors and this Power of Attorney issued pursuant thereto on this 10TH day of June 2013 true and correct and are still in full force and effect. I do further certify that Robert D. O'Leary Jr., who executed the Power of Attorney as President, was on the date of execution of the attached Power of Attorney the duly elected President of PHILADELPHIA INDEMNITY INSURANCE COMPANY,

In Testimony Whereof I have subscribed my name and affixed the facsimile seal of each Company this 20th day of June, 2017



Edward Sayago, Corporate Secretary
PHILADELPHIA INDEMNITY INSURANCE COMPANY

IMPORTANT NOTICE

To obtain information or make a complaint: You may call the Surety's toll free telephone number for information or to make a complaint at:

1-877-438-7459

You may also write Philadelphia Indemnity Insurance Company at:

**One Bala Plaza, Suite 100
Bala Cynwyd, PA 19004
Attention: Senior Vice President and
Director of Surety**

You may contact the Texas Department of Insurance to obtain information on companies, coverage, rights or complaints at:

1-800-252-3439

You may write the Texas Department of Insurance at:

**P.O. Box 149104
Austin, TX 78714-9104
Fax# 512-475-1771
Web: <http://www.tdi.state.tx.us>
Email: ConsumerProtection@tdi.state.tx.us**

PREMIUM OR CLAIM DISPUTES: Should you have a dispute concerning your premium or about a claim, you should contact the Surety first. If the dispute is not resolved, you may contact the Texas Department of Insurance.

ATTACH THIS NOTICE TO YOUR POLICY: This notice is for information only and does not become a part or condition of the attached document.

ADVISORIO IMPORTANTE

Para obtener informacion o para someter una queja: Usted puede llamar al numero de telefono gratis de para informacion o para someter una queja al:

1-877-438-7459

Usted tambien puede escribir a Philadelphia Indemnity Insurance Company at:

**One Bala Plaza, Suite 100
Bala Cynwyd, PA 19004
Attention: Senior Vice President and
Director of Surety**

Puede comunicarse con el Departamento de Seguros de Texas para obtener informacion acerca de companias, coberturas, derechos o quejas al:

1-800-252-3439

Puede escribir al Departamento de Seguros de Texas:

**P.O. Box 149104
Austin, TX 78714-9104
Fax# 512-475-1771
Web: <http://www.tdi.state.tx.us>
Email: ConsumerProtection@tdi.state.tx.us**

DISPUTAS SOBRE PRIMAS O RECLAMOS: Si tiene una disputa concerniente a su prima o a un reclamo, debe comunicarse con el Surety primero. Si no se resuelve la disputa, puede entonces comunicarse con el departamento (TDI).

UNA ESTE AVISO A SU POLIZA: Este aviso es solo para proposito de informacion y no se convierte en parte o condicion del documento adjunto.



Aranda Brothers Construction Co., Inc.

Texas Department Of Transportation Prequalified Contractor
Business References

1. **Project:** Fort Bend County - Old Richmond Bridge Over Red Gully YEAR 2010
2. **Contact:** Joshua Netardus
Title: Project Manager
Telephone: (281)633-7537
3. **Project:** Austin County - Gleaser Road Improvements Replacement YEAR 2009
Contact: Joseph Reza
Title: Project Engineer
Telephone: (281)342-2254
4. **Project:** Montgomery County - Hardin Store Road Storm Drainage Improvements YEAR 2009
Contact: Charlie Riley
Title: Project Manager
Telephone: (281)259-6492
5. **Project:** City Of La Porte – McCabe Rd. Sanitary, Drainage and Sidewalk Improvements YEAR 2008
Contact: Ray Mayo
Title: Inspector
Telephone: (281)471-9650
6. **Project:** Harris County – West Road Sidewalk Improvements YEAR 2009
Contact: Morris Fraley
Title: Project Manager
Telephone: (713)755-6667
7. **Project:** City Of South Houston –Dallas Ave., Louisiana, and Nevada Street Replacement YEAR 2009
Contact: Allen Munz
Title: Project Manager
Telephone: (713)941-4813

Trade References

DST Trucking
Jocelyn Delgado (281)850-4883

Item No.	Description	Spec. No.	Unit of Measure	Estimated Quantity	Unit Price	Total Price
A Site Preparation						
1	CLEARING AND GRUBBING (INCLUDING CLEANUP)	102	STA	33.62	x <u>5,000⁰⁰</u> =	<u>168,100⁰⁰</u>
2	FURNISH AND INSTALL FORT BEND COUNTY PROJECT SIGN		EA	2	x <u>10,000</u> =	<u>20,000⁰⁰</u>
Subtotal of A						<u>188,100</u>
B Roadway Items						
3	REMOVING AND DISPOSE OF EXISTING DRIVEWAYS AND ASPHALTIC CONCRETE SURFACE AND BASE MATERIAL (EXISTING ROADWAY, DRIVEWAYS, INTERSECTIONS, RAMPS, AND SIDEWALKS) (ALL DEPTHS AND ALL MATERIALS) (EXTRA DEPTH NEAR BRIDGE) (SAWCUT, REMOVE, DISPOSE)	540	SY	9,245	x <u>10⁰⁰</u> =	<u>92,450⁰⁰</u>
4	REMOVING OLD CONCRETE (CURB AND GUTTER) (ALL DEPTHS AND ALL MATERIALS) (SAWCUT, REMOVE, DISPOSE)	104	LF	3,698	x <u>3⁰⁰</u> =	<u>11,094⁰⁰</u>
5	LIME STABILIZED SUBGRADE (8-IN DEPTH), COMPLETE IN PLACE	220	SY	14,184	x <u>4⁰⁰</u> =	<u>60,282⁰⁰</u>
6	LIMESTONE BASE (8-IN DEPTH) (AT ASPHALT TRANSITION), COMPLETE IN PLACE	220	SY	150	x <u>37⁰⁰</u> =	<u>5,550⁰⁰</u>
7	HYDRATED LIME OR LIME SLURRY (FOR LIME SUBGRADE STABILIZATION) (8-IN DEPTH) (42 #/SY), COMPLETE IN PLACE	221	TON	298	x <u>185⁰⁰</u> =	<u>55,130⁰⁰</u>
8	RIP RAP SWALE (4"), COMPLETE IN PLACE	432 (Txdot)	CY	13	x <u>315⁰⁰</u> =	<u>4,095⁰⁰</u>
9	CONCRETE PAVING (8-INCH THICK JOINTED REINFORCED CONCRETE PAVEMENT), COMPLETE IN PLACE	360	SY	12,682	x <u>57⁰⁰</u> =	<u>772,874⁰⁰</u>
10	JOINTED CONCRETE PAVEMENT AT INTERSECTIONS (FAST TRACK) (11-IN DEPTH), COMPLETE IN PLACE	360 (Txdot)	SY	862	x <u>63⁰⁰</u> =	<u>54,306⁰⁰</u>
11	REINFORCED CONCRETE CURB (6-INCH), COMPLETE IN PLACE	530	LF	6,111	x <u>7⁰⁰</u> =	<u>42,777⁰⁰</u>
12	REINFORCED CONCRETE DRIVEWAYS (FAST TRACK) (7-INCH), COMPLETE IN PLACE	530 (Txdot)	SY	600	x <u>72⁰⁰</u> =	<u>43,200⁰⁰</u>

Item No.	Description	Spec. No.	Unit of Measure	Estimated Quantity		Unit Price	Total Price
13	CONCRETE SIDEWALK (4 1/2-INCH REINFORCED CONCRETE)(6' WIDE), COMPLETE IN PLACE	530	SY	4,120	x	<u>60⁰⁰</u>	<u>247,200⁰⁰</u>
14	REINFORCED CONCRETE PEDESTRIAN RAMPS (COLORED BOMITE BRICK RED) WITH TRUNCATED DOME PAVERS (TYPE 7), COMPLETE IN PLACE	530,531	SY	44	x	<u>89⁰⁰</u>	<u>3,916⁰⁰</u>
15	REINFORCED CONCRETE PEDESTRIAN RAMPS (COLORED BOMITE BRICK RED) WITH TRUNCATED DOME PAVERS (TYPE 10), COMPLETE IN PLACE	530,531	SY	22	x	<u>105⁰⁰</u>	<u>2,310⁰⁰</u>
16	ASPHALT TRANSITION (TYPE D HMA PAV) (2.5 INCH), COMPLETE IN PLACE	250	TON	21	x	<u>175⁰⁰</u>	<u>3,675⁰⁰</u>
17	METAL BEAM GUARD FENCE, COMPLETE IN PLACE	516	LF	90	x	<u>31⁰⁰</u>	<u>2,790⁰⁰</u>
18	SINGLE GUARDRAIL TERMINAL, COMPLETE IN PLACE	516	EA	2	x	<u>1,800</u>	<u>3,600⁰⁰</u>
19	HYDROMULCH SEEDING, COMPLETE IN PLACE	165	AC	1.59	x	<u>1,300⁰⁰</u>	<u>2,067⁰⁰</u>
20	EMBANKMENT (FINAL) (TY C), (DENS CONT) (TY E) (CSBE), AT BRIDGE COMPLETE IN PLACE	132	CY	159.00	x	<u>57⁰⁰</u>	<u>9,063⁰⁰</u>
21	EXCAVATION (ROADWAY), COMPLETE IN PLACE	110	CY	12,323	x	<u>7⁰⁰</u>	<u>86,261⁰⁰</u>
Subtotal of B							<u>1,502,640⁰⁰</u>
C Retaining Wall Items							
22	RETAINING WALL (MSE) (EXPOSED AGGREGATE), COMPLETE IN PLACE	423 (Txdot)	SF	2,185	x	<u>34⁰⁰</u>	<u>74,290⁰⁰</u>
23	C223 COMBINATION RAIL TYPE, COMPLETE IN PLACE	450 (TxDOT)	LF	417	x	<u>105⁰⁰</u>	<u>43,785⁰⁰</u>
24	RIP RAP (MOWSTRIP) (4 IN), COMPLETE IN PLACE	432 (Txdot)	CY	12	x	<u>350⁰⁰</u>	<u>4,200⁰⁰</u>
25	EMBANKMENT (FINAL) (DC) (TY C), REINFORCED VOLUME COMPLETE IN PLACE	132 (Txdot)	CY	410	x	<u>15⁰⁰</u>	<u>6,150⁰⁰</u>

Item No.	Description	Spec. No.	Unit of Measure	Estimated Quantity	Unit Price	Total Price
26	EMBANKMENT (FINAL) (DENS CONT) (TY E) (CSBE), CEMENT STABILIZED BACKFILL COMPLETE IN PLACE	132 (Txdot)	CY	806	x 55 ⁰⁰	= 44,330 ⁰⁰
27	EMBANKMENT (FN) (DC) (TY E) (CSBE) (RWALL FND IMPR), FOUNDATION IMPROVEMENTS COMPLETE IN PLACE	132 (Txdot)	CY	59	x 55 ⁰⁰	= 3,245 ⁰⁰
Subtotal of C						176,000 ⁰⁰
D Bridge						
28	CONCRETE OVERLAY (1.5") (BRIDGE DECK), COMPLETE IN PLACE	439 (Txdot)	SY	313	x 60 ⁰⁰	= 18,780 ⁰⁰
29	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (SIDEWALK)	104	SY	80.20	x 10 ⁰⁰	= 802 ⁰⁰
30	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (5" SLOPE PAVING)	104	SY	134	x 15 ⁰⁰	= 2,010 ⁰⁰
31	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (APPROACH SLAB)	104	SY	133.30	x 10 ⁰⁰	= 1,333 ⁰⁰
32	PRESTRESSED CONCRETE PILING, 16", COMPLETE IN PLACE	410	LF	260	x 300 ⁰⁰	= 78,000 ⁰⁰
33	STRUCTURAL CONCRETE (WINGWALLS), COMPLETE IN PLACE	421	CY	4.80	x 1,100 ⁰⁰	= 5,280 ⁰⁰
34	STRUCTURAL CONCRETE (BRIDGE SIDEWALK), COMPLETE IN PLACE	421	SY	168	x 50 ⁰⁰	= 8,400 ⁰⁰
35	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (ABUTMENTS), COMPLETE IN PLACE	424	CY	3.0	x 1,500 ⁰⁰	= 4,500 ⁰⁰
36	STRUCTURAL CONCRETE (APPROACH SLAB), COMPLETE IN PLACE	421	SY	188	x 115 ⁰⁰	= 21,620 ⁰⁰
37	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (INTERIOR BENTS), COMPLETE IN PLACE	424	CY	3.20	x 1,200	= 3,840 ⁰⁰
38	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (SLAB AND PAN GIRDER FORM), COMPLETE IN PLACE	424	CY	45	x 905 ⁰⁰	= 40,725 ⁰⁰
39	METALS FOR STRUCTURES (UTILITY HANGERS), COMPLETE IN PLACE	442	LB	1,091	x 18 ⁰⁰	= 19,638 ⁰⁰
40	C223 COMBINATION RAIL TYPE, COMPLETE IN PLACE	450 (TxDOT)	LF	268	x 105 ⁰⁰	= 28,140 ⁰⁰
41	REMOVING RAIL, COMPLETE IN PLACE	452	LF	230	x 10 ⁰⁰	= 2,300 ⁰⁰

Item No.	Description	Spec. No.	Unit of Measure	Estimated Quantity	Unit Price	Total Price
42	4" PVC PIPE, COMPLETE IN PLACE	464	LF	36	x 20 ⁰⁰ =	720 ⁰⁰
43	REINFORCED CONCRETE SLOPE PAVING (5"), COMPLETE IN PLACE	491	SY	231	x 70 ⁰⁰ =	16,170 ⁰⁰
44	REMOVING AND DISPOSING OF EXISTING ASPHALTIC SURFACE AND BASE MATERIAL, COMPLETE IN PLACE	540	SY	313	x 20 ⁰⁰ =	6,260 ⁰⁰
Subtotal of D						250,518 ⁰⁰
E Storm Sewer Items						
45	TRENCH SAFETY SYSTEM (FURNISH AND INSTALL) (5-10 FEET), COMPLETE IN PLACE	429	LF	2,615	x 1 ⁵⁰ =	3,922 ⁵⁰
46	TRENCH SAFETY SYSTEM (FURNISH AND INSTALL) (GREATER THAN 10 FEET), COMPLETE IN PLACE	429	LF	357	x 2 ⁰⁰ =	714 ⁰⁰
47	REINFORCED CONCRETE PIPE (24-INCH) (C-76 CLASS III) (WITH RUBBER GASKETS), COMPLETE IN PLACE	460	LF	3,699	x 40 ⁰⁰ =	147,960 ⁰⁰
48	REINFORCED CONCRETE PIPE (30-INCH) (C-76 CLASS III) (WITH RUBBER GASKETS), COMPLETE IN PLACE	460	LF	65	x 65 ⁰⁰ =	4,225 ⁰⁰
49	REMOVE AND DISPOSE OF EXIST CONCRETE OR METAL PIPE (ALL SIZES), COMPLETE IN PLACE	465	LF	821	x 10 ⁰⁰ =	8,210 ⁰⁰
50	REMOVE AND DISPOSE OF MANHOLES AND INLETS (ALL SIZES), COMPLETE IN PLACE	02221 (COH)	EA	5	x 500 ⁰⁰ =	2,500 ⁰⁰
51	SAFETY END TREATMENT, COMPLETE IN PLACE	463	EA	2	x 3,000 ⁰⁰ =	6,000 ⁰⁰
52	ADJUSTING MANHOLES TO GRADE (EXISTING SANITARY), COMPLETE IN PLACE	473	EA	11	x 1,000 ⁰⁰ =	11,000 ⁰⁰
53	ADJUSTING MANHOLES TO GRADE (EXISTING STORM SEWER), COMPLETE IN PLACE	473	EA	8	x 500 ⁰⁰ =	4,000 ⁰⁰
54	ADJUSTING EXISTING WATER VALVE TO GRADE, COMPLETE IN PLACE	473	EA	12	x 1,000 ⁰⁰ =	12,000 ⁰⁰
55	ADJUSTING EXISTING FIRE HYDRANT TO GRADE, COMPLETE IN PLACE	473	EA	4	x 1,300 ⁰⁰ =	5,200 ⁰⁰
56	PRECAST CONCRETE CURB INLETS TYPE "C", COMPLETE IN PLACE	472	EA	2	x 3,000 ⁰⁰ =	6,000 ⁰⁰
57	PRECAST CONCRETE CURB INLETS TYPE "B-B", COMPLETE IN PLACE	472	EA	31	x 2,500 ⁰⁰ =	77,500 ⁰⁰

Item No.	Description	Spec. No.	Unit of Measure	Estimated Quantity	Unit Price	Total Price
58	PRECAST CONCRETE GRATE INLET TYPE "A", COMPLETE IN PLACE	472	EA	6	x <u>2,000⁰⁰</u> =	<u>12,000⁰⁰</u>
59	PRECAST CONCRETE GRATE INLET TYPE "A-MOD", COMPLETE IN PLACE	472	EA	4	x <u>1,500⁰⁰</u> =	<u>6,000⁰⁰</u>
60	PRECAST CONCRETE MANHOLE (TYPE C), COMPLETE IN PLACE	471	EA	25	x <u>2,500</u> =	<u>62,500⁰⁰</u>
61	STUB IN, (PAY AS ADJUST MANHOLE STORM SEWER), COMPLETE IN PLACE	473	EA	4	x <u>700</u> =	<u>2,800⁰⁰</u>
62	CONNECT PROP MH TO EXIST 24" CMP, COMPLETE IN PLACE	473	EA	2	x <u>800</u> =	<u>1,600⁰⁰</u>
Subtotal of E						<u>374,131⁰⁰</u>
F Signing and Pavement Markings						
63	THERMOPLASTIC PAVEMENT MARKING (4IN.)(YELLOW)(SOLID), COMPLETE IN PLACE	660	LF	6,322	x <u>.50</u> =	<u>3161⁰⁰</u>
64	THERMOPLASTIC PAVEMENT MARKING (4IN.)(YELLOW)(BROKEN), COMPLETE IN PLACE	660	LF	678	x <u>.50</u> =	<u>339⁰⁰</u>
65	THERMOPLASTIC PAVEMENT MARKING (8IN.)(WHITE)(SOLID), COMPLETE IN PLACE	660	LF	263	x <u>1⁰⁰</u> =	<u>263⁰⁰</u>
66	THERMOPLASTIC PAVEMENT MARKING (12IN.)(WHITE)(SOLID)(STANDARD TYPE CROSSWALK), COMPLETE IN PLACE	660	LF	347	x <u>3⁰⁰</u> =	<u>1,041⁰⁰</u>
67	THERMOPLASTIC PAVEMENT MARKING (24IN.)(WHITE)(SOLID)(STOP BAR), COMPLETE IN PLACE	660	LF	78	x <u>7⁰⁰</u> =	<u>546⁰⁰</u>
68	THERMOPLASTIC PAVEMENT MARKING (24IN.)(YELLOW)(SOLID), COMPLETE IN PLACE	660	LF	210	x <u>7⁰⁰</u> =	<u>1,470⁰⁰</u>
69	THERMOPLASTIC PAVEMENT MARKING (WORD "ONLY")(WHITE), COMPLETE IN PLACE	660	EA	3	x <u>150⁰⁰</u> =	<u>450⁰⁰</u>
70	THERMOPLASTIC PAVEMENT MARKING (ARROWS "LEFT TURN ONLY")(WHITE), COMPLETE IN PLACE	660	EA	9	x <u>150⁰⁰</u> =	<u>1,350⁰⁰</u>
71	THERMOPLASTIC PAVEMENT MARKING (ARROWS "RIGHT TURN AND THRU ARROW")(WHITE), COMPLETE IN PLACE	660	EA	1	x <u>150⁰⁰</u> =	<u>150⁰⁰</u>
72	REMOVE EXISTING TRAFFIC SIGNS (STOP SIGNS), COMPLETE IN PLACE	500	EA	4	x <u>100⁰⁰</u> =	<u>400⁰⁰</u>
73	INSTALL TRAFFIC SIGN (STOP SIGNS), COMPLETE IN PLACE	624	EA	4	x <u>500⁰⁰</u> =	<u>2,000⁰⁰</u>

Item No.	Description	Spec. No.	Unit of Measure	Estimated Quantity	Unit Price	Total Price
74	INSTALL TRAFFIC SIGN (CENTER LANE ONLY), COMPLETE IN PLACE	624	EA	6	x <u>500⁰⁰</u> =	<u>3,000⁰⁰</u>
75	INSTALL TRAFFIC SIGN (SPEED LIMIT), COMPLETE IN PLACE	624	EA	4	x <u>500⁰⁰</u> =	<u>2,000⁰⁰</u>
76	INSTALL TRAFFIC SIGN (CROSS-WALK), COMPLETE IN PLACE	624	EA	4	x <u>500⁰⁰</u> =	<u>2,000⁰⁰</u>
77	STRIPING IMPROVEMENTS/MODIFICATIONS AT BISSONNET, COMPLETE IN PLACE	660	LS	1	<u>2500⁰⁰</u> =	<u>2,500⁰⁰</u>
78	4 INCH 2 WAY REFLECTIVE YELLOW RAISED PAVEMENT MARKERS (TYPE II A-A), COMPLETE IN PLACE	663	EA	242	x <u>5⁰⁰</u> =	<u>1,210⁰⁰</u>
Subtotal of F						<u>21,880⁰⁰</u>
G Traffic Control						
79	TRAFFIC CONTROL AND REGULATION (INCLUDE BARRICADES AND CONSTRUCTION SIGNING)	671	MO	12	x <u>2,000⁰⁰</u> =	<u>24,000⁰⁰</u>
80	TRAFFIC CONTROL AND REGULATION (TEMPORARY DRIVEWAYS) (COMMERCIAL), COMPLETE IN PLACE	671	EA	11	x <u>300⁰⁰</u> =	<u>3,300⁰⁰</u>
81	LOW PROFILE CONCRETE BARRIER - TYPE 1 (FURNISH & INSTALL), COMPLETE IN PLACE	696	LF	3,000	x <u>60⁰⁰</u> =	<u>180,000⁰⁰</u>
82	LOW PROFILE CONCRETE BARRIER - TYPE 2 (FURNISH & INSTALL), COMPLETE IN PLACE	696	LF	140	x <u>60⁰⁰</u> =	<u>8,400⁰⁰</u>
83	LOW PROFILE CONCRETE BARRIER (REMOVE) (TYPE 1 AND TYPE 2), COMPLETE IN PLACE	696	LF	3,140	x <u>30⁰⁰</u> =	<u>94,200⁰⁰</u>
84	TEMPORARY SPECIAL SHORING (INSTALL AND REMOVE), COMPLETE IN PLACE	403 (TxDOT)	SF	3,675	x <u>25</u> =	<u>91,875⁰⁰</u>
85	TEMPORARY ASPHALT TRANSITIONS (AT INTERSECTIONS ON PLASTIC SHEETING) (6" AVG DEPTH), COMPLETE IN PLACE	673	TON	69	x <u>180⁰⁰</u> =	<u>12,420⁰⁰</u>
86	TEMPORARY HOT MIX ASPHALTIC CONCRETE BASE COURSE (BLACK BASE) (AT STORM SEWER CROSSINGS) (PHASE 1 TCP), COMPLETE IN PLACE	250	TON	2,122	x <u>170⁰⁰</u> =	<u>360,740⁰⁰</u>
87	TCP WORK ZONE PVMT. MARKINGS (4 IN.) (WHITE) (SOLID) (REMOVABLE), COMPLETE IN PLACE	665	LF	3,413	x <u>1⁰⁰</u> =	<u>3,413⁰⁰</u>
88	TCP WORK ZONE PVMT. MARKINGS (4 IN.) (YELLOW) (SOLID) (REMOVABLE), COMPLETE IN PLACE	665	LF	326	x <u>1⁰⁰</u> =	<u>326⁰⁰</u>
89	TCP WORK ZONE PVMT. MARKINGS (4 IN.) (WHITE) (BRK) (REMOVABLE), COMPLETE IN PLACE	665	LF	221	x <u>1⁰⁰</u> =	<u>221⁰⁰</u>

Item No.	Description	Spec. No.	Unit of Measure	Estimated Quantity	Unit Price	Total Price
90	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(WHITE)(CAT TRACK), COMPLETE IN PLACE	665	LF	50	x <u>2⁰⁰</u>	= <u>100⁰⁰</u>
Subtotal of G						<u>778,995⁰⁰</u>
H Storm Water Pollution Prevention						
91	STAGE 1 INLET PROTECTION BARRIER-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	719	EA	78	x <u>30⁰⁰</u>	= <u>2,340⁰⁰</u>
92	STAGE 2 INLET PROTECTION BARRIER-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	741	EA	78	x <u>40⁰⁰</u>	= <u>3,120⁰⁰</u>
93	REINFORCED FILTER FABRIC-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	713	LF	1,817	x <u>3⁰⁰</u>	= <u>5,451⁰⁰</u>
Subtotal of H						<u>10,911⁰⁰</u>
I Bike Trail						
94	HYDROMULCH SEEDING, COMPLETE IN PLACE	165	AC	0.11	x <u>2,000⁰⁰</u>	= <u>220⁰⁰</u>
95	42" HT TUBULAR STEEL RAILING (PEDESTRIAN RAILING), COMPLETE IN PLACE	450	LF	497	x <u>125⁰⁰</u>	= <u>62,125⁰⁰</u>
96	CEMENT STABILIZED SAND BEDDING AND BACKFILL MATERIAL, (WALL FOUNDATION). COMPLETE IN PLACE	433	CY	67	x <u>65⁰⁰</u>	= <u>4,355⁰⁰</u>
97	BIKE TRAIL RETAINING WALL (CAST IN PLACE) (INCLUDES CONCRETE FOOTING AND ALL APPURTENANCES AS CALLED IN PLANS), COMPLETE IN PLACE	423 (TxDOT)	SF	1,384	x <u>35⁰⁰</u>	= <u>48,440⁰⁰</u>
98	CONCRETE SIDEWALK (6") (INCLUDES EXCAVATION), COMPLETE IN PLACE	530	SY	444	x <u>70⁰⁰</u>	= <u>31,080⁰⁰</u>
Subtotal of I						<u>146,220⁰⁰</u>
J Adjustments to 16" Water Line						
99	CUT, REMOVE, STORE AND SECURE EXISTING 126 LF OF 16" WELDED STEEL WATER LINE (0.375-INCH THICKNESS) ON ADJACENT DISTRICT PROPERTY- DITCH A (INCLUDE PLUG AND SECURE 4 OPEN PIPE ENDS), COMPLETE IN PLACE	02317 (COH)	LS	1	x <u>20,000</u>	= <u>20,000⁰⁰</u>
100	DEMOLISH AND REMOVE TWO (2) EXIST. REINF. CONC. SUPPORT COLUMNS (CUT FLUSH WITH EXISTING CONCRETE SLOPE PAVEMENT, PATCH SURFACE SMOOTH WITH CEMENT GROUT), COMPLETE IN PLACE	02317 (COH)	EA	2	x <u>3,000</u>	= <u>6,000⁰⁰</u>
101	CUT AND ADJUST EXISTING 16" WELDED STEEL 45 DEGREE OFFSET BENDS (BURIED AND AT SURFACE) TO ACCOMMODATE REINSTALLATION OF 16" WELDED STEEL WATER LINE ON BRIDGE PIPE HANGERS, COMPLETE IN PLACE	02502 (COH)	EA	2	x <u>2,500</u>	= <u>5,000⁰⁰</u>
102	REMOVE AND REPLACE STEEL TO AC PIPE ADAPTERS, COMPLETE IN PLACE	465	EA	2	x <u>3,000</u>	= <u>6,000⁰⁰</u>

Item No.	Description	Spec. No.	Unit of Measure	Estimated Quantity	Unit Price	Total Price
103	REINSTALL EXISTING 16" WELDED STEEL WATER LINE ON BRIDGE PIPE HANGERS AND WELD TO ADJUSTED OFFSET BENDS, COMPLETE IN PLACE	02502 (COH)	LS	1	x <u>20,000</u>	= <u>20,000</u>
104	TRENCH SAFETY SYSTEM, COMPLETE IN PLACE	429	LS	1	x <u>7,000</u>	= <u>7,000</u>
105	SEDIMENT CONTROL SYSTEM, COMPLETE IN PLACE	429	LS	1	x <u>1,000⁰⁰</u>	= <u>1,000⁰⁰</u>
106	REGARDING AND RESTORATION OF DISTURBED AREAS, COMPLETE IN PLACE	102	LS	1	x <u>5,000⁰⁰</u>	= <u>5,000⁰⁰</u>
107	PRESSURE TESTING OF PIPE AND DISINFECTION OF WATER LINE, COMPLETE IN PLACE	02502 (COH)	LS	1	x <u>3,500⁰⁰</u>	= <u>3,500⁰⁰</u>
Subtotal of J						<u>73,500⁰⁰</u>
K Supplementary items						
108	16" PVC C905 WATER LINE (INCL. TRENCH SAFETY), COMPLETE IN PLACE	429	LF	32	x <u>55⁰⁰</u>	= <u>1,760⁰⁰</u>
109	16" AC TO PVC PIPE ADAPTERS, COMPLETE IN PLACE	02501 (COH)	EA	2	x <u>2,000⁰⁰</u>	= <u>4,000⁰⁰</u>
110	16" PVC TO WELDED STEEL PIPE ADAPTERS, COMPLETE IN PLACE	02502 (COH)	EA	2	x <u>4,000⁰⁰</u>	= <u>8,000⁰⁰</u>
111	16" WELDED STEEL WATER LINE (0.375-INCH THICKNESS), COMPLETE IN PLACE	02502 (COH)	LF	40	x <u>300⁰⁰</u>	= <u>12,000⁰⁰</u>
112	VIDEOTAPING PROJECT IN ACCORDANCE WITH SPECIFICATIONS	561	LS	1	x <u>4,500⁰⁰</u>	= <u>4,500⁰⁰</u>
Subtotal of K						<u>30,260⁰⁰</u>
Grand Total (Items A-K)						<u>3,553,155⁰⁰</u>

*Awarded vendor to submit a sample of specified items for inspection/approval by PID prior to order placement

**The extra work items are to be used only on the instructions of the field engineer on the job. No compensation will be received for any part of these items unless they are actually used on the job under the direction of the field engineer. Any additional items required over and above those listed above will have to be secured on a change-in-contract and are not to be used until they have been approved by the County Auditor and/or Commissioner Court. The amount subtotal for extra work items is to be included in the grand total of this bid.

**Fort Bend County Tabulation
Bid 17-081
Construction of Sugar Land-Howell from Old Richmond Road to Bissonnet
Bond Project 13211**

**Recommendation: Aranda Brothers Construction \$3,511,155.50
Funding: Engineering, Bond Project**

Company	Bid Price	Completion Time in Calendar Days	Form 1295
Aranda Brothers Construction Co Houston	\$3,511,155.50	365	Yes
Triple B Services, LLP Huffman	\$3,751,901.70	240	
Angel Brothers Enterprises, Ltd Baytown	\$3,840,721.60	365	
ISI Contracting Inc. Houston	\$4,181,352.55	365	

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		1st Lowest Bidder		2nd Lowest Bidder		3rd Lowest Bidder	
							Aranda Brothers Construction Co. Inc		Triple B Services, LLP		Angel Brothers Enterprises, Ltd	
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures
Base Unit Price Table												
SITE PREPARATION												
1	CLEARING AND GRUBBING (INCLUDING CLEANUP)	102	STA	33.62	\$2,100.00	\$ 70,602.00	\$5,000.00	\$ 168,100.00	\$6,000.00	\$ 201,720.00	\$5,800.00	\$ 194,996.00
2	FURNISH AND INSTALL FORT BEND COUNTY PROJECT SIGN		EA	2.00	\$1,600.00	\$ 3,200.00	\$10,000.00	\$ 20,000.00	\$1,000.00	\$ 2,000.00	\$1,400.00	\$ 2,800.00
ROADWAY ITEMS												
3	REMOVING AND DISPOSE OF EXISTING DRIVEWAYS AND ASHPALTIC CONCRETE SURFACE AND BASE MATERIAL (EXISTING ROADWAY, DRIVEWAYS, INTERSECTIONS, RAMPS, AND SIDEWALKS) (ALL DEPTHS AND ALL MATERIALS) (EXTRA DEPTH NEAR BRIDGE) (SAWCUT,REMOVE, DISPOSE)	540	SY	9,245.00	\$8.50	\$ 78,582.50	\$10.00	\$ 92,450.00	\$5.20	\$ 48,074.00	\$10.75	\$ 99,383.75
4	REMOVING OLD CONCRETE (CURB AND GUTTER) (ALL DEPTHS AND ALL MATERIALS) (SAWCUT,REMOVE, DISPOSE)	104	LF	3,698.00	\$4.00	\$ 14,792.00	\$3.00	\$ 11,094.00	\$1.10	\$ 4,067.80	\$10.00	\$ 36,980.00
5	LIME STABILIZED SUBGRADE (8-IN DEPTH), COMPLETE IN PLACE	220	SY	14,184.00	\$3.60	\$ 51,062.40	\$4.25	\$ 60,282.00	\$3.45	\$ 48,934.80	\$3.00	\$ 42,552.00
6	LIMESTONE BASE (8-IN DEPTH) (AT ASPHALT TRANSITION), COMPLETE IN PLACE	220	SY	150.00	\$3.60	\$ 540.00	\$37.00	\$ 5,550.00	\$42.00	\$ 6,300.00	\$31.00	\$ 4,650.00
7	HYDRATED LIME OR LIME SLURRY (FOR LIME SUBGRADE STABILIZATION) (8-IN DEPTH) (42 #/SY), COMPLETE IN PLACE	221	TON	298.00	\$160.00	\$ 47,680.00	\$185.00	\$ 55,130.00	\$165.00	\$ 49,170.00	\$172.00	\$ 51,256.00
8	RIP RAP SWALE (4"), COMPLETE IN PLACE	432 (Txdot)	CY	13.00	\$782.50	\$ 10,172.50	\$315.00	\$ 4,095.00	\$650.00	\$ 8,450.00	\$825.00	\$ 10,725.00
9	CONCRETE PAVING (8-INCH THICK JOINTED REINFORCED CONCRETE PAVEMENT), COMPLETE IN PLACE	360	SY	12,682.00	\$48.00	\$ 608,736.00	\$57.00	\$ 722,874.00	\$60.00	\$ 760,920.00	\$50.00	\$ 634,100.00
10	JOINTED CONCRETE PAVEMENT AT INTERSECTIONS (FAST TRACK) (11-IN DEPTH), COMPLETE IN PLACE	360 (Txdot)	SY	862.00	\$150.00	\$ 129,300.00	\$63.00	\$ 54,306.00	\$88.75	\$ 76,502.50	\$105.00	\$ 90,510.00
11	REINFORCED CONCRETE CURB (6-INCH), COMPLETE IN PLACE	530	LF	6,111.00	\$3.75	\$ 22,916.25	\$7.00	\$ 42,777.00	\$3.85	\$ 23,527.35	\$2.75	\$ 16,805.25
12	REINFORCED CONCRETE DRIVEWAYS (FAST TRACK) (7-INCH), COMPLETE IN PLACE	530 (Txdot)	SY	600.00	\$95.00	\$ 57,000.00	\$72.00	\$ 43,200.00	\$65.00	\$ 39,000.00	\$85.00	\$ 51,000.00
13	CONCRETE SIDEWALK (4 1/2-INCH REINFORCED CONCRETE)(6' WIDE), COMPLETE IN PLACE	530	SY	4,120.00	\$46.00	\$ 189,520.00	\$60.00	\$ 247,200.00	\$50.00	\$ 206,000.00	\$48.50	\$ 199,820.00
14	REINFORCED CONCRETE PEDESTRIAN RAMPS (COLORED BOMITE BRICK RED) WITH TRUNCATED DOME PAVERS (TYPE 7), COMPLETE IN PLACE	530,531	SY	44.00	\$80.00	\$ 3,520.00	\$89.00	\$ 3,916.00	\$85.00	\$ 3,740.00	\$75.00	\$ 3,300.00
15	REINFORCED CONCRETE PEDESTRIAN RAMPS (COLORED BOMITE BRICK RED) WITH TRUNCATED DOME PAVERS (TYPE 10), COMPLETE IN PLACE	530,531	SY	22.00	\$80.00	\$ 1,760.00	\$105.00	\$ 2,310.00	\$85.00	\$ 1,870.00	\$75.00	\$ 1,650.00
16	ASPHALT TRANSITION (TYPE D HMA PAV) (2.5 INCH), COMPLETE IN PLACE	250	TON	21.00	\$100.00	\$ 2,100.00	\$175.00	\$ 3,675.00	\$365.00	\$ 7,665.00	\$135.00	\$ 2,835.00
17	METAL BEAM GUARD FENCE, COMPLETE IN PLACE	516	LF	90.00	\$25.00	\$ 2,250.00	\$31.00	\$ 2,790.00	\$75.00	\$ 6,750.00	\$34.50	\$ 3,105.00
18	SINGLE GUARDRAIL TERMINAL, COMPLETE IN PLACE	516	EA	2.00	\$2,350.00	\$ 4,700.00	\$1,800.00	\$ 3,600.00	\$3,000.00	\$ 6,000.00	\$2,875.00	\$ 5,750.00
19	HYDROMULCH SEEDING, COMPLETE IN PLACE	165	AC	1.59	\$1,500.00	\$ 2,385.00	\$1,300.00	\$ 2,067.00	\$1,800.00	\$ 2,862.00	\$1,650.00	\$ 2,623.50
20	EMBANKMENT (FINAL) (TY C), (DENS CONT) (TY E) (CSBE), AT BRIDGE COMPLETE IN PLACE	132	CY	159.00	\$33.00	\$ 5,247.00	\$57.00	\$ 9,063.00	\$100.00	\$ 15,900.00	\$98.00	\$ 15,582.00
21	EXCAVATION (ROADWAY), COMPLETE IN PLACE	110	CY	12,323.00	\$7.50	\$ 92,422.50	\$7.00	\$ 86,261.00	\$12.25	\$ 150,956.75	\$18.00	\$ 221,814.00
RETAINING WALL ITEMS												

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		1st Lowest Bidder		2nd Lowest Bidder		3rd Lowest Bidder	
							Aranda Brothers Construction Co. Inc		Triple B Services, LLP		Angel Brothers Enterprises, Ltd	
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures
22	RETAINING WALL (MSE) (EXPOSED AGGREGATE), COMPLETE IN PLACE	423 (Txdot)	SF	2,185.00	\$70.00	\$ 152,950.00	\$34.00	\$ 74,290.00	\$75.00	\$ 163,875.00	\$77.00	\$ 168,245.00
23	C223 COMBINATION RAIL TYPE, COMPLETE IN PLACE	450 (TxDOT)	LF	417.00	\$115.00	\$ 47,955.00	\$105.00	\$ 43,785.00	\$185.00	\$ 77,145.00	\$178.00	\$ 74,226.00
24	RIP RAP (MOWSTRIP) (4 IN), COMPLETE IN PLACE	432 (Txdot)	CY	12.00	\$782.50	\$ 9,390.00	\$350.00	\$ 4,200.00	\$625.00	\$ 7,500.00	\$720.00	\$ 8,640.00
25	EMBANKMENT (FINAL) (DC) (TY C), REINFORCED VOLUME COMPLETE IN PLACE	132 (Txdot)	CY	410.00	\$9.00	\$ 3,690.00	\$15.00	\$ 6,150.00	\$25.00	\$ 10,250.00	\$31.00	\$ 12,710.00
26	EMBANKMENT (FINAL) (DENS CONT) (TY E) (CSBE), CEMENT STABILIZED BACKFILL COMPLETE IN PLACE	132 (Txdot)	CY	806.00	\$35.00	\$ 28,210.00	\$55.00	\$ 44,330.00	\$60.00	\$ 48,360.00	\$60.00	\$ 48,360.00
27	EMBANKMENT (FN) (DC) (TY E) (CSBE) (RWALL FND IMPR), FOUNDATION IMPROVEMENTS COMPLETE IN PLACE	132 (Txdot)	CY	59.00	\$60.00	\$ 3,540.00	\$55.00	\$ 3,245.00	\$65.00	\$ 3,835.00	\$55.00	\$ 3,245.00
BRIDGE												
28	CONCRETE OVERLAY (1.5") (BRIDGE DECK), COMPLETE IN PLACE	439 (Txdot)	SY	313.00	\$94.00	\$ 29,422.00	\$60.00	\$ 18,780.00	\$185.00	\$ 57,905.00	\$137.00	\$ 42,881.00
29	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (SIDEWALK)	104	SY	80.20	\$8.50	\$ 681.70	\$10.00	\$ 802.00	\$205.00	\$ 16,441.00	\$117.00	\$ 9,383.40
30	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (5" SLOPE PAVING)	104	SY	134.00	\$15.00	\$ 2,010.00	\$15.00	\$ 2,010.00	\$25.00	\$ 3,350.00	\$86.00	\$ 11,524.00
31	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (APPROACH SLAB)	104	SY	133.30	\$45.00	\$ 5,998.50	\$10.00	\$ 1,333.00	\$28.00	\$ 3,732.40	\$144.00	\$ 19,195.20
32	PRESTRESSED CONCRETE PILING, 16", COMPLETE IN PLACE	410	LF	260.00	\$80.00	\$ 20,800.00	\$300.00	\$ 78,000.00	\$300.00	\$ 78,000.00	\$250.00	\$ 65,000.00
33	STRUCTURAL CONCRETE (WINGWALLS), COMPLETE IN PLACE	421	CY	4.80	\$1,600.00	\$ 7,680.00	\$1,100.00	\$ 5,280.00	\$4,800.00	\$ 23,040.00	\$9,000.00	\$ 43,200.00
34	STRUCTURAL CONCRETE (BRIDGE SIDEWALK), COMPLETE IN PLACE	421	SY	168.00	\$210.00	\$ 35,280.00	\$50.00	\$ 8,400.00	\$185.00	\$ 31,080.00	\$180.00	\$ 30,240.00
35	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (ABUTMENTS), COMPLETE IN PLACE	424	CY	3.00	\$2,500.00	\$ 7,500.00	\$1,500.00	\$ 4,500.00	\$8,500.00	\$ 25,500.00	\$11,000.00	\$ 33,000.00
36	STRUCTURAL CONCRETE (APPROACH SLAB), COMPLETE IN PLACE	421	SY	188.00	\$140.00	\$ 26,320.00	\$115.00	\$ 21,620.00	\$125.00	\$ 23,500.00	\$214.00	\$ 40,232.00
37	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (INTERIOR BENTS), COMPLETE IN PLACE	424	CY	3.20	\$3,200.00	\$ 10,240.00	\$1,200.00	\$ 3,840.00	\$8,800.00	\$ 28,160.00	\$9,700.00	\$ 31,040.00
38	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (SLAB AND PAN GIRDER FORM), COMPLETE IN PLACE	424	CY	45.00	\$3,000.00	\$ 135,000.00	\$905.00	\$ 40,725.00	\$2,500.00	\$ 112,500.00	\$2,900.00	\$ 130,500.00
39	METALS FOR STRUCTURES (UTILITY HANGERS), COMPLETE IN PLACE	442	LB	1,091.00	\$30.00	\$ 32,730.00	\$18.00	\$ 19,638.00	\$12.00	\$ 13,092.00	\$6.00	\$ 6,546.00
40	C223 COMBINATION RAIL TYPE, COMPLETE IN PLACE	450 (TxDOT)	LF	268.00	\$160.00	\$ 42,880.00	\$105.00	\$ 28,140.00	\$185.00	\$ 49,580.00	\$165.00	\$ 44,220.00
41	REMOVING RAIL, COMPLETE IN PLACE	452	LF	230.00	\$10.00	\$ 2,300.00	\$10.00	\$ 2,300.00	\$25.00	\$ 5,750.00	\$180.00	\$ 41,400.00
42	4" PVC PIPE, COMPLETE IN PLACE	464	LF	36.00	\$60.00	\$ 2,160.00	\$20.00	\$ 720.00	\$35.00	\$ 1,260.00	\$29.00	\$ 1,044.00
43	REINFORCED CONCRETE SLOPE PAVING (5"), COMPLETE IN PLACE	491	SY	231.00	\$80.00	\$ 18,480.00	\$70.00	\$ 16,170.00	\$85.00	\$ 19,635.00	\$101.00	\$ 23,331.00
44	REMOVING AND DISPOSING OF EXISTING ASPHALTIC SURFACE AND BASE MATERIAL, COMPLETE IN PLACE	540	SY	313.00	\$9.00	\$ 2,817.00	\$20.00	\$ 6,260.00	\$12.00	\$ 3,756.00	\$16.00	\$ 5,008.00
STORM SEWER ITEMS												
45	TRENCH SAFETY SYSTEM (FURNISH AND INSTALL) (5-10 FEET), COMPLETE IN PLACE	429	LF	2,615.00	\$2.00	\$ 5,230.00	\$1.50	\$ 3,922.50	\$1.00	\$ 2,615.00	\$1.00	\$ 2,615.00

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		1st Lowest Bidder		2nd Lowest Bidder		3rd Lowest Bidder	
							Aranda Brothers Construction Co. Inc		Triple B Services, LLP		Angel Brothers Enterprises, Ltd	
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures
46	TRENCH SAFETY SYSTEM (FURNISH AND INSTALL) (GREATER THAN 10 FEET), COMPLETE IN PLACE	429	LF	357.00	\$3.00	\$ 1,071.00	\$2.00	\$ 714.00	\$1.00	\$ 357.00	\$1.00	\$ 357.00
47	REINFORCED CONCRETE PIPE (24-INCH) (C-76 CLASS III) (WITH RUBBER GASKETS), COMPLETE IN PLACE	460	LF	3,699.00	\$70.00	\$ 258,930.00	\$40.00	\$ 147,960.00	\$75.00	\$ 277,425.00	\$79.00	\$ 292,221.00
48	REINFORCED CONCRETE PIPE (30-INCH) (C-76 CLASS III) (WITH RUBBER GASKETS), COMPLETE IN PLACE	460	LF	65.00	\$90.00	\$ 5,850.00	\$65.00	\$ 4,225.00	\$90.00	\$ 5,850.00	\$143.00	\$ 9,295.00
49	REMOVE AND DISPOSE OF EXIST CONCRETE OR METAL PIPE (ALL SIZES), COMPLETE IN PLACE	465	LF	821.00	\$9.00	\$ 7,389.00	\$10.00	\$ 8,210.00	\$15.00	\$ 12,315.00	\$12.50	\$ 10,262.50
50	REMOVE AND DISPOSE OF MANHOLES AND INLETS (ALL SIZES), COMPLETE IN PLACE	02221 (COH)	EA	5.00	\$270.00	\$ 1,350.00	\$500.00	\$ 2,500.00	\$550.00	\$ 2,750.00	\$400.00	\$ 2,000.00
51	SAFETY END TREATMENT, COMPLETE IN PLACE	463	EA	2.00	\$1,525.00	\$ 3,050.00	\$3,000.00	\$ 6,000.00	\$1,800.00	\$ 3,600.00	\$2,550.00	\$ 5,100.00
52	ADJUSTING MANHOLES TO GRADE (EXISTING SANITARY), COMPLETE IN PLACE	473	EA	11.00	\$1,500.00	\$ 16,500.00	\$1,000.00	\$ 11,000.00	\$550.00	\$ 6,050.00	\$450.00	\$ 4,950.00
53	ADJUSTING MANHOLES TO GRADE (EXISTING STORM SEWER) , COMPLETE IN PLACE	473	EA	8.00	\$600.00	\$ 4,800.00	\$500.00	\$ 4,000.00	\$550.00	\$ 4,400.00	\$450.00	\$ 3,600.00
54	ADJUSTING EXISTING WATER VALVE TO GRADE, COMPLETE IN PLACE	473	EA	12.00	\$590.00	\$ 7,080.00	\$1,000.00	\$ 12,000.00	\$100.00	\$ 1,200.00	\$370.00	\$ 4,440.00
55	ADJUSTING EXISTING FIRE HYDRANT TO GRADE, COMPLETE IN PLACE	473	EA	4.00	\$590.00	\$ 2,360.00	\$1,300.00	\$ 5,200.00	\$185.00	\$ 740.00	\$425.00	\$ 1,700.00
56	PRECAST CONCRETE CURB INLETS TYPE "C", COMPLETE IN PLACE	472	EA	2.00	\$3,000.00	\$ 6,000.00	\$3,000.00	\$ 6,000.00	\$4,000.00	\$ 8,000.00	\$2,700.00	\$ 5,400.00
57	PRECAST CONCRETE CURB INLETS TYPE "B-B", COMPLETE IN PLACE	472	EA	31.00	\$3,000.00	\$ 93,000.00	\$2,500.00	\$ 77,500.00	\$3,000.00	\$ 93,000.00	\$2,350.00	\$ 72,850.00
58	PRECAST CONCRETE GRATE INLET TYPE "A", COMPLETE IN PLACE	472	EA	6.00	\$3,000.00	\$ 18,000.00	\$2,000.00	\$ 12,000.00	\$2,500.00	\$ 15,000.00	\$1,900.00	\$ 11,400.00
59	PRECAST CONCRETE GRATE INLET TYPE "A-MOD", COMPLETE IN PLACE	472	EA	4.00	\$3,000.00	\$ 12,000.00	\$1,500.00	\$ 6,000.00	\$2,800.00	\$ 11,200.00	\$2,500.00	\$ 10,000.00
60	PRECAST CONCRETE MANHOLE (TYPE C), COMPLETE IN PLACE	471	EA	25.00	\$3,600.00	\$ 90,000.00	\$2,500.00	\$ 62,500.00	\$3,000.00	\$ 75,000.00	\$2,400.00	\$ 60,000.00
61	STUB IN, (PAY AS ADJUST MANHOLE STORM SEWER), COMPLETE IN PLACE	473	EA	4.00	\$600.00	\$ 2,400.00	\$700.00	\$ 2,800.00	\$1,000.00	\$ 4,000.00	\$300.00	\$ 1,200.00
62	CONNECT PROP MH TO EXIST 24" CMP , COMPLETE IN PLACE	473	EA	2.00	\$1,500.00	\$ 3,000.00	\$800.00	\$ 1,600.00	\$525.00	\$ 1,050.00	\$300.00	\$ 600.00
SIGNING AND PAVEMENT MARKINGS												
63	THERMOPLASTIC PAVEMENT MARKING (4IN.)(YELLOW)(SOLID), COMPLETE IN PLACE	660	LF	6,322.00	\$1.50	\$ 9,483.00	\$0.50	\$ 3,161.00	\$0.65	\$ 4,109.30	\$0.50	\$ 3,161.00
64	THERMOPLASTIC PAVEMENT MARKING (4IN.)(YELLOW)(BROKEN), COMPLETE IN PLACE	660	LF	678.00	\$0.60	\$ 406.80	\$0.50	\$ 339.00	\$0.80	\$ 542.40	\$0.50	\$ 339.00
65	THERMOPLASTIC PAVEMENT MARKING (8IN.)(WHITE)(SOLID), COMPLETE IN PLACE	660	LF	263.00	\$1.00	\$ 263.00	\$1.00	\$ 263.00	\$1.75	\$ 460.25	\$1.50	\$ 394.50
66	THERMOPLASTIC PAVEMENT MARKING (12IN.)(WHITE)(SOLID)(STANDARD TYPE CROSSWALK), COMPLETE IN PLACE	660	LF	347.00	\$3.50	\$ 1,214.50	\$3.00	\$ 1,041.00	\$3.05	\$ 1,058.35	\$3.50	\$ 1,214.50
67	THERMOPLASTIC PAVEMENT MARKING (24IN.)(WHITE)(SOLID)(STOP BAR), COMPLETE IN PLACE	660	LF	78.00	\$6.00	\$ 468.00	\$7.00	\$ 546.00	\$6.25	\$ 487.50	\$7.00	\$ 546.00
68	THERMOPLASTIC PAVEMENT MARKING (24IN.)(YELLOW)(SOLID), COMPLETE IN PLACE	660	LF	210.00	\$6.50	\$ 1,365.00	\$7.00	\$ 1,470.00	\$5.75	\$ 1,207.50	\$7.00	\$ 1,470.00
69	THERMOPLASTIC PAVEMENT MARKING (WORD "ONLY")(WHITE), COMPLETE IN PLACE	660	EA	3.00	\$200.00	\$ 600.00	\$150.00	\$ 450.00	\$150.00	\$ 450.00	\$210.00	\$ 630.00

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		1st Lowest Bidder		2nd Lowest Bidder		3rd Lowest Bidder	
							Aranda Brothers Construction Co. Inc		Triple B Services, LLP		Angel Brothers Enterprises, Ltd	
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures
70	THERMOPLASTIC PAVEMENT MARKING (ARROWS "LEFT TURN ONLY")(WHITE), COMPLETE IN PLACE	660	EA	9.00	\$360.00	\$ 3,240.00	\$150.00	\$ 1,350.00	\$135.00	\$ 1,215.00	\$150.00	\$ 1,350.00
71	THERMOPLASTIC PAVEMENT MARKING (ARROWS "RIGHT TURN AND THRU ARROW")(WHITE), COMPLETE IN PLACE	660	EA	1.00	\$518.00	\$ 518.00	\$150.00	\$ 150.00	\$230.00	\$ 230.00	\$230.00	\$ 230.00
72	REMOVE EXISTING TRAFFIC SIGNS (STOP SIGNS), COMPLETE IN PLACE	500	EA	4.00	\$50.00	\$ 200.00	\$100.00	\$ 400.00	\$55.00	\$ 220.00	\$100.00	\$ 400.00
73	INSTALL TRAFFIC SIGN (STOP SIGNS), COMPLETE IN PLACE	624	EA	4.00	\$338.33	\$ 1,353.32	\$500.00	\$ 2,000.00	\$415.00	\$ 1,660.00	\$380.00	\$ 1,520.00
74	INSTALL TRAFFIC SIGN (CENTER LANE ONLY), COMPLETE IN PLACE	624	EA	6.00	\$350.00	\$ 2,100.00	\$500.00	\$ 3,000.00	\$305.00	\$ 1,830.00	\$300.00	\$ 1,800.00
75	INSTALL TRAFFIC SIGN (SPEED LIMIT), COMPLETE IN PLACE	624	EA	4.00	\$350.00	\$ 1,400.00	\$500.00	\$ 2,000.00	\$250.00	\$ 1,000.00	\$300.00	\$ 1,200.00
76	INSTALL TRAFFIC SIGN (CROSS-WALK), COMPLETE IN PLACE	624	EA	4.00	\$350.00	\$ 1,400.00	\$500.00	\$ 2,000.00	\$410.00	\$ 1,640.00	\$300.00	\$ 1,200.00
77	STRIPING IMPROVEMENTS/MODIFICATIONS AT BISSONNET, COMPLETE IN PLACE	660	LS	1.00	\$5,000.00	\$ 5,000.00	\$2,500.00	\$ 2,500.00	\$1,650.00	\$ 1,650.00	\$3,300.00	\$ 3,300.00
78	4 INCH 2 WAY REFLECTIVE YELLOW RAISED PAVEMENT MARKERS (TYPE II A-A), COMPLETE IN PLACE	663	EA	242.00	\$3.66	\$ 885.72	\$5.00	\$ 1,210.00	\$4.00	\$ 968.00	\$4.50	\$ 1,089.00
TRAFFIC CONTROL												
79	TRAFFIC CONTROL AND REGULATION (INCLUDE BARRICADES AND CONSTRUCTION SIGNING)	671	MO	12.00	\$5,000.00	\$ 60,000.00	\$2,000.00	\$ 24,000.00	\$2,300.00	\$ 27,600.00	\$6,000.00	\$ 72,000.00
80	TRAFFIC CONTROL AND REGULATION (TEMPORARY DRIVEWAYS) (COMMERCIAL), COMPLETE IN PLACE	671	EA	11.00	\$500.00	\$ 5,500.00	\$300.00	\$ 3,300.00	\$685.00	\$ 7,535.00	\$600.00	\$ 6,600.00
81	LOW PROFILE CONCRETE BARRIER - TYPE 1 (FURNISH & INSTALL), COMPLETE IN PLACE	696	LF	3,000.00	\$38.00	\$ 114,000.00	\$60.00	\$ 180,000.00	\$12.00	\$ 36,000.00	\$15.00	\$ 45,000.00
82	LOW PROFILE CONCRETE BARRIER - TYPE 2 (FURNISH & INSTALL), COMPLETE IN PLACE	696	LF	140.00	\$50.00	\$ 7,000.00	\$60.00	\$ 8,400.00	\$12.00	\$ 1,680.00	\$15.00	\$ 2,100.00
83	LOW PROFILE CONCRETE BARRIER (REMOVE) (TYPE 1 AND TYPE 2), COMPLETE IN PLACE	696	LF	3,140.00	\$10.00	\$ 31,400.00	\$30.00	\$ 94,200.00	\$10.00	\$ 31,400.00	\$15.00	\$ 47,100.00
84	TEMPORARY SPECIAL SHORING (INSTALL AND REMOVE), COMPLETE IN PLACE	403 (TxDOT)	SF	3,675.00	\$16.00	\$ 58,800.00	\$25.00	\$ 91,875.00	\$30.00	\$ 110,250.00	\$2.50	\$ 9,187.50
85	TEMPORARY ASPHALT TRANSITIONS (AT INTERSECTIONS ON PLASTIC SHEETING) (6" AVG DEPTH), COMPLETE IN PLACE	673	TON	69.00	\$85.00	\$ 5,865.00	\$180.00	\$ 12,420.00	\$215.00	\$ 14,835.00	\$160.00	\$ 11,040.00
86	TEMPORARY HOT MIX ASPHALTIC CONCRETE BASE COURSE (BLACK BASE) (AT STORM SEWER CROSSINGS) (PHASE 1 TCP), COMPLETE IN PLACE	250	TON	2,122.00	\$87.00	\$ 184,614.00	\$170.00	\$ 360,740.00	\$30.00	\$ 63,660.00	\$93.00	\$ 197,346.00
87	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(WHITE)(SOLID)(REMOVABLE), COMPLETE IN PLACE	665	LF	3,413.00	\$0.60	\$ 2,047.80	\$1.00	\$ 3,413.00	\$0.70	\$ 2,389.10	\$0.75	\$ 2,559.75
88	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(YELLOW)(SOLID)(REMOVABLE), COMPLETE IN PLACE	665	LF	326.00	\$0.40	\$ 130.40	\$1.00	\$ 326.00	\$0.70	\$ 228.20	\$0.75	\$ 244.50
89	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(WHITE)(BRK)(REMOVABLE), COMPLETE IN PLACE	665	LF	221.00	\$0.52	\$ 114.92	\$1.00	\$ 221.00	\$0.70	\$ 154.70	\$0.75	\$ 165.75
90	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(WHITE)(CAT TRACK), COMPLETE IN PLACE	665	LF	50.00	\$0.50	\$ 25.00	\$2.00	\$ 100.00	\$2.50	\$ 125.00	\$2.00	\$ 100.00
STORM WATER POLLUTION PREVENTION												
91	STAGE 1 INLET PROTECTION BARRIER-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	719	EA	78.00	\$70.00	\$ 5,460.00	\$30.00	\$ 2,340.00	\$25.00	\$ 1,950.00	\$75.00	\$ 5,850.00
92	STAGE 2 INLET PROTECTION BARRIER-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	741	EA	78.00	\$10.00	\$ 780.00	\$40.00	\$ 3,120.00	\$25.00	\$ 1,950.00	\$50.00	\$ 3,900.00
93	REINFORCED FILTER FABRIC-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	713	LF	1,817.00	\$2.00	\$ 3,634.00	\$3.00	\$ 5,451.00	\$1.40	\$ 2,543.80	\$2.50	\$ 4,542.50

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		1st Lowest Bidder		2nd Lowest Bidder		3rd Lowest Bidder	
							Aranda Brothers Construction Co. Inc		Triple B Services, LLP		Angel Brothers Enterprises, Ltd	
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures
BIKE TRAIL												
94	HYDROMULCH SEEDING, COMPLETE IN PLACE	165	AC	0.11	\$1,500.00	\$ 165.00	\$2,000.00	\$ 220.00	\$1,800.00	\$ 198.00	\$1,600.00	\$ 176.00
95	42" HT TUBULAR STEEL RAILING (PEDESTRIAN RAILING), COMPLETE IN PLACE	450	LF	497.00	\$120.00	\$ 59,640.00	\$125.00	\$ 62,125.00	\$155.00	\$ 77,035.00	\$160.00	\$ 79,520.00
96	CEMENT STABILIZED SAND BEDDING AND BACKFILL MATERIAL, (WALL FOUNDATION), COMPLETE IN PLACE	433	CY	67.00	\$140.00	\$ 9,380.00	\$65.00	\$ 4,355.00	\$60.00	\$ 4,020.00	\$115.00	\$ 7,705.00
97	BIKE TRAIL RETAINING WALL (CAST IN PLACE) (INCLUDES CONCRETE FOOTING AND ALL APPURTENANCES AS CALLED IN PLANS), COMPLETE IN PLACE	423 (TxDOT)	SF	1,384.00	\$60.00	\$ 83,040.00	\$35.00	\$ 48,440.00	\$135.00	\$ 186,840.00	\$103.00	\$ 142,552.00
98	CONCRETE SIDEWALK (6") (INCLUDES EXCAVATION), COMPLETE IN PLACE	530	SY	444.00	\$62.00	\$ 27,528.00	\$70.00	\$ 31,080.00	\$60.00	\$ 26,640.00	\$127.00	\$ 56,388.00
ADJUSTMENTS TO 16" WATER LINE												
99	CUT, REMOVE, STORE AND SECURE EXISTING 126 LF OF 16" WELDED STEEL WATER LINE (0.375-INCH THICKNESS) ON ADJACENT DISTRICT PROPERTY- DITCH A (INCLUDE PLUG AND SECURE 4 OPEN PIPE ENDS), COMPLETE IN PLACE	02317 (COH)	LS	1.00	\$20,000.00	\$ 20,000.00	\$20,000.00	\$ 20,000.00	\$17,000.00	\$ 17,000.00	\$4,300.00	\$ 4,300.00
100	DEMOLISH AND REMOVE TWO (2) EXIST. REINF. CONC. SUPPORT COLUMNS (CUT FLUSH WITH EXISTING CONCRETE SLOPE PAVEMENT, PATCH SURFACE SMOOTH WITH CEMENT GROUT), COMPLETE IN PLACE	02317 (COH)	EA	2.00	\$3,000.00	\$ 6,000.00	\$3,000.00	\$ 6,000.00	\$6,000.00	\$ 12,000.00	\$2,650.00	\$ 5,300.00
101	CUT AND ADJUST EXISTING 16" WELDED STEEL 45 DEGREE OFFSET BENDS (BURIED AND AT SURFACE) TO ACCOMMODATE REINSTALLATION OF 16" WELDED STEEL WATER LINE ON BRIDGE PIPE HANGERS, COMPLETE IN PLACE	02502 (COH)	EA	2.00	\$2,500.00	\$ 5,000.00	\$2,500.00	\$ 5,000.00	\$6,000.00	\$ 12,000.00	\$800.00	\$ 1,600.00
102	REMOVE AND REPLACE STEEL TO AC PIPE ADAPTERS, COMPLETE IN PLACE	465	EA	2.00	\$1,000.00	\$ 2,000.00	\$3,000.00	\$ 6,000.00	\$2,500.00	\$ 5,000.00	\$300.00	\$ 600.00
103	REINSTALL EXISTING 16" WELDED STEEL WATER LINE ON BRIDGE PIPE HANGERS AND WELD TO ADJUSTED OFFSET BENDS, COMPLETE IN PLACE	02502 (COH)	LS	1.00	\$25,000.00	\$ 25,000.00	\$20,000.00	\$ 20,000.00	\$40,000.00	\$ 40,000.00	\$7,300.00	\$ 7,300.00
104	TRENCH SAFETY SYSTEM, COMPLETE IN PLACE	429	LS	1.00	\$1,000.00	\$ 1,000.00	\$7,000.00	\$ 7,000.00	\$1.00	\$ 1.00	\$650.00	\$ 650.00
105	SEDIMENT CONTROL SYSTEM, COMPLETE IN PLACE	429	LS	1.00	\$1,000.00	\$ 1,000.00	\$1,000.00	\$ 1,000.00	\$6,500.00	\$ 6,500.00	\$500.00	\$ 500.00
106	REGARDING AND RESTORATION OF DISTURBED AREAS, COMPLETE IN PLACE	102	LS	1.00	\$1,000.00	\$ 1,000.00	\$5,000.00	\$ 5,000.00	\$14,000.00	\$ 14,000.00	\$1,700.00	\$ 1,700.00
107	PRESSURE TESTING OF PIPE AND DISINFECTION OF WATER LINE, COMPLETE IN PLACE	02502 (COH)	LS	1.00	\$2,500.00	\$ 2,500.00	\$3,500.00	\$ 3,500.00	\$350.00	\$ 350.00	\$600.00	\$ 600.00
SUPPLEMENTARY ITEMS												
108	16" PVC C905 WATER LINE (INCL. TRENCH SAFETY), COMPLETE IN PLACE	429	LF	32.00	\$95.00	\$ 3,040.00	\$55.00	\$ 1,760.00	\$190.00	\$ 6,080.00	\$61.00	\$ 1,952.00
109	16" AC TO PVC PIPE ADAPTERS, COMPLETE IN PLACE	02501 (COH)	EA	2.00	\$1,000.00	\$ 2,000.00	\$2,000.00	\$ 4,000.00	\$1,400.00	\$ 2,800.00	\$650.00	\$ 1,300.00
110	16" PVC TO WELDED STEEL PIPE ADAPTERS, COMPLETE IN PLACE	02502 (COH)	EA	2.00	\$1,200.00	\$ 2,400.00	\$4,000.00	\$ 8,000.00	\$1,700.00	\$ 3,400.00	\$650.00	\$ 1,300.00
111	16" WELDED STEEL WATER LINE (0.375-INCH THICKNESS), COMPLETE IN PLACE	02502 (COH)	LF	40.00	\$100.00	\$ 4,000.00	\$300.00	\$ 12,000.00	\$345.00	\$ 13,800.00	\$400.00	\$ 16,000.00
112	VIDEOTAPING PROJECT IN ACCORDANCE WITH SPECIFICATIONS	561	LS	1.00	\$3,000.00	\$ 3,000.00	\$4,500.00	\$ 4,500.00	\$1,000.00	\$ 1,000.00	\$300.00	\$ 300.00
TOTAL						\$ 3,331,493.81		\$ 3,511,155.50		\$ 3,751,901.70		\$ 3,840,721.60

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		1st Lowest Bidder		2nd Lowest Bidder		3rd Lowest Bidder	
							Aranda Brothers Construction Co. Inc		Triple B Services, LLP		Angel Brothers Enterprises, Ltd	
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures
TOTAL BID PRICE						\$ 4,141,042.26	Calculated:	\$ 3,511,155.50	Calculated:	\$ 3,751,901.70	Calculated:	\$ 3,840,721.60
							Published:	\$ 3,553,155.50	Published:	\$ 3,751,901.70	Published:	\$ 3,840,721.60
							Difference:	\$ (42,000.00)	Difference:	\$ -		\$ -
Percentage of Engineer's Estimate						100.00%		84.79%		90.60%		92.75%
Percentage of Lowest Bid (Calculated)								100.00%		106.86%		109.39%

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		4th Lowest Bidder		5th Lowest Bidder		6th Lowest Bidder		7th Lowest Bidder
							ISI Contracting, Inc.		NONE		NONE		
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)
Base Unit Price Table													
SITE PREPARATION													
1	CLEARING AND GRUBBING (INCLUDING CLEANUP)	102	STA	33.62	\$2,100.00	\$ 70,602.00	\$2,000.00	\$ 67,240.00		\$ -		\$ -	
2	FURNISH AND INSTALL FORT BEND COUNTY PROJECT SIGN		EA	2.00	\$1,600.00	\$ 3,200.00	\$800.00	\$ 1,600.00		\$ -		\$ -	
ROADWAY ITEMS													
3	REMOVING AND DISPOSE OF EXISTING DRIVEWAYS AND ASHPALTIC CONCRETE SURFACE AND BASE MATERIAL (EXISTING ROADWAY, DRIVEWAYS, INTERSECTIONS, RAMPS, AND SIDEWALKS) (ALL DEPTHS AND ALL MATERIALS) (EXTRA DEPTH NEAR BRIDGE) (SAWCUT,REMOVE, DISPOSE)	540	SY	9,245.00	\$8.50	\$ 78,582.50	\$6.00	\$ 55,470.00		\$ -		\$ -	
4	REMOVING OLD CONCRETE (CURB AND GUTTER) (ALL DEPTHS AND ALL MATERIALS) (SAWCUT,REMOVE, DISPOSE)	104	LF	3,698.00	\$4.00	\$ 14,792.00	\$7.00	\$ 25,886.00		\$ -		\$ -	
5	LIME STABILIZED SUBGRADE (8-IN DEPTH), COMPLETE IN PLACE	220	SY	14,184.00	\$3.60	\$ 51,062.40	\$8.00	\$ 113,472.00		\$ -		\$ -	
6	LIMESTONE BASE (8-IN DEPTH) (AT ASPHALT TRANSITION), COMPLETE IN PLACE	220	SY	150.00	\$3.60	\$ 540.00	\$46.00	\$ 6,900.00		\$ -		\$ -	
7	HYDRATED LIME OR LIME SLURRY (FOR LIME SUBGRADE STABILIZATION) (8-IN DEPTH) (42 #/SY), COMPLETE IN PLACE	221	TON	298.00	\$160.00	\$ 47,680.00	\$170.00	\$ 50,660.00		\$ -		\$ -	
8	RIP RAP SWALE (4"), COMPLETE IN PLACE	432 (Txdot)	CY	13.00	\$782.50	\$ 10,172.50	\$450.00	\$ 5,850.00		\$ -		\$ -	
9	CONCRETE PAVING (8-INCH THICK JOINTED REINFORCED CONCRETE PAVEMENT), COMPLETE IN PLACE	360	SY	12,682.00	\$48.00	\$ 608,736.00	\$52.00	\$ 659,464.00		\$ -		\$ -	
10	JOINTED CONCRETE PAVEMENT AT INTERSECTIONS (FAST TRACK) (11-IN DEPTH), COMPLETE IN PLACE	360 (Txdot)	SY	862.00	\$150.00	\$ 129,300.00	\$95.00	\$ 81,890.00		\$ -		\$ -	
11	REINFORCED CONCRETE CURB (6-INCH), COMPLETE IN PLACE	530	LF	6,111.00	\$3.75	\$ 22,916.25	\$3.30	\$ 20,166.30		\$ -		\$ -	
12	REINFORCED CONCRETE DRIVEWAYS (FAST TRACK) (7-INCH), COMPLETE IN PLACE	530 (Txdot)	SY	600.00	\$95.00	\$ 57,000.00	\$88.00	\$ 52,800.00		\$ -		\$ -	
13	CONCRETE SIDEWALK (4 1/2-INCH REINFORCED CONCRETE)(6' WIDE), COMPLETE IN PLACE	530	SY	4,120.00	\$46.00	\$ 189,520.00	\$48.00	\$ 197,760.00		\$ -		\$ -	
14	REINFORCED CONCRETE PEDESTRIAN RAMPS (COLORED BOMITE BRICK RED) WITH TRUNCATED DOME PAVERS (TYPE 7), COMPLETE IN PLACE	530,531	SY	44.00	\$80.00	\$ 3,520.00	\$260.00	\$ 11,440.00		\$ -		\$ -	
15	REINFORCED CONCRETE PEDESTRIAN RAMPS (COLORED BOMITE BRICK RED) WITH TRUNCATED DOME PAVERS (TYPE 10), COMPLETE IN PLACE	530,531	SY	22.00	\$80.00	\$ 1,760.00	\$260.00	\$ 5,720.00		\$ -		\$ -	
16	ASPHALT TRANSITION (TYPE D HMA PAV) (2.5 INCH), COMPLETE IN PLACE	250	TON	21.00	\$100.00	\$ 2,100.00	\$115.00	\$ 2,415.00		\$ -		\$ -	
17	METAL BEAM GUARD FENCE, COMPLETE IN PLACE	516	LF	90.00	\$25.00	\$ 2,250.00	\$26.00	\$ 2,340.00		\$ -		\$ -	
18	SINGLE GUARDRAIL TERMINAL, COMPLETE IN PLACE	516	EA	2.00	\$2,350.00	\$ 4,700.00	\$2,250.00	\$ 4,500.00		\$ -		\$ -	
19	HYDROMULCH SEEDING, COMPLETE IN PLACE	165	AC	1.59	\$1,500.00	\$ 2,385.00	\$2,000.00	\$ 3,180.00		\$ -		\$ -	
20	EMBANKMENT (FINAL) (TY C), (DENS CONT) (TY E) (CSBE), AT BRIDGE COMPLETE IN PLACE	132	CY	159.00	\$33.00	\$ 5,247.00	\$50.00	\$ 7,950.00		\$ -		\$ -	
21	EXCAVATION (ROADWAY), COMPLETE IN PLACE	110	CY	12,323.00	\$7.50	\$ 92,422.50	\$15.00	\$ 184,845.00		\$ -		\$ -	
RETAINING WALL ITEMS													

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		4th Lowest Bidder		5th Lowest Bidder		6th Lowest Bidder		7th Lowest Bidder
							ISI Contracting, Inc.		NONE		NONE		
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)
22	RETAINING WALL (MSE) (EXPOSED AGGREGATE), COMPLETE IN PLACE	423 (Txdot)	SF	2,185.00	\$70.00	\$ 152,950.00	\$60.00	\$ 131,100.00		\$ -		\$ -	
23	C223 COMBINATION RAIL TYPE, COMPLETE IN PLACE	450 (TxDOT)	LF	417.00	\$115.00	\$ 47,955.00	\$90.00	\$ 37,530.00		\$ -		\$ -	
24	RIP RAP (MOWSTRIP) (4 IN), COMPLETE IN PLACE	432 (Txdot)	CY	12.00	\$782.50	\$ 9,390.00	\$585.00	\$ 7,020.00		\$ -		\$ -	
25	EMBANKMENT (FINAL) (DC) (TY C), REINFORCED VOLUME COMPLETE IN PLACE	132 (Txdot)	CY	410.00	\$9.00	\$ 3,690.00	\$33.00	\$ 13,530.00		\$ -		\$ -	
26	EMBANKMENT (FINAL) (DENS CONT) (TY E) (CSBE), CEMENT STABILIZED BACKFILL COMPLETE IN PLACE	132 (Txdot)	CY	806.00	\$35.00	\$ 28,210.00	\$75.00	\$ 60,450.00		\$ -		\$ -	
27	EMBANKMENT (FN) (DC) (TY E) (CSBE) (RWALL FND IMPR), FOUNDATION IMPROVEMENTS COMPLETE IN PLACE	132 (Txdot)	CY	59.00	\$60.00	\$ 3,540.00	\$120.00	\$ 7,080.00		\$ -		\$ -	
BRIDGE													
28	CONCRETE OVERLAY (1.5") (BRIDGE DECK), COMPLETE IN PLACE	439 (Txdot)	SY	313.00	\$94.00	\$ 29,422.00	\$47.00	\$ 14,711.00		\$ -		\$ -	
29	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (SIDEWALK)	104	SY	80.20	\$8.50	\$ 681.70	\$3.00	\$ 240.60		\$ -		\$ -	
30	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (5" SLOPE PAVING)	104	SY	134.00	\$15.00	\$ 2,010.00	\$65.00	\$ 8,710.00		\$ -		\$ -	
31	REMOVE CONCRETE (ALL DEPTHS AND ALL MATERIALS) (APPROACH SLAB)	104	SY	133.30	\$45.00	\$ 5,998.50	\$108.00	\$ 14,396.40		\$ -		\$ -	
32	PRESTRESSED CONCRETE PILING, 16", COMPLETE IN PLACE	410	LF	260.00	\$80.00	\$ 20,800.00	\$278.00	\$ 72,280.00		\$ -		\$ -	
33	STRUCTURAL CONCRETE (WINGWALLS), COMPLETE IN PLACE	421	CY	4.80	\$1,600.00	\$ 7,680.00	\$880.00	\$ 4,224.00		\$ -		\$ -	
34	STRUCTURAL CONCRETE (BRIDGE SIDEWALK), COMPLETE IN PLACE	421	SY	168.00	\$210.00	\$ 35,280.00	\$157.00	\$ 26,376.00		\$ -		\$ -	
35	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (ABUTMENTS), COMPLETE IN PLACE	424	CY	3.00	\$2,500.00	\$ 7,500.00	\$8,500.00	\$ 25,500.00		\$ -		\$ -	
36	STRUCTURAL CONCRETE (APPROACH SLAB), COMPLETE IN PLACE	421	SY	188.00	\$140.00	\$ 26,320.00	\$190.00	\$ 35,720.00		\$ -		\$ -	
37	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (INTERIOR BENTS), COMPLETE IN PLACE	424	CY	3.20	\$3,200.00	\$ 10,240.00	\$9,900.00	\$ 31,680.00		\$ -		\$ -	
38	STRUCTURAL CONCRETE FOR EXTENDING STRUCTURES (SLAB AND PAN GIRDER FORM), COMPLETE IN PLACE	424	CY	45.00	\$3,000.00	\$ 135,000.00	\$2,200.00	\$ 99,000.00		\$ -		\$ -	
39	METALS FOR STRUCTURES (UTILITY HANGERS), COMPLETE IN PLACE	442	LB	1,091.00	\$30.00	\$ 32,730.00	\$20.00	\$ 21,820.00		\$ -		\$ -	
40	C223 COMBINATION RAIL TYPE, COMPLETE IN PLACE	450 (TxDOT)	LF	268.00	\$160.00	\$ 42,880.00	\$110.00	\$ 29,480.00		\$ -		\$ -	
41	REMOVING RAIL, COMPLETE IN PLACE	452	LF	230.00	\$10.00	\$ 2,300.00	\$65.00	\$ 14,950.00		\$ -		\$ -	
42	4" PVC PIPE, COMPLETE IN PLACE	464	LF	36.00	\$60.00	\$ 2,160.00	\$9.00	\$ 324.00		\$ -		\$ -	
43	REINFORCED CONCRETE SLOPE PAVING (5"), COMPLETE IN PLACE	491	SY	231.00	\$80.00	\$ 18,480.00	\$61.00	\$ 14,091.00		\$ -		\$ -	
44	REMOVING AND DISPOSING OF EXISTING ASPHALTIC SURFACE AND BASE MATERIAL, COMPLETE IN PLACE	540	SY	313.00	\$9.00	\$ 2,817.00	\$5.50	\$ 1,721.50		\$ -		\$ -	
STORM SEWER ITEMS													
45	TRENCH SAFETY SYSTEM (FURNISH AND INSTALL) (5-10 FEET), COMPLETE IN PLACE	429	LF	2,615.00	\$2.00	\$ 5,230.00	\$1.00	\$ 2,615.00		\$ -		\$ -	

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		4th Lowest Bidder		5th Lowest Bidder		6th Lowest Bidder		7th Lowest Bidder
							ISI Contracting, Inc.		NONE		NONE		
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)
46	TRENCH SAFETY SYSTEM (FURNISH AND INSTALL) (GREATER THAN 10 FEET), COMPLETE IN PLACE	429	LF	357.00	\$3.00	\$ 1,071.00	\$1.00	\$ 357.00		\$ -		\$ -	
47	REINFORCED CONCRETE PIPE (24-INCH) (C-76 CLASS III) (WITH RUBBER GASKETS), COMPLETE IN PLACE	460	LF	3,699.00	\$70.00	\$ 258,930.00	\$73.00	\$ 270,027.00		\$ -		\$ -	
48	REINFORCED CONCRETE PIPE (30-INCH) (C-76 CLASS III) (WITH RUBBER GASKETS), COMPLETE IN PLACE	460	LF	65.00	\$90.00	\$ 5,850.00	\$100.00	\$ 6,500.00		\$ -		\$ -	
49	REMOVE AND DISPOSE OF EXIST CONCRETE OR METAL PIPE (ALL SIZES), COMPLETE IN PLACE	465	LF	821.00	\$9.00	\$ 7,389.00	\$115.00	\$ 94,415.00		\$ -		\$ -	
50	REMOVE AND DISPOSE OF MANHOLES AND INLETS (ALL SIZES), COMPLETE IN PLACE	02221 (COH)	EA	5.00	\$270.00	\$ 1,350.00	\$600.00	\$ 3,000.00		\$ -		\$ -	
51	SAFETY END TREATMENT, COMPLETE IN PLACE	463	EA	2.00	\$1,525.00	\$ 3,050.00	\$1,700.00	\$ 3,400.00		\$ -		\$ -	
52	ADJUSTING MANHOLES TO GRADE (EXISTING SANITARY), COMPLETE IN PLACE	473	EA	11.00	\$1,500.00	\$ 16,500.00	\$500.00	\$ 5,500.00		\$ -		\$ -	
53	ADJUSTING MANHOLES TO GRADE (EXISTING STORM SEWER) , COMPLETE IN PLACE	473	EA	8.00	\$600.00	\$ 4,800.00	\$300.00	\$ 2,400.00		\$ -		\$ -	
54	ADJUSTING EXISTING WATER VALVE TO GRADE, COMPLETE IN PLACE	473	EA	12.00	\$590.00	\$ 7,080.00	\$300.00	\$ 3,600.00		\$ -		\$ -	
55	ADJUSTING EXISTING FIRE HYDRANT TO GRADE, COMPLETE IN PLACE	473	EA	4.00	\$590.00	\$ 2,360.00	\$2,000.00	\$ 8,000.00		\$ -		\$ -	
56	PRECAST CONCRETE CURB INLETS TYPE "C", COMPLETE IN PLACE	472	EA	2.00	\$3,000.00	\$ 6,000.00	\$3,500.00	\$ 7,000.00		\$ -		\$ -	
57	PRECAST CONCRETE CURB INLETS TYPE "B-B", COMPLETE IN PLACE	472	EA	31.00	\$3,000.00	\$ 93,000.00	\$3,800.00	\$ 117,800.00		\$ -		\$ -	
58	PRECAST CONCRETE GRATE INLET TYPE "A", COMPLETE IN PLACE	472	EA	6.00	\$3,000.00	\$ 18,000.00	\$3,000.00	\$ 18,000.00		\$ -		\$ -	
59	PRECAST CONCRETE GRATE INLET TYPE "A-MOD", COMPLETE IN PLACE	472	EA	4.00	\$3,000.00	\$ 12,000.00	\$3,000.00	\$ 12,000.00		\$ -		\$ -	
60	PRECAST CONCRETE MANHOLE (TYPE C), COMPLETE IN PLACE	471	EA	25.00	\$3,600.00	\$ 90,000.00	\$3,600.00	\$ 90,000.00		\$ -		\$ -	
61	STUB IN, (PAY AS ADJUST MANHOLE STORM SEWER), COMPLETE IN PLACE	473	EA	4.00	\$600.00	\$ 2,400.00	\$2,100.00	\$ 8,400.00		\$ -		\$ -	
62	CONNECT PROP MH TO EXIST 24" CMP , COMPLETE IN PLACE	473	EA	2.00	\$1,500.00	\$ 3,000.00	\$2,100.00	\$ 4,200.00		\$ -		\$ -	
SIGNING AND PAVEMENT MARKINGS													
63	THERMOPLASTIC PAVEMENT MARKING (4IN.)(YELLOW)(SOLID), COMPLETE IN PLACE	660	LF	6,322.00	\$1.50	\$ 9,483.00	\$0.55	\$ 3,477.10		\$ -		\$ -	
64	THERMOPLASTIC PAVEMENT MARKING (4IN.)(YELLOW)(BROKEN), COMPLETE IN PLACE	660	LF	678.00	\$0.60	\$ 406.80	\$0.75	\$ 508.50		\$ -		\$ -	
65	THERMOPLASTIC PAVEMENT MARKING (8IN.)(WHITE)(SOLID), COMPLETE IN PLACE	660	LF	263.00	\$1.00	\$ 263.00	\$1.55	\$ 407.65		\$ -		\$ -	
66	THERMOPLASTIC PAVEMENT MARKING (12IN.)(WHITE)(SOLID)(STANDARD TYPE CROSSWALK), COMPLETE IN PLACE	660	LF	347.00	\$3.50	\$ 1,214.50	\$2.70	\$ 936.90		\$ -		\$ -	
67	THERMOPLASTIC PAVEMENT MARKING (24IN.)(WHITE)(SOLID)(STOP BAR), COMPLETE IN PLACE	660	LF	78.00	\$6.00	\$ 468.00	\$5.70	\$ 444.60		\$ -		\$ -	
68	THERMOPLASTIC PAVEMENT MARKING (24IN.)(YELLOW)(SOLID), COMPLETE IN PLACE	660	LF	210.00	\$6.50	\$ 1,365.00	\$5.60	\$ 1,176.00		\$ -		\$ -	
69	THERMOPLASTIC PAVEMENT MARKING (WORD "ONLY")(WHITE), COMPLETE IN PLACE	660	EA	3.00	\$200.00	\$ 600.00	\$134.00	\$ 402.00		\$ -		\$ -	

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		4th Lowest Bidder		5th Lowest Bidder		6th Lowest Bidder		7th Lowest Bidder
							ISI Contracting, Inc.		NONE		NONE		
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)
70	THERMOPLASTIC PAVEMENT MARKING (ARROWS "LEFT TURN ONLY")(WHITE), COMPLETE IN PLACE	660	EA	9.00	\$360.00	\$ 3,240.00	\$123.00	\$ 1,107.00		\$ -		\$ -	
71	THERMOPLASTIC PAVEMENT MARKING (ARROWS "RIGHT TURN AND THRU ARROW")(WHITE), COMPLETE IN PLACE	660	EA	1.00	\$518.00	\$ 518.00	\$206.00	\$ 206.00		\$ -		\$ -	
72	REMOVE EXISTING TRAFFIC SIGNS (STOP SIGNS), COMPLETE IN PLACE	500	EA	4.00	\$50.00	\$ 200.00	\$50.00	\$ 200.00		\$ -		\$ -	
73	INSTALL TRAFFIC SIGN (STOP SIGNS), COMPLETE IN PLACE	624	EA	4.00	\$338.33	\$ 1,353.32	\$365.00	\$ 1,460.00		\$ -		\$ -	
74	INSTALL TRAFFIC SIGN (CENTER LANE ONLY), COMPLETE IN PLACE	624	EA	6.00	\$350.00	\$ 2,100.00	\$272.00	\$ 1,632.00		\$ -		\$ -	
75	INSTALL TRAFFIC SIGN (SPEED LIMIT), COMPLETE IN PLACE	624	EA	4.00	\$350.00	\$ 1,400.00	\$220.00	\$ 880.00		\$ -		\$ -	
76	INSTALL TRAFFIC SIGN (CROSS-WALK), COMPLETE IN PLACE	624	EA	4.00	\$350.00	\$ 1,400.00	\$360.00	\$ 1,440.00		\$ -		\$ -	
77	STRIPING IMPROVEMENTS/MODIFICATIONS AT BISSONNET, COMPLETE IN PLACE	660	LS	1.00	\$5,000.00	\$ 5,000.00	\$1,400.00	\$ 1,400.00		\$ -		\$ -	
78	4 INCH 2 WAY REFLECTIVE YELLOW RAISED PAVEMENT MARKERS (TYPE II A-A), COMPLETE IN PLACE	663	EA	242.00	\$3.66	\$ 885.72	\$4.00	\$ 968.00		\$ -		\$ -	
TRAFFIC CONTROL													
79	TRAFFIC CONTROL AND REGULATION (INCLUDE BARRICADES AND CONSTRUCTION SIGNING)	671	MO	12.00	\$5,000.00	\$ 60,000.00	\$35,000.00	\$ 420,000.00		\$ -		\$ -	
80	TRAFFIC CONTROL AND REGULATION (TEMPORARY DRIVEWAYS) (COMMERCIAL), COMPLETE IN PLACE	671	EA	11.00	\$500.00	\$ 5,500.00	\$500.00	\$ 5,500.00		\$ -		\$ -	
81	LOW PROFILE CONCRETE BARRIER - TYPE 1 (FURNISH & INSTALL), COMPLETE IN PLACE	696	LF	3,000.00	\$38.00	\$ 114,000.00	\$54.00	\$ 162,000.00		\$ -		\$ -	
82	LOW PROFILE CONCRETE BARRIER - TYPE 2 (FURNISH & INSTALL), COMPLETE IN PLACE	696	LF	140.00	\$50.00	\$ 7,000.00	\$55.00	\$ 7,700.00		\$ -		\$ -	
83	LOW PROFILE CONCRETE BARRIER (REMOVE) (TYPE 1 AND TYPE 2), COMPLETE IN PLACE	696	LF	3,140.00	\$10.00	\$ 31,400.00	\$9.00	\$ 28,260.00		\$ -		\$ -	
84	TEMPORARY SPECIAL SHORING (INSTALL AND REMOVE), COMPLETE IN PLACE	403 (TxDOT)	SF	3,675.00	\$16.00	\$ 58,800.00	\$10.00	\$ 36,750.00		\$ -		\$ -	
85	TEMPORARY ASPHALT TRANSITIONS (AT INTERSECTIONS ON PLASTIC SHEETING) (6" AVG DEPTH), COMPLETE IN PLACE	673	TON	69.00	\$85.00	\$ 5,865.00	\$270.00	\$ 18,630.00		\$ -		\$ -	
86	TEMPORARY HOT MIX ASPHALTIC CONCRETE BASE COURSE (BLACK BASE) (AT STORM SEWER CROSSINGS) (PHASE 1 TCP), COMPLETE IN PLACE	250	TON	2,122.00	\$87.00	\$ 184,614.00	\$130.00	\$ 275,860.00		\$ -		\$ -	
87	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(WHITE)(SOLID)(REMOVABLE), COMPLETE IN PLACE	665	LF	3,413.00	\$0.60	\$ 2,047.80	\$0.60	\$ 2,047.80		\$ -		\$ -	
88	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(YELLOW)(SOLID)(REMOVABLE), COMPLETE IN PLACE	665	LF	326.00	\$0.40	\$ 130.40	\$0.60	\$ 195.60		\$ -		\$ -	
89	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(WHITE)(BRK)(REMOVABLE), COMPLETE IN PLACE	665	LF	221.00	\$0.52	\$ 114.92	\$0.60	\$ 132.60		\$ -		\$ -	
90	TCP WORK ZONE PVMT. MARKINGS (4 IN.)(WHITE)(CAT TRACK), COMPLETE IN PLACE	665	LF	50.00	\$0.50	\$ 25.00	\$0.60	\$ 30.00		\$ -		\$ -	
STORM WATER POLLUTION PREVENTION													
91	STAGE 1 INLET PROTECTION BARRIER-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	719	EA	78.00	\$70.00	\$ 5,460.00	\$75.00	\$ 5,850.00		\$ -		\$ -	
92	STAGE 2 INLET PROTECTION BARRIER-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	741	EA	78.00	\$10.00	\$ 780.00	\$75.00	\$ 5,850.00		\$ -		\$ -	
93	REINFORCED FILTER FABRIC-(60% of unit cost for furnish and installation, and 40% of unit cost for removal), COMPLETE IN PLACE	713	LF	1,817.00	\$2.00	\$ 3,634.00	\$3.00	\$ 5,451.00		\$ -		\$ -	

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		4th Lowest Bidder		5th Lowest Bidder		6th Lowest Bidder		7th Lowest Bidder
							ISI Contracting, Inc.		NONE		NONE		
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)
BIKE TRAIL													
94	HYDROMULCH SEEDING, COMPLETE IN PLACE	165	AC	0.11	\$1,500.00	\$ 165.00	\$22,000.00	\$ 2,420.00		\$ -		\$ -	
95	42" HT TUBULAR STEEL RAILING (PEDESTRIAN RAILING), COMPLETE IN PLACE	450	LF	497.00	\$120.00	\$ 59,640.00	\$97.00	\$ 48,209.00		\$ -		\$ -	
96	CEMENT STABILIZED SAND BEDDING AND BACKFILL MATERIAL, (WALL FOUNDATION), COMPLETE IN PLACE	433	CY	67.00	\$140.00	\$ 9,380.00	\$96.00	\$ 6,432.00		\$ -		\$ -	
97	BIKE TRAIL RETAINING WALL (CAST IN PLACE) (INCLUDES CONCRETE FOOTING AND ALL APPURTENANCES AS CALLED IN PLANS), COMPLETE IN PLACE	423 (TxDOT)	SF	1,384.00	\$60.00	\$ 83,040.00	\$59.00	\$ 81,656.00		\$ -		\$ -	
98	CONCRETE SIDEWALK (6") (INCLUDES EXCAVATION), COMPLETE IN PLACE	530	SY	444.00	\$62.00	\$ 27,528.00	\$91.00	\$ 40,404.00		\$ -		\$ -	
ADJUSTMENTS TO 16" WATER LINE													
99	CUT, REMOVE, STORE AND SECURE EXISTING 126 LF OF 16" WELDED STEEL WATER LINE (0.375-INCH THICKNESS) ON ADJACENT DISTRICT PROPERTY- DITCH A (INCLUDE PLUG AND SECURE 4 OPEN PIPE ENDS), COMPLETE IN PLACE	02317 (COH)	LS	1.00	\$20,000.00	\$ 20,000.00	\$15,000.00	\$ 15,000.00		\$ -		\$ -	
100	DEMOLISH AND REMOVE TWO (2) EXIST. REINF. CONC. SUPPORT COLUMNS (CUT FLUSH WITH EXISTING CONCRETE SLOPE PAVEMENT, PATCH SURFACE SMOOTH WITH CEMENT GROUT), COMPLETE IN PLACE	02317 (COH)	EA	2.00	\$3,000.00	\$ 6,000.00	\$7,300.00	\$ 14,600.00		\$ -		\$ -	
101	CUT AND ADJUST EXISTING 16" WELDED STEEL 45 DEGREE OFFSET BENDS (BURIED AND AT SURFACE) TO ACCOMMODATE REINSTALLATION OF 16" WELDED STEEL WATER LINE ON BRIDGE PIPE HANGERS, COMPLETE IN PLACE	02502 (COH)	EA	2.00	\$2,500.00	\$ 5,000.00	\$5,000.00	\$ 10,000.00		\$ -		\$ -	
102	REMOVE AND REPLACE STEEL TO AC PIPE ADAPTERS, COMPLETE IN PLACE	465	EA	2.00	\$1,000.00	\$ 2,000.00	\$2,000.00	\$ 4,000.00		\$ -		\$ -	
103	REINSTALL EXISTING 16" WELDED STEEL WATER LINE ON BRIDGE PIPE HANGERS AND WELD TO ADJUSTED OFFSET BENDS, COMPLETE IN PLACE	02502 (COH)	LS	1.00	\$25,000.00	\$ 25,000.00	\$12,000.00	\$ 12,000.00		\$ -		\$ -	
104	TRENCH SAFETY SYSTEM, COMPLETE IN PLACE	429	LS	1.00	\$1,000.00	\$ 1,000.00	\$1,000.00	\$ 1,000.00		\$ -		\$ -	
105	SEDIMENT CONTROL SYSTEM, COMPLETE IN PLACE	429	LS	1.00	\$1,000.00	\$ 1,000.00	\$5,000.00	\$ 5,000.00		\$ -		\$ -	
106	REGARDING AND RESTORATION OF DISTURBED AREAS, COMPLETE IN PLACE	102	LS	1.00	\$1,000.00	\$ 1,000.00	\$10,000.00	\$ 10,000.00		\$ -		\$ -	
107	PRESSURE TESTING OF PIPE AND DISINFECTION OF WATER LINE, COMPLETE IN PLACE	02502 (COH)	LS	1.00	\$2,500.00	\$ 2,500.00	\$1,000.00	\$ 1,000.00		\$ -		\$ -	
SUPPLEMENTARY ITEMS													
108	16" PVC C905 WATER LINE (INCL. TRENCH SAFETY), COMPLETE IN PLACE	429	LF	32.00	\$95.00	\$ 3,040.00	\$1.00	\$ 32.00		\$ -		\$ -	
109	16" AC TO PVC PIPE ADAPTERS, COMPLETE IN PLACE	02501 (COH)	EA	2.00	\$1,000.00	\$ 2,000.00	\$4,000.00	\$ 8,000.00		\$ -		\$ -	
110	16" PVC TO WELDED STEEL PIPE ADAPTERS, COMPLETE IN PLACE	02502 (COH)	EA	2.00	\$1,200.00	\$ 2,400.00	\$6,000.00	\$ 12,000.00		\$ -		\$ -	
111	16" WELDED STEEL WATER LINE (0.375-INCH THICKNESS), COMPLETE IN PLACE	02502 (COH)	LF	40.00	\$100.00	\$ 4,000.00	\$400.00	\$ 16,000.00		\$ -		\$ -	
112	VIDEOTAPING PROJECT IN ACCORDANCE WITH SPECIFICATIONS	561	LS	1.00	\$3,000.00	\$ 3,000.00	\$12,000.00	\$ 12,000.00		\$ -		\$ -	
TOTAL						\$ 3,331,493.81		\$ 4,181,352.55		\$ -		\$ -	

Item No.	Item Description	Spec No.	Unit of Measure	Estimated Quantity	Engineer Estimate		4th Lowest Bidder		5th Lowest Bidder		6th Lowest Bidder		7th Lowest Bidder
							ISI Contracting, Inc.		NONE		NONE		
					Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)	Total in figures	Unit Price (this column controls)
TOTAL BID PRICE						\$ 4,141,042.26	Calculated:	\$ 4,181,352.55	Calculated:	\$ -	Calculated:	\$ -	Calculated:
							Published:	\$ 4,181,352.55	Published:		Published:		Published:
							Difference:	\$ -	Difference:	\$ -	Difference:	\$ -	Difference:
Percentage of Engineer's Estimate						100.00%		100.97%		0.00%		0.00%	
Percentage of Lowest Bid (Calculated)								119.09%		0.00%		0.00%	

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Aranda Brothers Construction Co., Inc
Houston, TX United States

Certificate Number:
2017-226173

Date Filed:
06/20/2017

Date Acknowledged:

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County, Texas

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-081
Sugar-Howell Road


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Armando Aranda, this the 20th day of June, 20 17, to certify which, witness my hand and seal of office.

Signature of officer administering oath

Nathaly Marquez

Printed name of officer administering oath

Notary Public

Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Aranda Brothers Construction Co., Inc
Houston, TX United States

Certificate Number:
2017-226173

Date Filed:
06/20/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County, Texas

Date Acknowledged:
07/11/2017

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-081
Sugar-Howell Road

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____,
20_____, to certify which, witness my hand and seal of office.

Signature of officer administering oath

Printed name of officer administering oath

Title of officer administering oath