

PO #153615 BH

42R

**FORT BEND COUNTY
ENGINEERING**

**CHANGE
ORDER**

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469

Phone: 281-633-7500

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

PROJECT:
Cane Island Parkway from FM 1463 to I-10.

CHANGE ORDER NUMBER 001

DATE 08/11/2017

PROJECT NUMBER 13306

CONTRACT FOR \$4,478,858.50

CONTRACT DATE 06/14/2017

FBC PURCHASE ORDER NO 153615

CONTRACTOR:
Earth Builders

The contract is changed as follows:

Per Plan Sheet 70 and 71, there are underground utilities crossing the new proposed roadways for Cane Island project from Sta. 37+50 to Sta. 41+00. Per the agreement with Fort Bend the utility companies will require the contractor to use double mats to access/protect the pipelines. Ninety-two (92) laminated mats (8' x 16') will be required to cover the area above the utilities. Below are the cost breakdowns with options using rental, new or used mats.

The cost of the rental mat is \$90 dollars per mat per month. The total duration of the project is approximately 9 mos; therefore, $\$90 \times 9 \times 92 = \$74,520 + \$2,663$ (Freight Cost) + $\$6,147.9$ (Tax) + $\$3,500$ (Installation Cost) + $\$6,500$ (Removal Cost) = $\$93,330.90$. Also if any mats are damage we will incur that cost.

The cost of the new mat is approximately \$695 per mat, $\$695 \times 92 = \$63,940 + \$2,663$ (Freight Cost) + $\$5,494.7$ (Tax) + $\$3,500$ (Installation Cost) + $\$6,500$ (Removal Cost) = $\$87,592.7$ (Total Cost)

The cost of used mat is \$250 dollars per mat, $\$250 \times 92 = \$23,000 + \$2,663$ (Freight Cost) + $\$2,117$ (Tax) + $\$3,500$ (Installation Cost) + $\$6,500$ (Removal Cost) = $\$37,780$ (Total Cost).

AECOM has called Industrial Matt Co., Ritter Forest Product, and Quality Mat Company in Houston and confirmed that the prices list above are within market range.

In comparing the costs, the contractor will minimize the cost by using used mats for access over the pipelines, the used mats have 45% - 50% usage remaining. Due to the life span of the used mats, an extra 8 mats will be added onto the required amount for future replacement, $8 \times \$250 = \$2000 + 165$ (Tax) + $\$37,780 = \$39,945$. The total cost for this change order will be \$39,945.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	4,478,858.50
Net change by previously authorized Change Orders	\$	0
The (Contract Sum) Prior to this Change Order was	\$	4,478,858.50
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$	39,945.00

The new (Contract Sum) including this Change Order will be \$ 4,518,803.50 ✓

The Contract Time will be increased or decreased or unchanged by days.

The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to

Authorized:

Fort Bend County Engineering
Engineer Name Here
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: [Signature]
(signature)

By: [Signature]
(signature)

By: [Signature]
(signature)

DATE: _____

DATE: Aug. 14, 2017

DATE: 9-26-2017

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Earth Builders, LP
Decatur, TX United States

Certificate Number:
2017-259195

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

Date Filed:
09/11/2017


Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
B17-073
Cane Island Parkway from FM 1463 to IH 10

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Signature]
Signature of authorized agent of contracting business entity

AFFIX NOTARY SEAL ABOVE

Sworn to and subscribed before me, by the said Jerry Hawkinson, this the 11th day of Sept. 2017, to certify which, witness my hand and seal of office.

[Signature] Rafael Auffant Notary Public
Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Earth Builders,LP
 Decatur, TX United States

Certificate Number:
 2017-259195

Date Filed:
 09/11/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 09/26/2017

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 B17-073
 Cane Island Parkway from FM 1463 to IH 10

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

 Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____, 20_____, to certify which, witness my hand and seal of office.

 Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath