

PO# 151956 BH

26K

17-060

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Chimney Rock Road Extension
From Cambridge Falls Dr to Acorn Glen Trl

CHANGE ORDER NUMBER 01
DATE 10/06/2017
PROJECT NUMBER X20
CONTRACT FOR \$1,123,489.26
CONTRACT DATE 6/12/2017
FBC PURCHASE ORDER NO 151956

CONTRACTOR:
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd.
Richmond, Texas 77406

The contract is changed as follows:
Replaced filter fabric fence with grass sod behind back of curb and sidewalk, and Add 9 Calendar Days to the Project Duration for Time Lost During Hurricane Harvey.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	1,123,489.26 ✓
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	1,123,489.26
The (Contract Sum) will be ☐ increased or ☐ decreased or ☒ unchanged by this Change Order in the amount of		
	\$	0.00
The new (Contract Sum) including this Change Order will be	\$	1,123,489.26

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 09 days.
The Date of Substantial Completion as of this Change Order therefore is
☒ changed or ☐ unchanged to 10/18/2018.

Authorized:

Fort Bend County Engineering
J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By:

(signature)

DATE: 10/23/17

CONTRACTOR
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd
Richmond, TX 77406

By:

(signature)

DATE: 10-12-17

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By:

(signature)

DATE: 11-7-2017



CHANGE ORDER REQUEST FORM

PROJECT: Chimney Rock Road Extension From Cambridge Fall to Alcorn Glen

ENGINEER: LJA Engineering

CONTRACTOR: Allgood Construction

REQUEST: Replaced filter Fabric with grass sod behind back of curb and sidewalk

DATE: 10/06/2017
CHANGE ORDER NO. 1
JOB NO. B17-060

Contract Amount	\$1,123,489.26
Change Order Request Amount	\$0.00
New Contract Amount	<u>\$1,123,489.26</u>

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	New Quantity	Item Price	New Item Total	Total Change in Price
Change Order 1									
31	Reinforced Filter Fabric Fence	LF	9,900.00	\$1.44	\$14,256.00	0.00	\$0.00	\$0.00	(\$14,256.00)
55	Grass Sod - Back of curb and sidewalk	LF	-	\$0.00	\$0.00	9,900.00	\$1.44	\$14,256.00	\$14,256.00
Change Order 1 - Subtotal								SUBTOTAL	\$0.00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2017-271723

Date Filed:
10/12/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-060

Construction of Chimney Rock Road Extension from Cambridge Falls Drive to Acorn Glen Trail (Change order 1)


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Signature]

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Sterling Moore, this the 12 day of October, 2017, to certify which, witness my hand and seal of office.

Kelsie Moore

Signature of officer administering oath

Kelsie Moore

Printed name of officer administering oath

Accounting Manager

Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2017-271723

Date Filed:
10/12/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

Date Acknowledged:
11/07/2017

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-060

Construction of Chimney Rock Road Extension from Cambridge Falls Drive to Acorn Glen Trail (Change order 1)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____,
20_____, to certify which, witness my hand and seal of office.

Signature of officer administering oath

Printed name of officer administering oath

Title of officer administering oath