

PO# 159751 BH

33E

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Williams Way Blvd From F.M. 762 to U.S. 59/1H NB
Frontage Road

CHANGE ORDER NUMBER 01
DATE 11/27/2017
PROJECT NUMBER 13114
CONTRACT FOR \$4,645,912.45
CONTRACT DATE 11/13/2017
FBC PURCHASE ORDER NO 159751

CONTRACTOR:
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd.
Richmond, Texas 77406

The contract is changed as follows:
There has been revised quantities and also several items from the original bid that have either been added or deleted since the start of the project.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	4,645,912.45 ✓
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	4,645,912.45
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of		
	\$	128,392.31 ✓
The new (Contract Sum) including this Change Order will be	\$	4,774,304.76 ✓

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 days.
The Date of Substantial Completion as of this Change Order therefore is
☐ changed or ☐ unchanged to 0.

Authorized:

Fort Bend County Engineering

J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By:

(signature)

DATE: 12/1/17

CONTRACTOR

Allgood Construction Co. Inc.
1702 Settegast Ranch Rd
Richmond, TX 77406

By:

(signature)

DATE: 12-1-17

Fort Bend County Judge

Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By:

(signature)

DATE: 12-12-2017



CHANGE ORDER REQUEST FORM

PROJECT: WILLIAMS WAY BLVD

ENGINEER: ISANI

CONTRACTOR: Allgood Construction

REQUEST:

DATE: 11/6/2017
CHANGE ORDER NO. 1
JOB NO. 1706

Contract Amount \$4,645,912.45
Change Order Request Amount \$128,392.31
New Contract Amount \$4,774,304.76

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	Added Qty	Item Cost	New Quantity Total	New Item Total	Total Change in Price
Change Order 1										
5	Roadway Excavation (Including 3" Striping)	CY	15987.00	\$7.48	\$118,582.76	513.00	\$7.48	16500.00	\$123,420.00	\$3,837.24
20	Hot Mix Asphalt Concrete Base Course (Black Base, 8" Depth)	TON	274.00	\$109.25	\$29,834.50	122.00	\$109.25	396.00	\$43,283.00	\$13,328.50
21	Prime Coat for Base Course (0.30 gal/SY)	GAL	189.00	\$5.75	\$1,086.75	171.00	\$5.75	360.00	\$2,070.00	\$983.25
22	HMAC - Tack Coat (0.15 gal/SY)	TON	95.00	\$5.75	\$546.25	75.00	\$5.75	170.00	\$977.50	\$431.25
23	HMAC Type "D" Surface Course - 2" Thick	SY	69.00	\$112.70	\$7,776.30	24.00	\$112.70	93.00	\$10,481.10	\$2,704.80
24	Reinforced Concrete Pavement - 8" Depth	SY	26549.00	\$43.10	\$1,144,261.90	-1619.00	\$43.10	24930.00	\$1,074,483.00	(\$69,778.90)
25	Reinforced Concrete Pavement - High Early Strength - 8" Depth	SY	4450	\$46.00	\$204,700.00	2542	\$46.00	6992.00	\$321,632.00	\$116,932.00
26	Reinforced Concrete Pavement, High Early Strength - 8" Depth for Driveways	SY	710.00	\$80.50	\$57,155.00	284.00	\$80.50	994.00	\$80,017.00	\$22,862.00
27	Cement Stabilized Sand, Complete in Place 8" Thick	SY	5620.00	\$9.27	\$52,097.40	3095.00	\$9.27	8699.00	\$80,547.03	\$28,449.63
28	Furnish and install Flux Beam Guard Rail, 12 Gauge with Mowing Strip	LF	534.00	\$43.13	\$23,031.42	21.00	\$43.13	555.00	\$23,837.15	\$905.73
30	6" Concrete Curbs	LF	21695.00	\$2.53	\$54,898.35	-2555.00	\$2.53	19140.00	\$48,424.20	(\$6,474.15)
31	Esplanades, Medians, and Directional Islands	SY	264.00	\$69.00	\$18,216.00	-178.00	\$69.00	86.00	\$5,934.00	(\$12,282.00)
32	Colored Concrete Medians (Black)	SY	264.00	\$5.75	\$1,518.00	-178.00	\$5.75	86.00	\$494.50	(\$1,023.50)
35	Trench Safety Systems, 5' to 10' Depth	LF	6256.00	\$0.12	\$750.72	48.00	\$0.12	6302.00	\$756.24	\$5.52

30	Reinforced Concrete Pipe, C78, Class III, Rubber Gasket (24")	LF	3130.00	\$40.12	\$125,575.60	264.00	\$40.12	3394.00	\$136,167.28	\$10,591.68
51	Type "A" Inlet with Additional Depth greater than 6"	EA	4.00	\$1,569.75	\$6,279.00	1.00	\$1,569.75	5.00	\$7,848.75	\$1,569.75
54	Type "B-B" Inlet with Additional Depth greater than 6"	EA	6.00	\$2,179.25	\$13,075.50	1.00	\$2,179.25	7.00	\$15,254.75	\$2,179.25
55	Type "B-B" (Modified) Inlet with Additional Depth greater than 6"	EA	6.00	\$2,360.50	\$14,283.00	-1.00	\$2,360.50	5.00	\$11,802.50	\$2,360.50
59	Riprap - Gradation No. 1 (18" thick)	SY	110.00	\$66.25	\$8,487.50	140.00	\$66.25	250.00	\$21,562.50	\$12,075.00
60	Work Zone Pavement Markings 4" White/Solid (Removable) Furnished-Applied & Removed	LF	934.00	\$0.69	\$644.46	720.00	\$0.69	1654.00	\$1,141.26	\$466.80
62	Work Zone Pavement Markings 24" White/Solid (Removable) Furnished-Applied & Removed	LF	57.00	\$4.03	\$229.71	2.00	\$4.03	59.00	\$237.77	\$8.06
63	Work Zone Pavement Markings 4" Yellow/Solid (Removable) Furnished-Applied & Removed	LF	8716.00	\$0.59	\$5,142.44	708.00	\$0.59	9424.00	\$5,560.16	\$417.72
75	Solid Cast Aluminum Bridge Plaque	EA	1.00	\$2,300.00	\$2,300.00	1.00	\$2,300.00	2.00	\$4,600.00	\$2,300.00
76	Aluminum Signs (Ground Mounted)- Furnish & Install	EA	58.00	\$253.00	\$14,674.00	-13.00	\$253.00	45.00	\$11,385.00	\$3,289.00
78	Reflectorized Pavement Markings Type 1 (Thermoplastic) 4" White/Solid - Furnish & Applied	LF	397.00	\$0.67	\$266.99	-357.00	\$0.67	40.00	\$26.80	(\$29.19)
79A	Reflectorized Pavement Markings Type 1 (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	0.00	\$0.00	\$0.00	1310.00	\$0.65	1310.00	\$1,113.50	\$1,113.50
79	Reflectorized Pavement Markings Type 1 (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	822.00	\$1.21	\$1,115.62	-98.00	\$1.21	824.00	\$997.04	(\$118.58)
80	Reflectorized Pavement Markings Type 1 (Thermoplastic) 12" White/Solid - Furnish & Applied	LF	594.00	\$2.47	\$1,442.46	-168.00	\$2.47	416.00	\$1,027.52	(\$414.90)
81	Reflectorized Pavement Markings Type 1 (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	292.00	\$5.18	\$1,512.56	344.00	\$5.18	636.00	\$3,294.48	\$1,781.92
81A	Reflectorized Pavement Markings Type 1 (Thermoplastic) 24" Yellow/Solid - Furnish & Applied	LF	0.00	\$0.00	\$0.00	115.00	\$8.00	115.00	\$920.00	\$920.00
82	Reflectorized Pavement Markings Type 1 (Thermoplastic) 24" White Dashed - Furnish & Applied (15 over 40')	LF	8395.00	\$0.71	\$5,960.45	1333.00	\$0.71	9728.00	\$6,906.88	\$846.43

[illegible]

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Co., Inc.
Richmond, TX United States

Certificate Number:
2017-291844

Date Filed:
12/07/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-038

Construction of Williams Way Boulevard from FM 762 to US 59/IH 69 NB Frontage Road (Change Order No. 1)


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Signature]

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Sterling Moore, this the 7 day of December 20 17, to certify which, witness my hand and seal of office.

[Signature]

Signature of officer administering oath

Kelsie Moore

Printed name of officer administering oath

Accounting Manager

Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Co., Inc.
Richmond, TX United States

Certificate Number:
2017-291844

Date Filed:
12/07/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

Date Acknowledged:
12/12/2017

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-038
Construction of Williams Way Boulevard from FM 762 to US 59/IH 69 NB Frontage Road (Change Order No. 1)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

**6 AFFIDAVIT**

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____,
20_____, to certify which, witness my hand and seal of office.

Signature of officer administering oath

Printed name of officer administering oath

Title of officer administering oath