

PO # 154483
oms

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Fax: 281-342-7366
 Web site: www.FortBendCountyTx.gov

PROJECT:
 Willie Melton Blvd. - West of FM 2919
 Paving and Drainage

CHANGE ORDER NUMBER 3
 DATE 4/20/18
 PROJECT NUMBER 13115
 CONTRACT FOR \$828,014.00
 CONTRACT DATE 7/11/2017
 FBC PURCHASE ORDER NO 154483

CONTRACTOR:
 Conrad Construction Co., Ltd.
 P.O. Box 841134
 Houston, Texas 77284


The contract is changed as follows:
 Adjustment to final quantities constructed. See attachment.


Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum) \$ 828,014.00 ✓
 Net change by previously authorized Change Orders \$ 33,745.91 ✓
 The (Contract Sum) Prior to this Change Order was \$ 861,759.91 ✓
 The (Contract Sum) will be increased or decreased or unchanged
 by this Change Order in the amount of \$ -767.43
 The new (Contract Sum) including this Change Order will be \$ 860,992.48 ✓

The Contract Time will be increased or decreased or unchanged by 0 days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to 2/13/18.

Authorized:

Fort Bend County Engineering
 J Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469
 By: 
 (signature)
 DATE: 04/20/18

CONTRACTOR
 By: 
 (signature)
 DATE: 4/20/18

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469
 By: 
 (signature)
 DATE: May 1, 2018

**Willie Melton Blvd. - Paving and Drainage Improvements
FBC Mobility Project No. 13115**

Change Order No. 03 - Work Sheet

Item #	Description	Unit of Measure	Quantity	Unit Price (\$)	Total Price (\$)
	Add:				
6	Remove & Dispose of Concrete Pavement	Sy	608.05	\$ 20.00	\$ 12,161.00
7	Remove & Dispose of Concrete Curb & Gutter	Sy	56.11	\$ 20.00	\$ 1,122.20
15	Type "C" Storm Sewer Manhole	Ea	1.00	\$ 3,250.00	\$ 3,250.00
19	Subgrade Stabilized w/ 8% Lime By Dry Weight To 6" Depth (Slurry Method)	Sy	185.56	\$ 30.00	\$ 5,566.80
36	Inlet Protection Barrier (Stg.1) W/ Fiber Rolls, (60% of Unit Cost For Furnish & Installation & 40% of Unit Cost For Removal)	Ea.	4.00	\$ 125.00	\$ 500.00
37	SWPPP Inspect & Maintenance	Mo	1.50	\$ 6,000.00	\$ 9,000.00
46	Sodding For Erosion Control & Stabilization	Sy	100.00	\$ 5.00	\$ 500.00
			Total Add:		\$ 32,100.00
	Deduct:				
5	Sawcut Existing Pavement	Lf	496.00	\$ 1.00	\$ (496.00)
8	Removal & Disposal of Existing Storm Sewer Manhole	Ea	1.00	\$ 1,000.00	\$ (1,000.00)
9	Removal & Disposal of Existing Storm Sewer Pipe	Lf	18.00	\$ 15.00	\$ (270.00)
12	Reinforced Concrete Pipe, C-76, Class III, RG - (24")	Lf	25.00	\$ 110.00	\$ (2,750.00)
20	6" Thick Concrete Pavement	Sy	88.22	\$ 67.50	\$ (5,954.85)
24	Sawcut Existing Pavement	Lf	814.00	\$ 1.00	\$ (814.00)
25	Temporary 6" Thick Flexible Base	Sy	2915.12	\$ 1.00	\$ (2,915.12)
26	Concrete Curb Ramps	Ea	22.00	\$ 100.00	\$ (2,200.00)
29	30"x 30" Stop Sign With Street Name Sign	Ea	1.00	\$ 550.00	\$ (550.00)
30	W-1-10 Warning Sign	Ea	1.00	\$ 550.00	\$ (550.00)
31	Miscellaneous Signage	Ea	10.00	\$ 550.00	\$ (5,500.00)
34	Construction Safety Fence	Lf	500.00	\$ 2.00	\$ (1,000.00)

**Willie Melton Blvd. - Paving and Drainage Improvements
 FBC Mobility Project No. 13115**

Change Order No. 03 - Work Sheet

Item #	Description	Unit of Measure	Quantity	Unit Price (\$)	Total Price (\$)
	Deduct: - Cont'd.				
35	TPDES General Permit No. TXR 150000 Notice of Intent (NOI) Application Fees (Contractor's NOI & Fort Bend Co. NOI Fee Each Fee Shall Be Set Price of \$325.00)	Ls	1.00	\$ 325.00	\$ (325.00)
39	Uniformed Peace Officer (Min. \$25/Hr.)	Hr	150.00	\$ 25.00	\$ (3,750.00)
41	Water Service Connections - Long Side	Ea	1.00	\$ 1,837.46	\$ (1,837.46)
43	6" Concrete Curbs	Lf	485.00	\$ 3.00	\$ (1,455.00)
44	6" Concrete Curb & Gutter	Lf	60.00	\$ 25.00	\$ (1,500.00)
			Total Deduct:		\$ (32,867.43)
			Net Deduct:		\$ (767.43)

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Conrad Construction Co., LTD
 Houston, TX United States

Certificate Number:
 2018-342388

Date Filed:
 04/20/2018

Date Acknowledged:
 05/01/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 Mobility Project No. 13115
 Willie Melton Change Order 3

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)