

SUPPLEMENTAL AGREEMENT FOR
ADDITIONAL LANDSCAPE ARCHITECTURAL SERVICES

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of the Contract for Landscape Architectural Services, dated October 23, 2012 hereinafter identified as the "Contract," entered into by and between Fort Bend County (the "County"), and Asakura Robinson Company, LLC (the "Landscape Architect").

The following terms and conditions for the Contract are hereby amended as follows:

1. Attachment "A", Scope of Work to be Provided to Fort Bend County, is amended to add the services described in Exhibit A, attached hereto and incorporated herein for all purposes, at a cost of \$39,711.88
2. The maximum amount payable under the Contract is increased by \$39,711.88 from \$153,072.38 to \$192,784.26. A revised fee schedule is attached to support the increase in funding.
3. Certain State Law Requirements for Contracts
 - A. Agreement to Not Boycott Israel Chapter 2270 Texas Government Code: By signature below, Contractor verifies Contractor does not boycott Israel and will not boycott Israel during the term of this Agreement.
 - B. Texas Government Code Section 2251.152 Acknowledgment: By signature below, Contractor represents pursuant to Section 2252.152 of the Texas Government Code, that Contractor is not listed on the website of the Comptroller of the State of Texas concerning the listing of companies that are identified under Section 806.051, Section 807.051 or Section 2253.153.


All other provisions are unchanged and remain in full force and effect.

This Supplemental Agreement shall become effective on the date of final execution of the parties hereto. All other terms and conditions of the Contract not hereby amended are to remain in full force and effect.

IN WITNESS WHEREOF, this Supplemental Agreement is executed in duplicate counterparts and hereby accepted and acknowledged below.

[THE REMAINDER OF THIS PAGE INTENTIONALL LEFT BLANK.]


THE LANDSCAPE ARCHITECT



Keiji Asakura, Principal

5/15/2018
Date

THE COUNTY



Robert E. Hebert, Fort Bend County Judge

6-5-2018
Date

Attachment:

Exhibit A – Description of Additional Services and Fee Schedules

EXHIBIT A

ADDITIONAL SERVICE AGREEMENT

Project: IH69 Landscape Improvements

Client: Fort Bend County

Location: US69 and FM762

Project No: FBC201

Agreement and/or Authorization of services by and between **Asakura Robinson Company LLC** and **Fort Bend County**. All provisions of the original agreement services remain in place and effect except as modified herein.

Services determined by: Fort Bend County

Date: 2/15/2018 meeting to discuss change in scope

Description of Services:

Revise the landscape drawings in accordance with the revised engineering layout and drainage for this area. Original design was based on a different freeway configuration, where the landscaping would have a higher visibility. Client would like the project redesigned to fit the new freeway configuration where the landscaping has a lower visibility and to provide a simpler more low maintenance landscaping design.

Task 1: Schematic Design

1. Attend meetings with client, as necessary.
2. Develop a schematic landscape plan.
3. Develop schematic opinion of probable construction cost for client review.
4. Review schematic landscape plan with client, owner and other consultants for comments and revise per client requests.

Task 2: Construction Documents

Based upon the client approved Schematic Design plans and estimated construction budgets, AR shall prepare construction documents for the project, including the following:

1. Construction documents shall be in accordance per TxDOT standards, design guidelines and procedures.
2. Revise planting plans, details and plant schedule.
3. Revise irrigation plans and details
4. Prepare an opinion of probable construction cost

Compensation: Total compensation for services will be provided on the following basis:

Professional Services

☐ Hourly, per standard rates (see attached Billing Schedule)

☐ Hourly, per standard rates not to exceed

☒ Fixed fee of:

Task 1: Schematic Design **\$15,393.88**

Task 2: Construction Documents **\$24,318.00**

Total: **\$39,711.88**

☐ Other

Reimbursable Expenses

☒ Reimbursable expenses are included in the fee.

- ☐ Reimbursable expenses are not included in the fee and will be billed at cost.
☐ Reimbursable expenses are estimated at _____ and will be billed at cost plus 10%.

Acceptance


- ☐ Work is proceeding by verbal or written authorization from:

Name:

Date:

- ☒ Work shall begin upon receipt of this authorization from Fort Bend County

We appreciate your consideration of our firm, and we look forward to working with you on this project. If this proposal meets your approval, please sign and return one (1) copy to our office at your earliest convenience.



Keiji Asakura, Principal
Asakura Robinson Company
Date: May 1, 2018

Client Name: _____
Company: _____
Date: _____



Fee Schedule
Method of Payment: Lump Sum

Asakura Robinson Company
Project Name: US59 and FM762
Reference: Q12-022
CSJ: #0027-12-137

Task Description	Senior Landscape Architect	Project Manager	Junior CADD Operator	Admin / Clerical	Total Hours
Schematic Design					
Attend meetings with client and other agencies	8.00	8.00			16.00
Develop a schematic landscape plan.	12.00	8.00	40.00		60.00
Develop schematic opinion of probable construction cost for client review.		8.00			8.00
Review schematic landscape plan with client, owner and other consultants for comments and revise per client requests.	16.00	8.00	20.00		44.00
QAQC	4.00	8.00			12.00
Project Management		8.00			8.00
Billing and administrative duties				4.00	4.00
Hours Subtotal	40.00	48.00	60.00	4.00	152.00
Contract Rate per Hour	151.25	116.33	58.15	67.76	
Total labor Cost	\$ 6,050.00	\$ 5,583.84	\$ 3,489.00	\$ 271.04	\$ 15,393.88
% Distribution of Staffing	26.32%	31.58%	39.47%	2.63%	
Construction Documents					
Attend meetings with client and other agencies	16.00	16.00			32.00
Revise planting plans, details and plant schedule.			60.00		60.00
Revise irrigation plans and details			80.00		80.00
Update opinion of probable construction cost		16.00	4.00		20.00
Prepare spreadsheet of the item/quantity/cost changes per TxDOT standards		16.00	24.00		
QAQC	12.00	24.00			36.00
Project Management		12.00			12.00
Billing and administrative duties				8.00	8.00
Hours Subtotal	28.00	84.00	168.00	8.00	288.00
Contract Rate per Hour	151.25	116.33	58.15	67.76	
Total labor Cost	\$ 4,235.00	\$ 9,771.72	\$ 9,769.20	\$ 542.08	\$ 24,318.00
% Distribution of Staffing	9.72%	29.17%	58.33%	2.78%	

Grand Total \$ 39,711.88

ATTACHMENT E- FEE SCHEDULE			
SPECIFIED RATE AND LUMP SUM PAYMENT BASIS			
SUBPROVIDER NAME: Asakura Robinson Company, LLC			
DIRECT LABOR			
LABOR/STAFF CLASSIFICATION	YEARS OF EXPERIENCE	HOURLY BASE RATE	HOURLY CONTRACT RATE
Project Manager	10 to 20	\$48.07	\$116.33
Senior Landscape Architect	15 +	\$62.50	\$151.25
Landscape Architect	5 to 15	\$32.69	\$79.11
Senior CADD Operator	15+	\$36.05	\$87.24
CADD Operator	5 to 15	\$31.73	\$76.79
Junior CADD Operator	1 to 5	\$24.03	\$58.15
Admin/Clerical		\$28.00	\$67.76
INDIRECT COST RATE:	120.00%		
PROFIT RATE:	10.0%		
Contract rates include labor, overhead, and profit.			
All rates are negotiated rates and are not subject to change or adjustment.			
Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit.			
Lump Sum Payment Basis - Invoice by deliverable, according to the table of deliverables. Documentation of hours worked not required.			
Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is not eligible for payment under that work authorization.			

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Asakura Robinson
Houston, TX United States

Certificate Number:
2018-354295

Date Filed:
05/16/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

Date Acknowledged:
06/05/2018

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

Q12-022
Additional design services

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)