

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

AMENDMENT TO PROJECT MANAGEMENT AGREEMENT

THIS SECOND AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and LJA Engineering, Inc., (hereinafter "Project Manager"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Project Management Agreement on February 23, 2016, (hereinafter the "Agreement") pursuant to SOQ 14-025, as amended by document executed on November 14, 2017, (hereinafter the "Amendment") for certain management and administrative support services for the 2013 Mobility Bond Project; and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided, extend the time of performance, and increase the total Maximum Compensation under the Agreement for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Project Manager an additional sixty thousand dollars and no/100 (\$60,000.00), for the Services as described in Project Manager's proposal dated August 20, 2018, attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Project Manager for Services rendered is hereby increased to an amount not to exceed five hundred forty thousand dollars and no/100 (\$540,000.00), authorized as follows:
 \$360,000.00 under the Agreement;
 \$120,000.00 under the Amendment; and
 \$60,000.00 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement, as amended, exceed the Maximum Compensation without written agreement executed by both parties.
4. The parties hereby agree that the Time of Performance shall hereby be extended to end no later than June 26, 2020.

5. Certain State Law Requirements for Contracts

- a. Agreement to Not Boycott Israel Chapter 2270 Texas Government Code: By signature below, Project Manager verifies Project Manager does not boycott Israel and will not boycott Israel during the term of this Agreement.
- b. Texas Government Code Section 2251.152 Acknowledgment: By signature below, Project Manager represents pursuant to Section 2252.152 of the Texas Government Code, that Project Manager is not listed on the website of the Comptroller of the State of Texas concerning the listing of companies that are identified under Section 806.051, Section 807.051 or Section 2253.153.

Except as provided herein, all terms and conditions of the Agreement and the Amendment shall remain unchanged.

Robert E. Hebert
FORT BEND COUNTY
Robert E. Hebert, County Judge

9-25-2018
Date

ATTEST:

Laura Richard
Laura Richard, County Clerk

APPROVED:

Richard W. Stolleis
Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer
Marcus D. Spencer, First Assistant County Attorney


LJA ENGINEERING, INC

Jeff P. Collins
Authorized Representative – Signature

Jeff P. Collins
Authorized Representative – Printed Name


Exec. Vice President
Title

09/06/18
Date



AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 540,000 to
accomplish and pay the obligation of Fort Bend County under this contract.



Robert Ed Sturdivant, County Auditor

EXHIBIT A



2929 Briarpark Drive, Suite 600, Houston, Texas 77042
t 713.953.5200 f 713.953.5026 LJA.com TBPE F-1386 TBPLS 10110501

August 20, 2018

Mr. J. Stacy Slawinski, PE
Assistant County Engineer - Projects
Fort Bend County Engineering Department
301 Jackson Street
Richmond, Texas 77469

Re: LJA Engineering, Inc. 2013 Mobility Projects Management
PO No. 137088 Contract Amendment No 2
LJA Job No. 1704-1601

Mr. Slawinski:

LJA Engineering, Inc. (LJA) was awarded a design management contract in February 2016 in the amount of \$360,000.00 for coordination and management of design engineers for 2013 Mobility Bond projects in Precinct 1. That fee was based upon an estimated duration and effort of 18 months on the project. In August 2017 LJA was awarded a one year extension with an additional \$120,000.00 in funding.

LJA has now completed 30 months of effort in providing the coordination and design management services.

To date eight projects have bid, one is under construction by TxDOT and one is on hold. Three projects have been completed and are open to traffic and three are under construction. Three remaining projects are in late stages of design and we anticipate them to bid next year.

By this letter proposal LJA Engineering, Inc. is requesting a contract modification extension of 12 months and an additional \$60,000.00 in funding. This amount is based on the management approximately one quarter of the original number of Precinct 1 projects and a duration of 12 months.

We are available to discuss at your convenience if there are question or comments this regarding this proposal.

Sincerely,

A handwritten signature in cursive script that reads "Robert W. Barnett".

Robert W. Barnett, PE
Vice President

RWB/rp

Copy: Dan Copps, PE – LJA
Jeff Canon, PE – LJA

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

LJA Engineering, Inc.
Houston, TX United States

Certificate Number:
2018-400635

Date Filed:
09/06/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

Date Acknowledged:
09/25/2018

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

SOQ 14-025
Professional Engineering Services for the 2013 Mobility Bond Project

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Collins, Jeff P	Houston, TX United States	X	
	Ladner, Calvin T	Houston, TX United States	X	
	Moehlman, James E	Houston, TX United States	X	

5 Check only if there is NO Interested Party.

☐

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)