SUPPLEMENTAL AGREEMENT NO. 4 TO

AGREEMENT OF NOVEMBER 15, 2017 FOR TOLL SYSTEMS OPERATION AND MAINTENANCE MASTER SERVICE AGREEMENT

THIS SUPPLEMENTAL AGREEMENT is made and entered into this 28 day of NOVEMBER, 2018, and modifies the MASTER SERVICE AGREEMENT effective November 15, 2017 (the "Agreement"), by and between the Fort Bend Grand Parkway Toll Road Authority (the "Authority"), a Texas Local Government Corporation, and TransCore, LP (the "Contractor"), a limited partnership organized under the laws of the State of Delaware.

The Agreement is hereby modified as follows:

1. In accordance with Section 2.01 of the Agreement, the Authority and Contractor approve the addition of services evidenced by the proposal attached as an addition to **Exhibit C** to this Supplemental Agreement.

This Supplemental Agreement does not alter, modify, or otherwise change any part of the Agreement, except as specifically stated in this Supplemental Agreement.

[Remainder of page intentionally left blank.]

Supplemental Agreement No. 4 To Agreement of November 15, 2017

EFFECTIVE DATE

AGENDA ITEM NO.: _____

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY, a Texas local government corporation Dr. James D. Condrey Chairman, Board of Directors TRANSCORE, LP, a Delaware limited partnership Name: THIS AGREEMENT IS EFFECTIVE ON THE DATE IT IS APPROVED BY THE FORT BEND COUNTY COMMISSIONERS COURT, AND IF NOT SO APPROVED SHALL BE NULL AND VOID. DATE OF COMMISSIONERS COURT APPROVAL:

Exhibit C – addition Scope of Work and Compensation for Initial ITS Camera System Installation and Design

Existing Camera Site Installation
Includes camera, fiber rework and comms switch

Additional work was required at the 3 locations below listed in the original Exhibit C of the contract.

Camera 3 (FB Senior) \$24,500

- 1. New electrical service with Center Point
- 2. Approx. 500 LF to adjacent overhead electrical (exact location to be determined by CP)

Camera 5 (FB McHard) \$22,500

- 1. New electrical service with Center Point
- 2. Approx. 300 LF to adjacent overhead electrical (exact location to be determined by CP)

Camera 6 (FB Fondren Toll) \$10,500

- 1. 200 LF to existing electrical service
- 2. Type I GB required
- 3. Service conductors

Total Additional Work and Compensation: \$57,500.00

CERTIFICATE OF INTERESTED PARTIES FORM 1295 OFFICE USE ONLY Complete Nos. 1 - 4 and 6 if there are interested parties. Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING 1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number: of business. 2018-425342 TransCore, LP Houston, TX United States Date Filed: 11/14/2018 2 Name of governmental entity or state agency that is a party to the contract for which the form is Date Acknowledged: Fort Bend Grand Parkway Toll Road Authority 3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract. **FBGPTRA** Supplemental Agreement No.4:Update Scope of Work and Compensation for Initial ITS Camera System Installation and Design Nature of interest 4 (check applicable) City, State, Country (place of business) Name of Interested Party Controlling Intermediary Roper Technologies, Inc. Sarasota, FL United States 5 Check only if there is NO Interested Party. **6 UNSWORN DECLARATION** I declare under penalty of perjury that the foregoing is true and correct. County, State of Executed in Signature of authorized agent of contracting business entity

(Declarant)