

**CHANGE
ORDER**

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

**FORT BEND COUNTY
ENGINEERING**

301 Jackson Street
 Richmond, Texas 77471
 Phone: 281-633-7500
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PO# 120137 BL

PROJECT: Golfview Drive Ph 2
 Fort Bend Mobility Project 709

CHANGE ORDER NUMBER: 4
 DATE: 11/12/18
 PROJECT NUMBER: B14-070
 CONTRACT FOR: Paving & Drainage
 CONTRACT DATE: 11/14/14
 PURCHASE ORDER NO. 120137

CONTRACTOR: E. J. Rebecsek
 Hassell Construction Company, Inc
 116111 Hollister
 Houston, Texas 77066

The contract is changed as follows: Authorize Alternative Bid Item for Slope Paving

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 4,421,584.00	✓
Net change by previously authorized Change orders	\$ 152,070.00	✓
The (Contract Sum) Prior to this Change Order was	\$ 4,573,654.00	✓
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 49,770.00	
The new (Contract Sum) including this Change Order will be	\$ 4,623,424.00	✓
The Contract Time will be (increased) (decreased) (unchanged) by	0	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to	4/4/16	

Authorized:

Fort Bend County Engineering
 Rick J. Staigle, PE, PTOE
 301 Jackson
 Richmond, Texas 77469

By: Rick J. Staigle, PE, PTOE
 (signature)
 DATE: 11/21/18

CONTRACTOR

By: E. J. Rebecsek
 (signature)
 DATE: 11/12/2018

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: Robert E. Hebert
 (signature)
 DATE: 12-4-2018

BID FORM
GOLFVIEW DRIVE (MOBILITY PROJECT NO. 709)
AND REGIONAL DRAINAGE IMPROVEMENTS
PHASE 2 - PAVING AND DRAINAGE IMPROVEMENTS
COUNTY OF FORT BEND, TEXAS
RICHMOND, TEXAS

ITEM DESCRIPTION AND UNIT PRICE WRITTEN IN WORDS	ESTIMATED QUANTITIES UNIT	UNIT PRICE	TOTAL PRICE BID
V. <u>ALTERNATE BID ITEM IN LIEU OF CONCRETE RIP RAP (DRAINAGE BASE BID ITEM NO. 27)</u>			
1. 5" THICK CONCRETE SLOPE PAVEMENT. COMPLETE AND IN PLACE FOR <u>SIXTY THREE</u> DOLLARS & <u>NO</u> CENTS	790 S.Y.	\$ 63.00	\$ 49,770.00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Hassell Construction Company, Inc.
Houston, TX United States

Certificate Number:
2018-427527

Date Filed:
11/21/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Texas

Date Acknowledged:
12/06/2018

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

120137
Golfview Drive Ph 2 Change Order 4

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)