

PO # 166735
AMS

30C

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
13307 Construction of Crossover Rd
Improvement Project

CHANGE ORDER NUMBER 01
DATE 11/15/2018

PROJECT NUMBER 13307

CONTRACTOR:
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd.
Richmond, Texas 77406

CONTRACT FOR \$2,461,370.34

CONTRACT DATE 07/30/2018

FBC PURCHASE ORDER NO 166735

The contract is changed as follows:

During the pre-construction meeting on June 29th, Allgood Construction made Fort Bend County and parties involved aware of the estimated twenty-week schedule for fabrication and delivery for the signal poles in the proposal, along with an additional forty-five days for installation and completion of construction.

Prior to the Notice to Proceed, signal poles were submitted and approved on July 25th. The Notice to Proceed was issued on July 30th, and signal poles were released for production on August 8th, once the paper work and approval letters were all processed and recorded.

That being said, Allgood Construction requests a contract time extension of sixty-one days, to January 31, 2019 in order to account for the estimated twenty-seven week duration from the signal pole order, to signal pole completion, that was communicated as stated prior. The roadway portion of work will be completed by December 28, 2018, except for the described signal work. While signals are under construction, temporary stop signs can be used to address traffic flow.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	2,461,370.34 ✓
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	2,461,370.34 ✓
The (Contract Sum) will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by this Change Order in the amount of		
	\$	0.00
The new (Contract Sum) including this Change Order will be	\$	2,461,370.34 ✓

The Contract Time will be ☒ increased **or** ☐ decreased **or** ☐ unchanged by 60 days.
The Date of Substantial Completion as of this Change Order therefore is
☒ Changed **or** ☐ unchanged to **01/31/2019**.

Fort Bend County Engineering
J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By: _____

(signature)

DATE: 11/26/18

CONTRACTOR
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd
Richmond, TX 77406

By: _____

(signature)

DATE: 11/16/2018

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: _____

(signature)

DATE: 12-4-2018

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2018-427073

Date Filed:
11/20/2018

Date Acknowledged:
12/04/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

B18-070

Construction of Crossover Road Improvement Project from FM 1463 to Katy Flewellen Road (Spring Green Boulevard)- Change order No.1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)