

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**FOURTH AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING INSPECTION SERVICES**

THIS FOURTH AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and HJ Consulting, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Inspection Services on February 23, 2016, (hereinafter "Agreement"), pursuant to SOQ 14-025, as amended by documents dated August 22, 2017, (hereinafter "Amendment"), December 12, 2017, (hereinafter "Second Amendment"), and February 6, 2018 (hereinafter "Third Amendment"); and

WHEREAS, the parties desire to further amend the Agreement for continuation of inspection services for the construction of Phase 2A of the Project, increase the total Maximum Compensation, and extend the Time of Performance under the Agreement to complete the services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional one hundred fifty thousand dollars and no/100 (\$150,000.00) to continue all inspection services as described in the Request for Additional Funds dated November 19, 2018 attached as Exhibit "A" hereto and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed one million fifty-five thousand dollars and no/100 (\$1,055,000.00), authorized as follows:
 - \$450,000.00 under the Agreement;
 - \$95,000.00 under the Amendment;
 - \$30,000.00 under the Second Amendment
 - \$330,000.00 under the Third Amendment; and
 - \$150,000.00 under this Fourth Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and any subsequent amendment exceed the Maximum Compensation without further amendment executed by the parties.

Fourth Amendment to Agreement for Professional Engineering Inspection Services
 FM 1093/Westpark Tollway Project, Phases 1 and 2A


Page 1 of 3

4. The Time of Performance under the Agreement is hereby extended to end no later than May 31, 2019.
5. Certain State Law Requirements for Contracts
 - a. Agreement to Not Boycott Israel Chapter 2270 Texas Government Code: By signature below, Contractor verifies Contractor does not boycott Israel and will not boycott Israel during the term of this Agreement.
 - b. Texas Government Code Section 2251.152 Acknowledgment: By signature below, Contractor represents pursuant to Section 2252.152 of the Texas Government Code, that Contractor is not listed on the website of the Comptroller of the State of Texas concerning the listing of companies that are identified under Section 806.051, Section 807.051 or Section 2253.153.


Except as provided herein, all terms and conditions of the Agreement and the Amendment shall remain unchanged.

FORT BEND COUNTY

HJ CONSULTING, INC



 Robert E. Hebert, County Judge



 Harish Jajoo, P.E., CFM


_____ 12-11-2018
 Date

_____ 11-28-2018
 Date

ATTEST:



 Laura Richard, County Clerk




APPROVED:



 Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:



 Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 1,055,000 to accomplish and pay the obligation of Fort Bend County under this contract.



Robert Ed Sturdivant, County Auditor

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]

EXHIBIT A



November 19, 2018

Richard Stolleis, P.E.
Fort Bend County Engineer
301 Jackson Street
Richmond, TX 77469

Subject: Request for additional funds for Inspection Services for FM 1093/Westpark Tollway Project – Phase IIA

Dear Mr. Stolleis:

I am pleased to provide you a proposal for the fourth amendment of our current contract with Fort Bend County to provide the Engineering Inspection Services for Westpark Tollway Phase IIA. We are requesting an additional \$150,000 to our current appropriation. The additional funds will ensure continuation of our inspection services until the project completion.

I am also requesting that the current contract be extended to May 31, 2019.

I appreciate your kind consideration and I will be happy to respond to any details

Thank You. I can be reached at 832-338-3202


Sincerely,

A handwritten signature in black ink that reads 'Harish Jajoo'.

Harish Jajoo, P.E., CFM
President

Civil Engineers | Construction Managers

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479
832-338-3202 (C) | 832-553-3103 (F) | www.hjconsultinginc.com



November 20, 2018

Mr. Richard Stolleis
Fort Bend County Engineering
310 Jackson Street
Richmond, TX 77469

Explainatin for additional funds for Westpark Tollway Phase IIA

Contract for Westpark Tollway Phase IIA for \$330,000 approved on 2/6/2018

-Total upto date invoiced until 26 October \$268,812.50

-Average Weekly Billing is about \$7000

-Remaining Funds are about \$61,000 which will consume month of November and December 2018

Request for additional Funds \$150,000

Time Period from January 2019 to May 2019 – approximately 21 weeks

Anticipated Billing of about \$7000 pper week which will be covered by proposed additional funding of \$150,000

Civil Engineers | Construction Managers

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479
832-338-3202 (C) | 832-553-3103 (F) | www.hjconsultinginc.com

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

HJ Consulting, Inc.
 Sugar Land, TX United States

Certificate Number:
 2018-428987

Date Filed:
 11/28/2018

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

Date Acknowledged:
 12/11/2018

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

14-025
 Professional Engineering Inspection Services

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Jajoo, Harish	Sugar Land, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)