

**CHANGE ORDER**

**FORT BEND COUNTY ENGINEERING**

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**Address:** 301 Jackson Street  
 Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Fax:** 281-342-7366  
**Web site:** www.FortBendCountyTx.gov

**PROJECT:**  
 Sycamore Road  
 (Eaglewood Trail to Rabb Road)

CHANGE ORDER NUMBER ..... 1  
 DATE ..... 12/10/18  
 PROJECT NUMBER ..... 13113  
 CONTRACT FOR ..... \$649,700.80  
 CONTRACT DATE ..... 6/20/2017  
 FBC PURCHASE ORDER NO ..... 153863

**CONTRACTOR:**  
 Durwood Greene Construction Co.  
 P.O. Box 1338  
 Stafford, Texas 77497

The contract is changed as follows:  
 Adjustment to final quantities constructed & Demobilization/Remobilization.  
 See attachment.


**Not valid until signed by Fort Bend County and Contractor.**

The Original (Contract Sum) ..... \$ 649,700.80 ✓  
 Net change by previously authorized Change Orders ..... \$ 0.00  
 The (Contract Sum) Prior to this Change Order was ..... \$ 649,700.80  
 The (Contract Sum) will be  increased or  decreased or  unchanged  
 by this Change Order in the amount of ..... \$ 23,041.09  
 The new (Contract Sum) including this Change Order will be ..... \$ 672,741.89 ✓


The Contract Time will be  increased or  decreased or  unchanged by **43** days.  
 The Date of Substantial Completion as of this Change Order therefore is  
 changed or  unchanged to **4/13/18**.

Authorized:


Fort Bend County Engineering  
 J Stacy Slawinski, P.E.  
 301 Jackson  
 Richmond, Texas 77469

By:   
 (signature)  
 DATE: 12/18/18

**CONTRACTOR**  
 Durwood Greene Construction Co.  
 Stephen W. Maynard  
 Vice President

By:   
 (signature)  
 DATE: 12-14-18

Fort Bend County Judge  
 Honorable KP George  
 301 Jackson St., #719  
 Richmond, Texas 77469

By:   
 (signature)  
 DATE: 1-8-2019 KP George, County Judge

**Sycamore Road Paving and Drainage  
FBC Mobility Project No.13113**

**Change Order No. 1 - Work Sheet**

Item #	Description	Unit of Measure	Quantity	Unit Price (\$)	Total Price (\$)	
	Add:					
10	HOT MIX - HOT LAID ASPHALTIC CONCRETE (3")	TON	19.45	\$105.00	\$2,042.25	
13	REINFORCED CONCRETE CURB AND GUTTER (6")	LF	90.00	\$30.00	\$2,700.00	
22	REFL PAV MRK TY I (Y) 24" (SLD) (100 MIL)	LF	74	\$10.00	\$740.00	
27	REFL PAV MRK TY II-A-A	EA	43	\$6.00	\$258.00	
29	TRAFFIC BUTTON TY W	EA	16	\$6.00	\$96.00	
30	TRAFFIC BUTTON TY Y	EA	28	\$6.00	\$168.00	
31	TRAFFIC CONTROL	MO	3.93	\$2,700.00	\$10,611.00	
36	SWPPP INSPECTION AND MAINTENANCE (MIN. BID \$3,000.00/MO)	MO	3.93	\$3,000.00	\$11,790.00	
37	RESET DETOUR	LS	1	\$2,000.00	\$2,000.00	
38	DEMOBILIZATION & REMOBILIZATION	LS	1	\$7,025.00	\$7,025.00	
39	ADDITIONAL CREW TIME	LS	1	\$7,000.00	\$7,000.00	
40	RE-STAKING	LS	1	\$2,700.00	\$2,700.00	
41	ADDED RCP & SET 6:1	LS	1	\$3,160.00	\$3,160.00	
42	TYPE III BARRICADE	LS	1	\$1,500.00	\$1,500.00	
			Total Add:		\$51,790.25	
	Deduct:					
8	HYDRATED LIME (TY A) (DRY)	TON	26.71	\$170.00	(\$4,540.70)	
9	HOT MIX ASPHALTIC CONC. BASE COURSE (BLACK BASE) (8" THICK)	TON	267.48	\$82.00	(\$21,933.36)	
17	REFL PAV MRK TY I (W) 4" (BRK) (100 MIL)	LF	15.00	\$1.00	(\$15.00)	
18	REFL PAV MRK TY I (W) 4" (SLD) (100 MIL)	LF	272.00	\$0.75	(\$204.00)	
20	REFL PAV MRK TY I (W) 24" (SLD) (100 MIL)	LF	2.00	\$8.00	(\$16.00)	
21	REFL PAV MRK TY I (Y) 4" (SLD) (100 MIL)	LF	422.00	\$0.75	(\$316.50)	
26	REFL PAV MRK TY I-C	EA	2.00	\$6.00	(\$12.00)	
34	STABILIZED CONSTRUCTION ACCESS (TYPE 1 - ROCK)	SY	77.80	\$22.00	(\$1,711.60)	
				Total Deduct:		(\$28,749.16)
				Net Add:		\$23,041.09

## Harris, Britten

---

**From:** Vincent Jacob <vjacob@isaniconsultants.com>  
**Sent:** Friday, December 14, 2018 12:47 PM  
**To:** Slawinski, Stacy  
**Cc:** Crawford, Wesley; MobilityConstruction; Harris, Britten; Svatek, Donna; Conrad Beinstingel; Steve Maynard; Bill Babbington  
**Subject:** Sycamore Road Paving and Drainage Improvements; FBC Mobility Project No. 13113 - Change Order No.1  
**Attachments:** Chnage Order No.1 - Signed.pdf; Form 1295 - Signed.pdf

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Stacy,

Please find attached Change Order No.1 signed by the Contractor along with Form 1295 for further processing.

This will pave the way for Final Estimate releasing retainage after the Punch List Items are completed and verified by FBC.

Thanks,

**VINCENT N. JACOB, PE** / Construction Manager  
Isani Consultants L.P

m / 832 477 6617 e / vjacob@isaniconsultants.com  
o / 713 747 2399 f / 713 748 3748  
a / 3143 Yellowstone Blvd., Houston, TX 77054

ISANICONSULTANTS.COM

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Durwood Greene Construction Co.  
Stafford, TX United States

**Certificate Number:**  
2018-434105

**Date Filed:**  
12/14/2018

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**Date Acknowledged:**  
01/08/2019

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

13113  
Sycamore Road Paving and Drainage, Fort Bend County Mobility Project No. 13113 Change Order No. 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Maynard, Stephen	Stafford, TX United States		X
	Berry, Jerry	Stafford, TX United States		X
	Greene, Jonathan	Stafford, TX United States	X	
	Greene, Daniel	Stafford, TX United States	X	
	Greene, Bradley	Stafford, TX United States	X	
	Greene, Jeffrey	Stafford, TX United States	X	
	Greene, Richard	Stafford, TX United States	X	

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)