

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**THIRD AMENDMENT TO AGREEMENT FOR
 CONSTRUCTION – JUSTICE CENTER EXPANSION
 RFP 17-037**

THIS THIRD AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Brookstone, LP, (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Construction on February 14, 2017, (hereinafter "Agreement") pursuant to RFP 17-037, as amended by documents executed on April 3, 2018, (hereinafter "Amendment"), and December 18, 2018, (hereinafter "Second Amendment"); and

WHEREAS, the parties desire to further amend the Agreement to reflect the additional Services to be provided and increase the total Maximum Compensation for the provision of such Services under this Third Amendment.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall increase the amount payable to Contractor by thirty thousand three hundred fifty-four dollars and 00/100 (\$30,354.00), for certain modifications to the Fort Bend District Attorney's Offices as described in Contractor's Change Order Number 3 dated March 26, 2019, attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed twenty-two million six hundred fifteen thousand eight hundred thirty-one dollars and 00/100 (\$22,615,831.00), authorized as follows:
 - \$20,447,000.00 under the Agreement;
 - \$2,274,165.00 under the Amendment;
 - \$135,688.00 reduction under the Second Amendment; and a
 - \$30,354.00 increase under this Third Amendment.
3. The time for performance of the Scope of Services under Contractor's Change Order Number 3 shall begin with receipt of the Notice to Proceed from County and end no later than ninety (90) days thereafter.
4. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.

Third Amendment to Agreement for Construction
 Justice Center Expansion – RFP-17-037
 Page 1 of 2

Except as provided herein, all terms and conditions of the Agreement and any subsequent amendment shall remain unchanged.

FORT BEND COUNTY

BROOKSTONE, LP

By: Brookstone Management, LLC




KP George, County Judge



Authorized Agent – Signature

5-7-2019
Date



Ryan Busking

Authorized Agent – Printed Name

ATTEST:

Vice President

Title



Laura Richard, County Clerk

4/24/19


Date

APPROVED:



James Knight, Facilities Management/Planning Director


APPROVED AS TO LEGAL FORM:



Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$22,615,836.⁰⁰ to accomplish and pay the obligation of Fort Bend County under this contract.



Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Facilities\Justice Center\Amend 3 - Justice Center.Brookstone.docx.4/23/2019

EXHIBIT A

**CHANGE
ORDER**

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

AIA DOCUMENT G701

PROJECT:
Fort Bend County Justice Center Expansion

CHANGE ORDER NUMBER: 003
DATE: 3/26/19
ARCHITECT'S PROJECT NO.:

TO CONTRACTOR:
Brookstone, LP
3715 Dacoma, Houston, TX 77092

CONTRACT DATE: 2/14/17
CONTRACT FOR: General Construction

The Contract is changed as follows:
Modifications to DA Offices per attached.
This change is independent of the original project substantial completion date and retainage.

Not valid until signed by the Owner, Architect and Contractor.

The original Contract Sum was	<u>\$20,447,000</u>
Net change by previously authorized Change orders	<u>\$2,138,477</u>
The Contract Sum prior to this Change order was	<u>\$22,585,477</u>
The Contract Sum will be increased	
by this Change Order in the amount of	<u>\$30,354</u>
The new Contract Sum including this Change order will be	<u>\$22,615,831</u>

The Contract Time will be unchanged by	0
The date of Substantial Completion as of the date of this Change Order therefore is	11/1/2018

PGAL
ARCHITECT
3131 Briarpark Drive, Houston, TX 77042
Address

BY PAUL D. BONNETTE

DATE 4/23/19

Brookstone, LP
CONTRACTOR
3715 Dacoma, Houston, TX 77092
Address

BY Ryan Busking

DATE 4/22/19

Fort Bend County
OWNER
301 Jackson Street, Richmond, TX
Address

BY JAMES KNIGHT

DATE 4.23.19

DA Office Modifications

Glass enclosure for the worthless check counter, room 21125.	1,500
Intake expansion of Room 11107 into the two offices, Room 11045 & 11046	24,000
Administrative expansion from 21012 & 21011 into room 21010	16,000
Funding from Owner Contingency	(1,562)
Architect reimbursement for mis-specified handrail	(9,584)
Total	30,354

Including weekend work for demo, using carpet from attic stock; no HVAC, fire alarm, or sprinkler

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
 2019-481313

Date Filed:
 04/24/2019

Date Acknowledged:
 05/07/2019

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Brookstone, LP
 Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

RFP 17-037
 Justice Center Expansion, Amendment 3

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Dishman, Steve	Houston, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)