

PO# 163654
ams

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469

Phone: 281-633-7500

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

PROJECT:
LUDWIG LANE -
FROM DULLES
TO BRAND

CHANGE ORDER NUMBER 2

DATE 04-15-19

PROJECT NUMBER 13208

CONTRACT FOR FORT BEND COUNTY

CONTRACT DATE 05-14-2018

FBC PURCHASE ORDER NO 163654

CONTRACTOR:
CONRAD CONSTRUCTION CO., LTD.
P.O. BOX 841134
HOUSTON, TEXAS 841134

The contract is changed as follows:
ITEM 95 - ADDL. EXPAN. JT. MATERIAL FOR 8" CONC. PVMT. (\$4,818.40) (2 DAYS), ITEM 96 - TCP FOR ONE LANE CLOS. PER CSL (\$2,925.46) (14 DAYS), ITEM 97 - CRUSHED CONC. DRIVEWAYS FOR CONC. TO GRAVEL TRANSITION (\$8,359.45) (5 DAYS), ITEM 98 - REMOVE/DISPOSE OF EXISTING CPE GAS LINE (\$8,163.00) (4 DAYS), ITEM 99 - CUT/PLUG EXISTING 6" WATER LINE PER FBCWCID#2 (\$4,100.00) (2 DAYS), ITEM 100 - CPE GAS CONFLICT WITH PROPOSED STORM LEAD AND INLET (\$0.00) (18 DAYS).

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) \$ 1,815,430.50 ✓

Net change by previously authorized Change Orders \$ 16,828.75

The (Contract Sum) Prior to this Change Order was \$ 1,832,259.25 ✓

The (Contract Sum) will be increased or decreased or unchanged by this Change Order in the amount of \$ 28,366.31

The new (Contract Sum) including this Change Order will be \$ 1,860,625.56 ✓


The Contract Time will be increased or decreased or unchanged by 45 days.
The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to 06-14-19.


Authorized:


Fort Bend County Engineering
J Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 05/23/19

By: 
(signature)
DATE: 4/18/19

By: 
(signature)
DATE: 6-4-2019

CHANGE ORDER ITEMS

Item No.	Spec. No.	Item Description	Unit Measure	Unit Quantity	Unit Price	Total In Figures
95	360	Additional Expansion Joint Material For 8" Concrete Pavement Based on 60.0' C-C Spacing In Lieu Of 160.0' C-C Spacing As Requested By FBC, For Length Of Project	LF	482	\$10.00	\$4,818.40
96	671	Traffic Control - Furnish, Install And Remove, One Lane Closure On Dulles Avenue As Requested By City Of Sugar Land	LS	1	\$2,925.46	\$2,925.46
97	671	Crushed Concrete Driveway For Concrete To Existing Gravel/Asphalt Transition, Four Locations	SY	152	\$55.00	\$8,359.45
98	465	Remove And Dispose Of Existing CPE Plastic Or Metal Pipe (2"-6") Under Proposed Concrete Pavement As Requested By FBC, For Length Of project	LF	1,361	\$6.00	\$8,163.00
99	02110-1 02569-1	Cut And Plug Existing 6" Water Line As Requested By FBCWCID#2, Two Locations, Dulles And Brand	EA	2	\$2,050.00	\$4,100.00
100	CPE Gas Conflict	CPE Gas Conflict Between New CPE Gas Line And Proposed 24" RCP Lead And Inlet, ~Sta. 8+00	LS	1	\$0.00	\$0.00
		Total Of Items				\$28,366.31



Fort Bend County Engineering
FORT BEND COUNTY, TEXAS

J. Stacy Slawinski, P.E.
County Engineer

MEMORANDUM

May 30, 2019

TO: Members of the Commissioners Court
RE: Change Order No. 2
Ludwig Lane, Project No. 13208

The amount of this change order is \$28,366.31. Funds in the amount of \$30,000.00 will be transferred from Bellaire Blvd, Project No. 13202 to balance the project deficit.

No.	Project	Proposed Transfer
13202	Bellaire Blvd	\$30,000.00
TOTAL:		\$30,000.00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2019-493251

Date Filed:
05/20/2019

Date Acknowledged:
06/04/2019

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Conrad Construction Co., LTD
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
18-043 - Change Order 2
Construction of Ludwig Lane from Dulles to Brand Lane - Change Order 2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)