

PO # 166452
Dms

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469

Phone: 281-633-7500

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

PROJECT:
Construction of Sansbury Boulevard from Grand Estates Drive to Williams Way Boulevard

CHANGE ORDER NUMBER 03
 DATE June 13, 2019
 PROJECT NUMBER 13111
 CONTRACT FOR 2,324,077.00
 CONTRACT DATE July 16, 2018
 FBC PURCHASE ORDER NO 166452

CONTRACTOR:
Unitas Construction, Inc.
17515 Spring Cypress #C707
Cypress, Texas 77429

The contract is changed as follows:
87 days to be added to the contract time for delays related to modification to the scope of the project with the addition of the items listed on the attached request..


Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	2,324,077.00
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	2,324,077.00
The (Contract Sum) will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by this Change Order in the amount of		
	\$	0.00
The new (Contract Sum) including this Change Order will be	\$	2,324,077.00


The Contract Time will be increased or decreased or unchanged by **87** days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to **7/03/2019**.

Authorized:


Fort Bend County Engineering
Stacy Slawinski PE
301 Jackson
Richmond, Texas 77469

By: 
 (signature)
 DATE: 6/13/19

CONTRACTOR

By: 
 (signature)
 DATE: 6/13/2019

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: 
 (signature)
 DATE: 6-25-2019



Unitas Construction, Inc.
17515 Spring Cypress #C707
Cypress, TX 77429

Please address reply attn: Chris Scruggs

TO: Fort Bend County Engineering Office
301 Jackson, Fourth Floor
Richmond, Texas 77469

Date: June 11, 2019
Ref: Sansbury Blvd

Attn: Conrad Beinstingel

Sir,

Unitas Construction, Inc. respectfully request an additional 87 days be added to the contract duration.

The following items have been added to the contract and therefore Unitas Construction is respectfully requesting the following days be added as well....

1. The additional sidewalk between the mowstrip and the headwalls....
2. The additional wheelchair ramps at Grand Estates.....
3. The modification of the guardrail, delivery and installation of the metal post...
4. The additional re-grading of the roadside ditches....
5. The reconfiguration of the intersection at Grand Estates & Sansbury...

The change in the configuration at the intersection of Grand Estates and Sansbury Blvd cannot happen before July 3, 2019, thus we are requesting the contract time be extended to concur with this date as well.

Therefore we are respectfully requesting the additional 87 days be added to our Sansbury project.

Please let me know if you need any further information or have any questions or concerns.

Sincerely,

Chris Scruggs

Chris Scruggs
Unitas Construction, Inc.
281-850-0000

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2019-503356

Date Filed:
 06/11/2019

Date Acknowledged:
 06/25/2019

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Unitas Construction, Inc.
 Cypress, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

B18-064
 Change Order #3 for Construction of Sansbury Blvd

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Scruggs, Chris	Cypress, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)