

**CHANGE ORDER NO. 1**  
**AUGUST 9, 2019**  
**BRAXTON ROAD WATER LINE IMPROVEMENTS**  
**CITY OF KENDLETON**  
**FORT BEND COUNTY, TEXAS**

P.O. 177323

**PROJECT ENGINEER:**  
 Kaluza, Inc.  
 3014 Avenue I  
 Rosenberg, TX 77471  
 (281) 698-5560

**CONTRACTOR:**  
 D.L. Elliott Enterprises, Inc.  
 16535 Hollister St., Ste. A  
 Houston, TX 77066  
 (281) 895-0924

**OWNER:**  
 Ft. Bend Co. Purchasing  
 301 Jackson St., Ste. 201  
 Richmond, TX 77469  
 (281) 341-8643

The purpose of this change order is to add an additional 180 linear feet of 12" water line to be extended west to the new Braxton Road bridge. The Contractor is directed to make the following changes:

UNIT No.	QUANTITY ADJUSTMENT Description	Unit Price	Unit	ORIGINAL CONTRACT QUANTITIES		REVISED CONTRACT QUANTITIES		NET CHANGE Increase/Decrease
				Quantity	Cost	Quantity	Cost	
<b>I. BASE BID ITEMS</b>								
1.	12" PVC W.L. AWWA C-900, DR-18 R.J. by Trenchless Method	\$91.00	LS	1,200	\$109,200.00	1380	\$125,580.00	\$16,380.00
8.	12" Gate Valve and Box w/Concrete Pad	\$2,000.00	EA	3	\$6,000.00	4	\$8,000.00	\$2,000.00
9.	Fire Hydrant	\$5,000.00	EA	3	\$15,000.00	4	\$20,000.00	\$5,000.00
22.	1" Short Water Service Assembly	\$450.00	EA	12	\$5,400.00	13	\$5,850.00	\$450.00
23.	1" Long Water Service Assembly	\$550.00	EA	3	\$1,650.00	5	\$2,750.00	\$1,100.00
24.	Reconnection of Existing Water Meter and Box	\$20.00	EA	15	\$300.00	18	\$360.00	\$60.00
32A.	Bonds	\$624.75	LS		\$0.00	1	\$624.75	\$624.75
<b>TOTAL INCREASE =</b>								<b>\$25,614.75</b>

**TOTAL CONTRACT ADJUSTMENT - CHANGE ORDER NO. 1 (INCREASE)**

ORIGINAL CONTRACT AMOUNT =	\$275,655.00
CHANGE ORDER NO. 1 (INCREASE) =	\$25,614.75
REVISED CONTRACT AMOUNT =	<u>\$301,269.75</u>

ORIGINAL CONTRACT CALENDAR DAYS =	90
CHANGE ORDER NO. 1 - CALENDAR DAYS (ADDITIONAL) =	10
REVISED CONTRACT CALENDAR DAYS =	100

**PROJECT ENGINEER:**  
 Kaluza, Inc.

**CONTRACTOR:**  
 D.L. Elliott Enterprises, Inc.

**OWNER:**  
 Fort Bend County Purchasing

*Clarence Turner*  
 Date: 8/9/2019 *WT*

*[Signature]*  
 Date: 8/9/19

*[Signature]*  
 Date: August 27, 2019

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

Certificate Number:  
2019-529233

Date Filed:  
08/15/2019

Date Acknowledged:  
08/27/2019

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
D.L. Elliott Enterprises, Inc.  
Houston, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend County Community Development

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
19-052  
Construction of Braxton Road Water Line Improvements in City of Kendleton

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)