

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and PGAL, (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on August 28, 2018, (hereinafter "Agreement") for Services to be provided under the Fort Bend County 2017 Mobility Bond Program – Owens Road (John Sharp Drive) Segment 2 – Project No. 17407, pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional professional engineering and surveying Services to be provided and increase the total Maximum Compensation available to perform the Services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional eight thousand eight hundred thirty-one dollars and no/100 (\$8,831.00) to render additional Services to County as described in the Scope of Work attached as Exhibit "A" hereto and incorporated herein for all purposes; and
2. The Maximum Compensation payable to Contractor for all Services rendered under the Agreement and this Amendment is hereby increased to an amount not to exceed three hundred forty-three thousand seven hundred forty-seven dollars and no/100 (\$343,747.00), authorized as follows:
 \$334,916.00 under the Agreement; and
 \$8,831.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written amendment executed by the parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

PGAL

KP George
KP George, County Judge


Costas Georgiou
Costas Georgiou, P.E., Principal

9-10-2019
Date

8/27/2019
Date

ATTEST:

Laura Richard
Laura Richard, County Clerk



APPROVED:

J. Stacy Slawinski
J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer
Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 343,742.00 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant
Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Road Construction\Owens\17407 - Segment 2\Amend 1 - Pro Eng Svcs.Owens Sag 2.PGAL.docx 8/26/2019

EXHIBIT A



August 14, 2019

Mr. Stacy Slawinski
County Engineer
Fort Bend County Engineering
301 Jackson St
Richmond, TX 77469

Re: John Sharp Drive/Owens Rd; FM 1464 to City of Sugar Land
Project Number 17407

Request for Additional Survey Services

ALEXANDRIA
ATLANTA
AUSTIN
BOCA RATON
CHICAGO
DALLAS/FORT WORTH
DENVER
HOBOKEN
HOUSTON
LAS VEGAS
LOS ANGELES
SALT LAKE CITY
SAN DIEGO

Dear Stacy:

We are requesting additional services for supplemental survey to cover additional area required for the project. The total request is \$8,831.00 (\$8,075.00 for Tejas surveying plus \$756.00 management). Attached please find a proposal Tejas Surveying, Inc. dated July 2, 2019 and a pdf with the highlighted area of the additional survey area.

Should you have any questions or comments, please do not hesitate to contact me at 713-968-9351.

Very truly yours,

A handwritten signature in black ink, appearing to read 'Costas Georghiou', written in a cursive style.

Costas Georghiou, PE
Principal

Attachment: proposal Tejas Surveying, Inc.
Additional Survey Area PDF

TEJAS SURVEYING, INC.

*Firm No. 10031300
1810 First Oaks St., Suite 220
Richmond, TX 77406-1666*

July 2, 2019

Mr. Costas Georghiou, P.E.
PGAL
3131 Briarpark, Suite 200
Houston, TX 77042

Dear Costas:

In connection with the design of Fort Bend County Mobility Project: Owens Road Project No. 4-07, From: FM 1464 to City Limits of Sugar Land, and in accordance with the Fort Bend County 2017 Mobility Bond Program Summary of Design Specifications, we hereby propose to provide the surveying services to obtain additional topo for the area highlighted in yellow on the attached Exhibit, prepare a new TIN and DTM file, and produce the specified deliverables for an additional amount of EIGHT THOUSAND SEVENTY FIVE DOLLARS (\$8,075.00).

Please allow approximately 20 days for the collection of data and preparation of deliverables, once we have received notice to proceed. Payment for services rendered shall be due and payable monthly, based on percentage of completion as invoiced for services rendered, within 10 days of receipt of payment from Fort Bend County for same. Tejas Surveying, Inc would like to be apprised of the billing to Fort Bend County when surveying expenses are included.

Respectfully submitted:

Accepted by CLIENT:




Randy S. McClendon, RPLS

By:

Title:

Dated: _____



105+00

110+00

115+00

120+00

125+00

130+00

135+00

100+00

105+00

108+00

110+00

112+00

115+00

118+00

120+00

123+00

125+00

128+00

130+00

132+00

134+00

135+00

102+00

104+00

106+00

108+00

110+00

112+00

114+00

116+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

104+00

106+00

108+00

110+00

112+00

114+00

116+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

106+00

108+00

110+00

112+00

114+00

116+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

108+00

110+00

112+00

114+00

116+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

110+00

112+00

114+00

116+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

112+00

114+00

116+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

114+00

116+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

116+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

118+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

134+00

135+00

120+00

122+00

124+00

126+00

128+00

130+00

132+00

135+00

122+00

124+00

126+00

128+00

130+00

132+00

135+00

124+00

126+00

128+00

130+00

132+00

135+00

126+00

128+00

130+00

132+00

135+00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2019-533440

Date Filed:
08/27/2019

Date Acknowledged:
09/10/2019

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

PGAL Inc.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17407
Professional Engineering Services

4 Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
		Controlling	Intermediary
Gerber, Jeffrey	Houston, TX United States	X	
Andrews, David	Houston, TX United States	X	
Brown, Kenneth	Alexandria, VA United States	X	
Weiner, Jeffrey	Houston, TX United States	X	
Nestler, Ian	Boca Raton, FL United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)