

Modification/Change Order No.2

PO Number: 184793

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase III

Fort Bend County, Texas

July 6, 2020

CHANGE ORDER/MODIFICATION NO. 2		Effective Date:	Page 1 of 2
Contract: P.O.# 1184793	Dated: 12/16/2019	Project: EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase III	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Shirley & Sons Construction Company Inc.	
TYPE OF MODIFICATION (check appropriate box below)			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$ 3,279,829.35	PERFORMANCE TIME: No Change	
Net Increase in Contract Price:	\$ 32,845.00		
REVISED Contract Price:	\$ 3,312,674.35		
ATTACHMENTS (If none, so state.):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 7-6-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization	
<i>Ronald Shirley II President</i>		Adam Wright Fort Bend County Drainage District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (Project Manager)	DATE
<i>[Signature]</i>	7-6-20	<i>Adam Wright</i>	7/6/20
		SIGNATURE (County Judge)	DATE
		<i>[Signature]</i> County Judge KP George	7/14/20

Modification/Change Order No.2 - Final
 PO Number: 184793
 Fort Bend County, Texas
 EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase III
 Fort Bend County, Texas
 July 6, 2020

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Requirement, Article 32.23 Quantity Variations, the contract shall be modified as following.

Changes to the Bid Schedule:

Item No.	Work or Material	Spec.	Final Quantity	Unit	Unit Price	Amount
4	Sediment Filters (increase in quantity from 3344 LF to 3898 LF, increase in contract amount by \$1,385.00)	5	3898	LF	\$2.50	\$ 9,745.00
17	Rock Rip Rap (increase in quantity from 360 tons to 646 tons, increase in contract amount by \$31,460.00)	61	646	tons	\$110.00	\$71,060.00

Contract price increase - \$32,845.00

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractor's proposal, dated 7-6-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2020-639993

Date Filed:
07/06/2020

Date Acknowledged:
07/14/2020

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
shirley & sons construction co.,inc.
CLEVELAND, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
20-036
mod 2 EWP Cane Island branch channel bank stabilization phase 3

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)