

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Ladonia Street Paving and Drainage Improvements

CHANGE ORDER NUMBER	04
DATE	04/27/2020
PROJECT NUMBER	13107
CONTRACT FOR	1,584,982.81
CONTRACT DATE	8/21/2017
FBC PURCHASE ORDER NO	154500

CONTRACTOR:
Mar-Con Services, LLC
1410 Preston Road, Bldg H
Pasadena, Texas 77503

The contract is changed as follows:
This is the consolidation change order to address overrun items and Items that were not used. It also includes additional quantities for RFI #21 for the additional slope paving and some additional C-Sand (Pay Item #19) based on updated calculations added to the project. Liquidated damages are also included.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	1,584,982.81
Net change by previously authorized Change Orders	\$	73,179.84
The (Contract Sum) Prior to this Change Order was	\$	1,658,162.65
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of		
	\$	12,619.34
The new (Contract Sum) including this Change Order will be	\$	1,670,781.99


The Contract Time will be increased **or** decreased **or** unchanged by **16** days.
The Date of Substantial Completion as of this Change Order therefore is changed **or** unchanged to **07/02/2018**.


Authorized:


Fort Bend County Engineering
J. Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 5/1/2020

By: 
(signature)
DATE: 4-28-20

By: 
(signature)
DATE: 5/12/2020

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2020-614468

Date Filed:
 05/04/2020

Date Acknowledged:
 05/12/2020

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 shirley & sons construction co.,inc.
 CLEVELAND, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 20-035
 Cane Island EWP Phase 2 Change Order 3

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)