



**FORT BEND COUNTY TOLL ROAD AUTHORITY
 FORT BEND PARKWAY TOLL ROAD AND FORT BEND WESTPARK TOLLWAY
 PAINTING RAIL, CONCRETE TRAFFIC BARRIER, AND SOUND WALL (101-1038)(FSP38 (Old Code: FSP12))
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 04**

PAGE 1 OF 3

- 1) **CONTRACTOR:** ISI Contracting, Inc.
- 2) **CHANGE ORDER WORK STATION LIMITS:** Fort Bend Westpark Tollway (entire limits)
- 3) **DESCRIPTION OF CHANGE:**
Paint existing retaining walls along Fort Bend Westpark Tollway
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
Attached list

CONTRACTOR: ISI Contracting, Inc.		RECOMMENDED FOR EXECUTION:	
Signed 		<u>5/13/20</u>	<u>Gary Gehbauer</u>
		DATE	05-13-2020
Printed Name	<u>MARK BROWNE</u>	FBCTRA CONSTRUCTION MANAGER	DATE
Printed Title	<u>CHIEF ESTIMATOR</u>	<u>Bobbie Tallas</u>	May 21, 2020
Time Ext #: <u>1</u>	Days added on this C.O.: <u>60</u>	FBCTRA REPRESENTATIVE	DATE
Amount added by this change order: <u>\$99,974.94</u>			<u>5/14/2020</u>
		FBCTRA REPRESENTATIVE	DATE
		Approved	

FORT BEND COUNTY TOLL ROAD AUTHORITY
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 04

Date: 5/12/2020

Item	Code	Description	Unit	Quantity Provided In Original Contract	Total Quantity Including Previous Change Order(s)	Quantity Adjustment by This Change Order	TOTAL CONTRACT QUANTITY AS REVISED BY THIS CHANGE ORDER	Unit Price	Amount Provided In Original Contract	Total Amount as Adjusted by Previous Change Order(s)	TOTAL CONTRACT AMOUNT AS REVISED BY THIS CHANGE ORDER	Amount Adjustment by This Change Order
427	9901	CONCRETE PAINT FINISH - RETAINING WALLS (WESTPARK)	LF	0.00	0.00	460.00	256,346.00	\$0.39	\$0.00	\$0.00	\$99,974.94	\$99,974.94

AMOUNT ADDED BY THIS CHANGE ORDER =											\$99,974.94
--	--	--	--	--	--	--	--	--	--	--	--------------------

**CHANGE ORDER NO. 4 - Fort Bend Westpark Toll Road: Retaining Wall Painting
PAINTING RAIL, CONCRETE TRAFFIC BARRIER, AND SOUND WALL (101-1038)**

Location	Description	As-Built Plans Designation Retaining Wall	Length	Sq. Ft.
Direct Connectors				
along SH 99	Northwest	7-2	570.4	5,535
along SH 99	Northside - Abutment	7-3	28.42	221
along SH 99	Northeast	7-1	316.43	2,140
along FM 1093	Southeast	7-4	385.7	2,757
along FM 1093	Southside - Abutment	7-6	42.42	340
along FM 1093	Southwest	7-5	678.27	3,915
	Subtotal			14,908
SH 99 (Sec 1)				
	Westside North Wall	1-1	402.35	4,382
	Westside Abutment	1-2	91.25	1,200
	Westside South Wall	1-3	402.35	5,015
	Eastside North Wall	1-4	355.62	3,970
	Eastside Abutment	1-5	91.25	1,140
	Eastside South Wall	1-6	355.62	4,429
	Westside old RR Wall	1-7	500	9,061
	Eastside Old RR South Wall	1-8	500	8,666
	Subtotal			37,863
PEEK RD (Sec 2)				
	Westside North Wall	2-A	1100.54	16,344
	Westside South Wall	2-B	993.4	14,007
	Westside Abutment	2-E	80.91	1,250
	Eastside North Wall	2-C	1341.72	18,068
	Eastside Abutment	2-F	80.91	1,417
	Eastside South Wall	2-D	1147.89	17,825
	Subtotal			68,911

Location	Description	As-Built Plans Designation Retaining Wall	Length	Sq. Ft.
S. MASON RD (SEC 3)				
	Westside South Wall	3-A	915.53	12,053
	Westside Abutment	3-C	80.68	1,310
	Westside North Wall	3-B	945.53	12,665
	Eastside South Wall	3-D	1093.74	14,742
	Eastside Abutment	3-E	80.68	1,208
	Eastside North Wall	3-F	1043.74	13,411
	Subtotal			55,389
Grand Mission Blvd (SEC 4)				
	Westside North Wall	4-A	1040.67	11,047
	Westside Abutment	4-C	80.66	1,065
	Westside South Wall	4-B	1040.67	11,570
	Eastside North Wall	4-E	1150.59	12,513
	Eastside Abutment	4-D	80.66	1,084
	Eastside South Wall	4-F	1150.59	12,987
	Subtotal			50,266
1464/Clodine Rd (SEC 6)				
	Westside North Wall	6-A	871	7,905
	Westside South Wall	6-B	871	7,929
	Westside Abutment	6-E	80.66	1,161
	Eastside North Wall	6-C	669.62	5,538
	Eastside South Wall	6-D	669.62	5,551
	Eastside Abutment	6-F	80.66	925
	Subtotal			29,009
			TOTAL	256,346

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
ISI Contracting, Inc.
Houston, TX United States

Certificate Number:
2020-619097

Date Filed:
05/13/2020

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County Toll Road Authority

Date Acknowledged:
05/21/2020

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
FSP38(Old FSP12)
CO#4 Painting of existing retaining walls along Fort Bend Westpark Tollway

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)