

4. The parties hereby agree to extend the Term of the Agreement to terminate on December 31, 2022, unless terminated or further extended as provided under the Agreement.
5. BY ACCEPTANCE OF AGREEMENT, PROJECT MANAGER ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]

Except as provided herein, all terms and conditions of the Agreement and the Amendment shall remain unchanged.

IN WITNESS WHEREOF, the County and the Project Manager have caused their respective duly authorized representatives to execute, seal and deliver this Amendment, all as of the date signed by the last party hereto.

FORT BEND COUNTY


County Judge KP George

KP George, County Judge

5-26-2020

Date




ATTEST:



Laura Richard, County Clerk

BINKLEY & BARFIELD, INC.



Authorized Agent – Signature

Harold Reddish, P.E.


Authorized Agent – Printed Name

Sr. Vice President/Chief Engineer
Title

4/8/2020


Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:



Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 1,339,614.00 to accomplish and pay the obligation of Fort Bend County under this contract.



Robert Ed Sturdivant, County Auditor

EXHIBIT A



March 25, 2020

Mr. Stacy Slawinski, P.E.
 Fort Bend County Engineering Department
 301 Jackson Street
 Richmond, Texas 77469

Re: Proposal for Additional Professional Services – Project Management Agreement for the 2017 Fort Bend County Mobility Bond Program

Dear Mr. Slawinski:

Binkley & Barfield, Inc. (BBI) is pleased to submit this proposal for the additional project management services for the 2017 Fort Bend County Mobility Bond Program contract. The fee is based on the scope which required additional time that was not forecasted at the start of the contract. These items include but were not limited to the following:

• Masterworks: testing, learning, implementing and using the new project software that Fort Bend County implemented- \$1	\$ 130,000
• Creating a master item list for construction estimating and tracking.	\$ 25,000
• Delays due to AFA’s, ROW, and utilities outside of our control.	\$ 20,000
• 17105 – Bamore Rd – Managing the change in design of intersection type and drainage scope.	\$ 55,000
• 17108 – Old Needville Fairchilds Rd – Managing the addition of a pump station, modification of the outfall, and multiple PM changes for the design consultant.	\$ 25,000
• 17114 – Intersections - Modification of the scope and addition of the management of the drainage study.	\$ 30,000
• 17118 – Bryan Rd - Managing and negotiating PUA’s.	\$ 10,000
• 17120x – Arcola – Centerpoint relocation cost for streetlights.	\$ 2,000
• X18 – Front St – Additional support for utilities coordination and roadway design.	\$ 35,000
• X9 – Humphry Way – Coordination with KCS for additional rail lines and review of KCS roadway plans.	\$ 18,000

The additional Time and Materials Fee is **\$350,000**. This will amend the contract for a total Project Management Fee to an amount not to exceed of **\$1,339,614**.

- \$ 800,000.00 under the Agreement
- \$ 38,490.00 under the First Amendment
- \$ 151,124.00 under the Second Amendment
- \$ 350,000.00 under this Third Agreement



If you have any questions, please give me a call or send me an email.

Sincerely,


Binkley & Barfield, Inc.

Consulting Engineers

Kevin A Mineo...

Kevin A. Mineo, P.E.
Senior Project Manager - Transportation Group

CC: David A. Hamilton, P.E.



Fort Bend County Engineering
FORT BEND COUNTY, TEXAS

J. Stacy Slawinski, P.E.
County Engineer

MEMORANDUM

May 18, 2020

TO: Members of the Commissioners Court

**RE: Binkley & Barfield – Project Management, 2017
Mobility**

The total cost of the Amendment is \$350,000. The funding will be transferred from the following projects:

Project No.	Project Name	Amount
17102	Ransom Road	\$1,000
17103	Ransom Road	\$8,000
17105	Bamore Road	\$58,000
17108	Old Needville-Fairchilds	\$37,000
17110	Benton Road	\$63,000
17114	Intersection Improvements	\$84,000
17115	Avenue J Extension	\$5,000
17116	Williams School Rd. at FM 360	\$2,000
17118	Bryan Road	\$23,000
17119x	Sims Road	\$7,000
17120x	Various Roads in Arcola	\$9,000
X18	Front Street	\$35,000
X9	Humphrey Way	\$18,000
Project Management Fee		\$350,000

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2020-606047

Date Filed:
04/08/2020

Date Acknowledged:
05/26/2020

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Binkley & Barfield, Inc.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
2017 Mobility Bond Project
Professional Engineering Support Services for the 2017 Fort Bend County Mobility Bond Project, Precinct 1.

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Binkley, James Brett	Houston, TX United States	X	
	Barfield, P. E., Larry	Houston, TX United States	X	
	Hamilton, P.E., David	Houston, TX United States	X	
	Laham, P.E., Youssef	Houston, TX United States	X	
	Williams, RPLS, Steven	Houston, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the ____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)