



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17308	Report Run Date	08/05/2020
Project Name	Cane Island Phase 2 (17308)	Change Order Date	05/28/2020
Contract Number	CN-1	Original Contract Amount	4,664,105.32
Contractor	James Construction	Current Contract Amount	4,664,105.32
Change Order Number	1	Net Change This Order	16,567.49
Short Description	Change Order No. 1	Contract Amount After Change	4,680,672.81

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	1	Project Sign	EA	1.0000	950.00	950.00
	159	Cement Stabilized Backfill	CY	246.3200	35.58	8,764.07
	160	CONC PVMT (CONT REINF FAST TRACK - CRCP (13"))	SY	1659.0000	107.37	178,126.83
	161	Asphalt Sawcutting (12")	LF	628.0000	4.45	2,794.60
	19	Roadway Excavation	CY	246.3200	2.87	706.94
	20	Roadway Embankment	CY	246.3200	12.34	3,039.59
	24	Hydrated Lime (Estimated at 6% by Dry Weight)	TON	-26.1200	191.58	-5,004.07
	25	Lime Treated Subgrade (6" Depth)	SY	-1935.0000	4.12	-7,972.20
	28	Conc Pvmt (Cont Reinf-Crcp) (10")	SY	-1659.0000	72.00	-119,448.00
	29	Cem Trt (Plant Mx) (CL N) (TY E) (GR4)(6")	SY	-1935.0000	15.75	-30,476.25
	32	Asphalt Stabilized Base GR 4 PG 64	TON	-106.0000	143.67	-15,229.02
	4	Wk Zn Pav Mrk Remov (W)4"(Sld)	SY	70.0000	1.50	105.00
	5	Wk Zn Pav Mrk Remov (Y)4"(Sld)	LF	140.0000	1.50	210.00
	Container Total					16,567.49
	Grand Total					16,567.49

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2020-646680

Date Filed:
 07/21/2020

Date Acknowledged:
 08/11/2020

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

James Construction Group, LLC
 Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

PO 186684 C/O 1
 Cane Island Phase 2 Change order 1, Increase contract by\$16,567.49

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)