

Modification/Change Order No.4

PO# 189195

Fort Bend County, Texas

EWP – Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase IV

Fort Bend County, Texas

December 8, 2020

CHANGE ORDER/MODIFICATION NO. 4		Effective Date:	Page 1 of 2
Contract: P.O.# 189195 Bid 20-078	Dated: 5/20/2020	Project: EWP – Willowfork of Buffalo Bayou Channel Bank Stabilization Phase IV	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Shirley & Sons Construction Company Inc.	
TYPE OF MODIFICATION (check appropriate box below)			
☒ CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$ 6,632,466.68	PERFORMANCE TIME: 0 calendar days	
Net Increase in Contract Price:	\$ 114,500.00		
REVISED Contract Price:	\$ 6,746,966.68		
ATTACHMENTS (If none, so state.):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 12-8-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By: (print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Fort Bend County Drainage District	
<i>Donald Shirley</i> President		Adam Wright 12/17/20	
SIGNATURE (person authorized to sign)		SIGNATURE (Project Manager)	
<i>Donald Shirley</i>		<i>Adam Wright</i>	
DATE		SIGNATURE (County Judge)	
12-9-20		<i>Kel George</i>	
		County Judge KP George	
		DATE	
		1-5-2021	

Modification/Change Order No.4
PO# 189195
Solicitation # 20-078
Fort Bend County, Texas
EWP - Cane Island Branch of Buffalo Bayou Channel Bank Stabilization Phase 4
Fort Bend County, Texas
December 8, 2020

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following.

The Contractor shall furnish and install rock riprap as shown on the attached Drawing TX-EN-0788 Sheet 5, revision 11/19/2020. Installation and placement details shall be accomplished as specified in Construction specification 71. Rock Riprap. Size requirement are specified as R-300 and shall be graded as specified. Compensation shall be in accordance with CS 71.

Due to ingress and egress route changes the Contractor shall be reimbursed to store material and equipment on adjacent property and clean site.

Compensation shall be in accordance with the applicable added items below. Contractor Quality Control, and Traffic Control shall be accomplished in accordance with contract terms for the change.

Changes to the Bid Schedule:

Item No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
8	Rock Riprap	71	2241	Tons	\$110.00	\$246,510.00
(increase contract units from 1791 to 2241 tons, increase of 450 tons, price increase of 49,500.00)						

Item No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
24	Mobilization Mod	8	1	LS	\$XXX	\$65,000.00


Contract price increase - \$114,500.00

Contract Performance time change – none

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 12-8-2020, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

Y:\PUBLIC\Projects - Current\Fort Bend EWP\DWG\Phase 4-MOD2.dwg



CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

shirley & sons construction co.,inc.
CLEVELAND, TX United States

Certificate Number:
2020-697450

Date Filed:
12/09/2020

Date Acknowledged:
01/05/2021

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

20-078
Willow Fork EWP Mod 4 phase 4

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)