

Modification/Change Order No. 4

Bid Number:

PO #: 195193

Fort Bend County Drainage District

EWP – Oyster Creek Channel Bank Stabilization Phase I

Fort Bend County, Texas

June 25, 2021

CHANGE ORDER/MODIFICATION NO. 4		Effective Date:	Page 1 of 2
Contract: PO 195193	Dated: 12/16/2019	Project: EWP –Oyster Creek Channel Bank Stabilization Phase I	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Shirley and Sons	
TYPE OF MODIFICATION (check appropriate box below)			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.			
Contract Price	\$3,686,501.72	PERFORMANCE TIME: none	
Net Increase in Contract Price:	\$ 89,705.00		
REVISED Contract Price:	\$3,776,206.72		
ATTACHMENTS (If none, so state.):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
<p align="center">CONTRACTOR'S RELEASE OF CLAIMS</p> <p>In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 6-25-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.</p>			
Recommended By:(print or type name/title of signer) Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization	
<i>Ronald Shirley President</i>		Adam Wright Fort Bend County Drainage District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (County Judge)	DATE
<i>Clayton G.</i>	<i>6-25-21</i>	<i>K.P. George</i> <small>County Judge K.P. George</small>	7.6.2021

Modification/Change Order No.4
Fort Bend County Drainage District
EWP – Oyster Creek Phase I Channel Bank Stabilization
Fort Bend County, Texas
May 6, 2021
Contract No: PO 195193

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following.

The Contractor shall furnish all material, equipment, and labor to install Steel Pipe Piles as shown on contract Drawing 5(as modified in Change Order 3), installation of the steel Pipe piles shall be accomplished on Sites 423, 422, 419, 418, 417, and 416.

Compensation shall be in accordance with the applicable added items below. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the Bid Schedule:

Add

Item No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
29	Steel Pipe Piles		77	each	\$1,165.00	\$ 89,705.00

Contract price increase - \$ 89,705.00

Contract Performance time: - no change

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 6-25-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

shirley & sons construction co.,inc
Cleveland, TX United States

Certificate Number:
2021-771325

Date Filed:
06/25/2021

Date Acknowledged:
07/06/2021

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

21-019
Oyster Creek EWP Phase 1 Mod 4

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)