



Prime Contract Change Order (CO)

Project Information	
Project #	20-108 PO194681
Title	Synthetic Turf Mustang Park
Address	301 Jackson Suite 201
City, State, Zip	Richmond, Texas 77469
Country	Fort Bend

Prime Contract Change Order	
CO #	20-108 PO194681-001
Issue Date	28-Dec-2020
Subject	Remove and replace John O'Quinn Field Lettering and American Conference with new synthetic turf

Owner/Customer	
Contact	Jaime Kovar
Company	Fort Bend County
Address	301 Jackson Suite 201
City, State, Zip	Richmond, Texas 77469
Country	Fort Bend
Phone	2813418640
Fax	

Prime Contract Company	
Contact	Michael Nelson
Company	P2MG
Address	7007 Winding Walk Dr. Suite 105
City, State, Zip	Houston, TX 77095
Country	USA
Phone	713-686-7764
Fax	713-328-4799

You are directed to make the following changes to this Contract:

Remove and replace John O'Quinn Field Lettering and American Conference on turf.
 Lettering SQFT 960 - between 15 - 35 yard line on both sides
 Letter A SQFT 1000 - between 20 - 30 yard line on both sides
 Total SQFT replaced 1960

All other terms and conditions of the Contract Documents shall remain in effect.

Original Contract Price	\$223,750.00
Net change by previous Change Orders	\$0.00
Contract Amount Prior to this Change	\$223,750.00
Amount of this Change Order	\$7,350.00
Revised Contract Amount, including this Change Order	\$231,100.00

The Contract time due to this Change Order is to be determined at a later date.

Response: Accept Do Not Accept


FORT BEND COUNTY / KP GEORGE COUNTY JUDGE

Company

By  Date 1-5-2021
County Judge KP George

P2MG / Michael Nelson

Company

By  Date **12/29/2020**

7007 Winding Walk Dr., Suite 105 Houston, Texas 77095

p: 713.686.7764 · f: 713. 328.4799



Prime Contract Change Order (CO)

Change Order Financial Impact Details

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
1	Remove and Replace John O'Quinn Field Lettering and American Conference lettering to match existing turf,	1	Lump Sum	\$7,350.00	\$7,350.00

Subtotal = \$7,350.00
Tax = \$0.00
Total = \$7,350.00

