

**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY  
FORT BEND GRAND PARKWAY TOLL ROAD  
CHANGE ORDER**

**Number Two**





<b>PROJECT:</b>	PROJECT NO. 126-1008, CONSTRUCTION OF DEDICATED FIBER OPTIC LINE SH 99	<b>DATE:</b>	DECEMBER 9, 2020
<b>OWNER:</b>	FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY C/O THE MULLER LAW GROUP, PLLC 16555 SOUTHWEST FREEWAY, SUITE 200 SUGAR LAND, TEXAS 77479		
<b>CONTRACTOR:</b>	CREACOM, INC. ATTN: COLLIN CREA	<b>ENGINEER:</b>	BGE, INC. JOB NO. 6436-00

Contractor is directed to make the following changes in the Contract Documents:

**Description of Change in Scope of Work:** See the attached summary.

**Reason for Change Order:** Differing field conditions: SH 99 @ IH 69 - Location of Centerpoint Power Pole with proper transformer is several hundred feet from what the plans stated.

<b>Change in Contract Price:</b> Original Contract Price \$ 2,398,029.37	<b>Change in Contract Time:</b> Original Contract Time 180 Calendar Days
<b>Net Change from Previous Change Orders</b> \$ 6,451.52	<b>Net Change from Previous Change Orders</b> 0 Calendar Days
<b>Contract Price Prior to This CO</b> \$ 2,404,480.89	<b>Contract Time Prior to This CO</b> 180 Calendar Days
<b>Net Increase (Decrease) of This CO</b> \$ 9,822.12	<b>Net Increase (Decrease) of This CO</b> 0 Calendar Days
<b>Contract Price with All Approved Change Orders</b> \$ 2,414,303.01	<b>Contract Time with All Approved Change Orders</b> 180 Calendar Days

<b>RECOMMENDED FOR EXECUTION:</b>		<b>APPROVED:</b>		<b>APPROVED:</b>	
By: 	By:  <small>Bobbie (Jan 21, 2021 09:34 CST)</small>	By: 	By: 		
Construction Manager	FBGPTRA	FBGPTRA	Contractor		
Date: <u>12/10/20</u>	Date: <u>Jan 21, 2021</u>	Date: <u>12/15/20</u>	Date: <u>12/11/20</u>		
BGE TBPE Registration No. F-1046					

**Effective Date:** \_\_\_\_\_

**This agreement is effective on the date it is approved by the Fort Bend County Commissioners Court, and if not so approved shall be null and void.**

**Date of Commissioners Court Approval:** \_\_\_\_\_

**Agenda Item No.:** \_\_\_\_\_

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY  
 PROJECT NO. 126-1006, CONSTRUCTION OF DEDICATED FIBER OPTIC LINE SH 99  
 Change Order No. 2 Summary  
 BGE Job No. 6436-00

<u>Item</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Cost</u>	<u>Total</u>
<u>ADD:</u>				
Extend Underground Services	1.00	LS	\$ 9,822.12	\$ 9,822.12

---

**GRAND TOTAL:** \$ 9,822.12

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

Certificate Number:  
2020-698128

Date Filed:  
12/11/2020

Date Acknowledged:  
01/20/2021

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Creacom Inc,  
TOMBALL, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend Toll Road Authority

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

126-1008  
Change order #2 Additional cost for service extension from service to utility provider transformer

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)