



CHANGE ORDER FORM  
FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond,Texas  
77469  
Phone: 281-633-7500  
Web site: www.FortBendCountyTx.gov

PROJECT:

Old Needville-Fairchilds (17109)

CONTRACTOR:

James Construction  
6130 FM 2218

CHANGE ORDER NUMBER .... 1  
DATE ..... 06/18/2020  
PROJECT NUMBER ..... 17109  
BID NUMBER ..... 19-073  
CONTRACT DATE ..... 08/13/2019  
FBC PURCHASE ORDER NO.. 180678


The contract is changed as follows:  
Elimination of Pipe Runners and Traffic Control Issues

Not valid until signed by Fort Bend County.

The Original (Contract Sum) ..... \$ 6,570,764.71  
The (Contract Sum) Prior to this Change Order was..... \$ 6,570,764.71  
The (Contract Sum) will be ☒ increased or ☐ decreased or ☐ unchanged  
by this Change Order in the amount of ..... \$ 17,766.03  
The new (Contract Sum) including this Change Order will be ..... \$ 6,588,530.74  
The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by..... 25 Days  
The Contract End Date as of this Change Order therefore is  
☒ changed or ☐ unchanged to..... 10/23/2020

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By:   
(Signature) County Judge KP George

DATE: 3-9-2021



# CHANGE ORDER FORM

## FORT BEND COUNTY ENGINEERING

Project Code	17109	Report Run Date	03/01/2021
Project Name	Old Needville-Fairchilds (17109)	Change Order Date	06/18/2020
Contract Number	CN-1	Original Contract Amount	6,570,764.71
Contractor	James Construction	Current Contract Amount	6,570,764.71
Change Order Number	1	Net Change This Order	17,766.03
Short Description	Elimination of Pipe Runners and Traffic Control Issues	Contract Amount After Change	6,588,530.74

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>B: DRAINAGE</b>					
	21	SET (Type II) (24")(RCP) (3:1)(C) With Pipe Runners	EA	-6.0000	1,004.00	-6,024.00
	22	SET (Type II) (24")(RCP) (4:1)(C) With Pipe Runners	EA	-4.0000	1,156.00	-4,624.00
	23	SET (Type II) (30")(RCP) (3:1)(C) With Pipe Runners	EA	-10.0000	1,298.00	-12,980.00
	24	SET (Type II) (30")(RCP) (4:1)(C) With Pipe Runners	EA	-6.0000	1,542.00	-9,252.00
	29	SET (Type II) (24")(RCP) (6:1)(P) With Pipe Runners	EA	-139.0000	1,247.00	-173,333.00
	30	SET (Type II) (30")(RCP) (6:1)(P) With Pipe Runners	EA	-22.0000	2,080.00	-45,760.00
	71	SET(Type II)(24")(RCP)(3:1)(C)	EA	4.0000	878.00	3,512.00
	72	SET((Type II)(24")(RCP)(4:1)(C)	EA	4.0000	1,023.00	4,092.00
	73	SET(Type II)(30")(RCP)(3:1)((C)	EA	11.0000	1,178.00	12,958.00
	74	SET(Type II)(30")(RCP)(4:1)(C)	EA	7.0000	1,408.00	9,856.00
	75	SET(Type II)(24")(RCP)(6:1)(P)	EA	126.0000	1,085.00	136,710.00
	76	SET(Type II)(30")(RCP)(6:1)(P)	EA	32.0000	2,032.00	65,024.00
	<b>C: SUBGRADE &amp; PAVING</b>					
	80	Relocation of Driveway at 9406 ONFR	LS	1.0000	16,799.45	16,799.45
	<b>D: TRAFFIC CONTROL</b>					
	77	Intersection Detour Signage installation and removal - 6 locations	LS	6.0000	2,292.38	13,754.28
	78	Additional Traffic Control Signs	LS	1.0000	2,876.14	2,876.14
	79	Intersection Detour Signage Monthly Maintenance	MONTHS	4.0000	1,039.29	4,157.16



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction		Container Total				17,766.03
		Grand Total				17,766.03

# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

James Construction Group, LLC  
Houston, TX United States

**Certificate Number:**  
2021-708464

**Date Filed:**  
01/21/2021

**Date Acknowledged:**  
03/09/2021

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

Change order Bid # 19-073  
Construction of old Needville Fairchilds Road from FM 361 to 690' northeast of Antonia Street . Projects # 131109 & 17109

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.****6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)