

STATE OF TEXAS                   §  
   §  
 COUNTY OF FORT BEND           §

**SECOND AMENDMENT TO AGREEMENT FOR  
 PROFESSIONAL ENGINEERING SERVICES**

**THIS SECOND AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and HR Green, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 22, 2018, (hereinafter "Agreement") pursuant to SOQ 14-025, as amended by document executed on February 26, 2019, (hereinafter "Amendment"); and

WHEREAS, the parties desire to further amend the Agreement for additional professional engineering services to be provided and increase the total Maximum Compensation for such additional services.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Contractor an additional twenty-five thousand one hundred fifty-one dollars and 50/100 (\$25,151.50) for the additional engineering services as described in Contractor's proposal dated January 5, 2021 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed seven hundred fifty-nine thousand nine hundred one dollars and 50/100 (\$759,901.50), authorized as follows:
  - \$604,100.00 under the Agreement;
  - \$130,650.00 under the Amendment; and
  - \$25,151.50 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement, the Amendment, and this Second Amendment exceed the Maximum Compensation without further written agreement executed by the parties.
4. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and the Amendment shall remain unchanged.

FORT BEND COUNTY

HR GREEN, INC

*KP George*

*David Maxwell*

County Judge KP George

KP George, County Judge

Authorized Agent – Signature

3-23-2021

Date



David Maxwell

Authorized Agent – Printed Name

ATTEST:

Practice Leader - Trans. Design  
Title

*Laura Richard*

02/23/2021

Laura Richard, County Clerk

Date

APPROVED:

*J. Stacy Slawinski*

J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

*Marcus D. Spencer*

Marcus D. Spencer, First Assistant County Attorney

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$ 759,901.50 to accomplish and pay the obligation of Fort Bend County under this contract.

*Robert Ed Sturdivant*

Robert Ed Sturdivant, County Auditor

# EXHIBIT A



11011 Richmond Avenue | Suite 200 | Houston, TX 77042  
Main 713.965.9996 + Fax 713.965.0044 + TBPE Firm F-11278

HRGREEN.COM

January 5, 2021

Mr. Stacy Slawinski, PE  
Fort Bend County Engineer  
301 Jackson Street  
Rosenburg, Texas 77471

RE: Proposal for requesting additional funds to our Construction Phase Services for updating Construction Plans to account for Kingsbridge MUD storm drain relief improvements at Old Richmond Road and SH 6

Dear Mr. Slawinski:

HR Green is pleased to submit our proposal to add additional funds to our existing Construction Phase Services to update the construction plans for the Burney Old Richmond Project because of recent work done by the Kingsbridge MUD for storm drain relief improvements at the intersection of Old Richmond Road and SH-6. This proposal is based on our understanding of the project as discussed with RPS and the construction drawing provided by David Miller and Associates. This proposal presents a general overview with scope of service and proposed fee.

#### GENERAL OVERVIEW

The limits include the following:

- About 350' of ditch regrading along the Southwest corner of Old Richmond and SH-6. Kingsbridge MUD is deepening the existing roadside ditch and installing 30" storm drain pipes in this quadrant. The Burney Old Richmond Road project construction plans need to be updated to reflect this "new work" by Kingsbridge MUD and also update the proposed design of the plans.

#### PROPOSED FEE

The requested additional funds for Construction Phase Services for updating the construction plans and documents is **\$25,151.50 (see Attachment "A")**.

#### SCOPE OF SERVICES

- I. Construction Phase Services for updating construction plans:
  - Acquire and review existing data and perform site visits
  - Coordinate with surveyor for survey topo (Authorization is required before beginning survey this work)
  - Update topographic survey for new drainage conditions.
  - Update existing and proposed typical sections
  - Update roadway plan and profile sheets.
  - Update storm sewer plan and profile sheets.
  - Update drainage area map sheets
  - Update traffic control sheets for revised storm sewer.
  - Update traffic signal sheet for revised storm sewer.
  - Update SW3P sheets for revised storm sewer.
  - Update cross sections for revised storm sewer and ditches.
  - Update quantities



HRGreen

Mr. Stacy Slawinski

January 5, 2021

- Update construction cost estimate and construction documents.
- Update project manual and documents with updated quantities and sheets.
- Upload plans and documents to Fort Bend County/RPS.

HR Green appreciates the opportunity to submit this proposal and we look forward to working with you and your staff on this important project. Please call should you have any questions or comments.

Sincerely,

**HR GREEN, INC.**

Jesus Olivas, PE

Project Manager, Attachments

A handwritten signature in blue ink that reads "Jesus Olivas".

**BURNEY OLD RICHMOND PROJECT  
PLANS REVISION AT SOUTHWEST CORNER OF  
SH-6 AND OLD RICHMOND RD**

<b>ATTACHMENT "A": FEE STRUCTURE SUMMARY</b>	
<b>A. CONSTRUCTION PHASE SERVICES</b>	
1. UPDATE CONSTRUCTION PLANS	\$20,877.00
SUB-TOTAL	<b>\$20,877.00</b>
<b>B. ADDITIONAL SERVICES</b>	
1. GEOTECHNICAL STUDY	\$0.00
2. SURVEYING	\$4,174.50
3. MISC. EXPENSES	\$100.00
SUB-TOTAL	<b>\$4,274.50</b>
<b>TOTAL FEE:</b>	<b>\$25,151.50</b>

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

**Certificate Number:**  
2021-719780

**Date Filed:**  
02/24/2021

**Date Acknowledged:**  
03/23/2021

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
HR Green, Inc.  
Houston, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
14-025  
17207 Burney Old Richmond Rd. - Additional Funds for Construction Phase Services

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Poppen, Jason	Houston, TX United States	X	
	Hogan, Patrick	Houston, TX United States	X	
	Halverson, Jim	Cedar Rapids, IA United States	X	
	Dougherty, David	Des Moines, IA United States	X	
	Lindell, Christopher	Cedar Rapids, IA United States	X	
	White, Richard	Cedar Rapids, IA United States	X	
	Byard, Michelle	Cedar Rapids, IA United States	X	
	Jain, Ajay	McHenry, IL United States	X	
	Wentz, George	Corona, CA United States	X	

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)