



# CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

**Distribution:**

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

**PROJECT:**

Clodine Road (17417)

**CONTRACTOR:**

Triple B Services, LLP  
820 Old Atascocita Rd

CHANGE ORDER NUMBER .... 2  
 DATE ..... 02/26/2021  
 PROJECT NUMBER ..... 17417  
 BID NUMBER ..... 20-056  
 CONTRACT DATE ..... 03/03/2020  
 FBC PURCHASE ORDER NO.. 187672

The contract is changed as follows:

Adjust existing bid item quantities and add new bid items necessary to compete the project.

**Not valid until signed by Fort Bend County.**

The Original ( <b>Contract Sum</b> ) .....	\$ 2,156,438.00
The ( <b>Contract Sum</b> ) Prior to this Change Order was.....	\$ 2,207,322.92
The ( <b>Contract Sum</b> ) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of .....	\$ 142,735.06
The new ( <b>Contract Sum</b> ) including this Change Order will be .....	\$ 2,350,057.98
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	49 Days
The Contract End Date as of this Change Order therefore is <input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	01/28/2021

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_

(Signature)

County Judge KP George

DATE: 5.25.2021



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	17417	<b>Report Run Date</b>	05/12/2021
<b>Project Name</b>	Clodine Road (17417)	<b>Change Order Date</b>	02/26/2021
<b>Contract Number</b>	CN-3	<b>Original Contract Amount</b>	2,156,438.00
<b>Contractor</b>	Triple B Services, LLP	<b>Current Contract Amount</b>	2,207,322.92
<b>Change Order Number</b>	2	<b>Net Change This Order</b>	142,735.06
<b>Short Description</b>	Adjust existing bid item quantities and add new bid items necessary to compete the project.	<b>Contract Amount After Change</b>	2,350,057.98

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
<b>No Container</b>	<b>No Container</b>					
	90	Sidewalk Bridge (Installation)	LS	1.0000	23,253.14	23,253.14
	89	Asphalt Milling & Disposal	LS	1.0000	10,876.19	10,876.19
	<b>Container Total</b>					34,129.33
<b>Construction</b>	<b>Construction</b>					
	14	REMOVING AND DISPOSING OF EXISTING ASPHALTIC SURFACE AND BASE MATERIAL (ALL DEPTHS)	SY	539.2000	33.75	18,198.00
	16	Trench Safety System (Depth Varies)	LF	-2117.5000	0.10	-211.75
	2	REMOVING OLD CONCRETE	SY	409.9500	7.00	2,869.65
	21	13'X7' PRECAST CONCRETE JUNCTION BOX	EA	-0.7500	10,450.00	-7,837.50
	25	TYPE "C" INLET	EA	-1.0000	2,450.00	-2,450.00
	26	4' X 2' REINFORCED CONCRETE BOX	LF	79.6000	234.50	18,666.20
	3	ROADWAY AND DITCH EXCAVATION INCLUDING 3" STRIPPING	CY	676.0200	11.25	7,605.23
	36	REINFORCED CONCRETE SLOPE PAVING (5" THICK)	CY	83.0800	508.00	42,204.64
	38	HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY (6% BY DRY WEIGHT)	TON	6.0200	180.00	1,083.60
	39	HMAC BASE COURSE (BLACK BASE) (5") FOR ROADWAY	TON	371.2600	105.50	39,167.93
	40	HMAC BASE COURSE (BLACK BASE) (4") FOR DRIVEWAYS	TON	303.7000	114.25	34,697.73
	41	HMAC OVERLAY (1.5")	TON	149.8500	110.50	16,558.43
	42	HMAC "TYPE B" FOR LEVEL UP	TON	-498.3200	103.00	-51,326.96
	43	HOT-MIX HOT-LAID ASPHALTIC CONCRETE (SURFACE COURSE) (4") INCLUDING DRIVEWAYS	TON	232.8100	115.50	26,889.56
	44	TACK COAT FOR OVERLAY (0.25GAL/SY)	GAL	2423.8300	3.75	9,089.36
	45	7" REINFORCED CONCRETE HIGH/EARLY STRENGTH PAVEMENT	SY	170.9800	95.50	16,328.59
	46	10" REINFORCED CONCRETE HIGH/EARLY STRENGTH PAVEMENT FOR DRIVEWAYS	SY	-97.0000	149.00	-14,453.00
	47	CEMENT STABILIZED SAND (6" THICK)	SY	1624.1600	10.50	17,053.68
	48	FLEX BEAM GUARD RAIL WITH MOW STRIP	LF	104.0000	73.50	7,644.00
	49	FLEX BEAM GUARD RAIL TERMINAL SECTION	EA	2.0000	4,050.00	8,100.00



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>Construction</b>					
	50	6" REINFORCED CONCRETE CURB	LF	568.0000	4.20	2,385.60
	51	REINFORCED CONCRETE SIDEWALK (5' WIDTH) (4-1/2" THICK)	SY	-2.7300	78.50	-214.31
	55	TYPE I PAVEMENT MARKINGS (4" WHITE SOLID)	LF	280.0000	0.55	154.00
	56	TYPE I PAVEMENT MARKINGS (4" YELLOW SOLID)	LF	-174.0000	0.55	-95.70
	57	TYPE I PAVEMENT MARKINGS (4" WHITE DASHED 15/40)	LF	1220.0000	1.25	1,525.00
	58	TYPE I PAVEMENT MARKINGS (4" YELLOW DASHED 15/40)	LF	-1785.0000	0.65	-1,160.25
	59	TYPE I PAVEMENT MARKINGS (8" WHITE SOLID)	LF	-100.0000	1.25	-125.00
	60	TYPE I PAVEMENT MARKINGS (12" WHITE SOLID)	LF	-593.0000	2.50	-1,482.50
	62	TYPE I PAVEMENT MARKINGS (24" YELLOW SOLID)	LF	41.0000	5.50	225.50
	66	RAISED REFLECTORIZED PAVEMENT MARKERS (TYPE II-C-R)	EA	7.0000	4.50	31.50
	67	RAISED NON-REFLECTORIZED PAVEMENT MARKERS (WHITE)	EA	120.0000	3.50	420.00
	74	INLET PROTECTION BARRIER (STAGE 1 INLETS, WITH REINFORCED FILTER FABRIC FENCE, INSTALLATION, REMOVAL AND RELOCATION)	EA	-10.0000	1.25	-12.50
	75	STABILIZED CONSTRUCTION ACCESS (TYPE 1-ROCK; 60% OF UNIT COST FOR FURNISH AND INSTALLATION, AND 40% OF UNIT COST FOR REMOVAL)	SY	-112.0000	29.00	-3,248.00
	76	INLET PROTECTION BARRIER (STAGE 2 INLETS, WITH GRAVEK BAGS, INSTALLATION, REMOVAL AND RELOCATION)	EA	-2.0000	25.00	-50.00
	77	ROCK FILTER DAM (TYPE 1; 60% OF UNIT COST FOR FURNISH AND INSTALLATION AND 40% OF UNIT COST FOR REMOVAL)	LF	-100.0000	106.75	-10,675.00
	79	HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY (6% BY DRY WEIGHT)	TON	-25.0000	180.00	-4,500.00
	80	HMAC BASE COURSE (BLACK BASE) (6")	TON	-300.0000	101.75	-30,525.00
	81	HOT-MIX HOT-LAID ASPHALTIC CONCRETE (SURFACE COURSE) (4")	TON	-300.0000	115.50	-34,650.00
	84	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	-7.0000	250.00	-1,750.00
9	REMOVE AND DISPOSE 30" REINFORCED CONCRETE PIPE	LF	165.0000	15.00	2,475.00	
<b>Container Total</b>						108,605.73
<b>Grand Total</b>						142,735.06

# CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

**Certificate Number:**  
2021-744862

**Date Filed:**  
04/28/2021

**Date Acknowledged:**  
05/25/2021

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
Triple B Services, LLP  
Huffman, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
B20-056 Project 17417  
Clodine Rd from Denver Miller Rd to West Bellfort Ave Change Order No. 2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Burke, Keith	Huffman, TX United States	X	
	Burke, Kevin	Huffman, TX United States	X	

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)