



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond,Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Old Needville-Fairchilds (17109)

CONTRACTOR:

James Construction
6130 FM 2218

CHANGE ORDER NUMBER 2
DATE 04/21/2021
PROJECT NUMBER 17109
BID NUMBER 19-073
CONTRACT DATE 08/13/2019
FBC PURCHASE ORDER NO.. 180678


The contract is changed as follows:
Electrical Service Lowering. Ditch Daylighting

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 6,570,764.71
The (Contract Sum) Prior to this Change Order was.....	\$ 6,588,530.74
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$ 13,686.25
The new (Contract Sum) including this Change Order will be	\$ 6,602,216.99
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	19 Days
The Contract End Date as of this Change Order therefore is <input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	11/11/2020

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
(Signature) County Judge KP George

DATE: 6.1.2021



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code	17109	Report Run Date	05/21/2021
Project Name	Old Needville-Fairchilds (17109)	Change Order Date	04/21/2021
Contract Number	CN-1	Original Contract Amount	6,570,764.71
Contractor	James Construction	Current Contract Amount	6,588,530.74
Change Order Number	2	Net Change This Order	13,686.25
Short Description	Electrical Service Lowering. Ditch Daylighting	Contract Amount After Change	6,602,216.99

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	A: SITE PREPARATION AND EARTHWORK					
	81	Lowering of Electrical Service Line	LS	1.0000	2,032.63	2,032.63
	9	Remove & Relocate Traffic Signs, Mail Boxes and Roadway Signs	EA	13.0000	245.00	3,185.00
	B: DRAINAGE					
	82	Daylighting of Oberrender and FM 361 Roadside Ditches	LF	400.0000	25.96	10,384.00
	18	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (36")	LF	-24.0000	126.00	-3,024.00
	19	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (42")	LF	104.0000	145.00	15,080.00
	D: TRAFFIC CONTROL					
	45	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	3.0000	2,000.00	6,000.00
	46	Portable Changeable Message Sign	DAY	15.0000	91.00	1,365.00
	47	Work Zone Pvmnt Mkgs - Non-Remov (W) 4" (SLD)	LF	35191.0000	0.26	9,149.66
	48	Work Zone Pvmnt Mkgs - Remov (W) 4" (SLD)	LF	-36000.0000	0.51	-18,360.00
	49	Work Zone Pvmnt Mkgs - Remov (W) 24" (SLD)	LF	-170.0000	3.75	-637.50
	E: SIGNING AND STRIPING					
	51	Reflectorized Pavement Markings - Type I (24") (WHITE) (SOLID)	LF	45.0000	5.15	231.75
	54	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	7991.0000	0.51	4,075.41
	55	Reflectorized Pavement Markings - Type I (4") (YELLOW) (DASHED)	LF	-1226.0000	0.70	-858.20
	58	Reflectorized Pavement Markers Type II-A-A - Furnish & Install	EA	175.0000	3.90	682.50
	G: STORM WATER POLLUTION PREVENTION PLAN					
	61	Stabilized Construction Access (Type 1-Rock; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	SY	-420.0000	32.00	-13,440.00
	64	SWPPP Inspection and Maintenance (Min. Bid - \$6,000.)	LS	-0.2800	6,000.00	-1,680.00
	H: EXTRA WORK ITEMS					
	68	Construction Safety Fence	LF	-1000.0000	0.50	-500.00
	Container Total					13,686.25
	Grand Total					13,686.25

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

James Construction Group, LLC
Houston, TX United States

Certificate Number:
2021-754421

Date Filed:
05/19/2021

Date Acknowledged:
06/01/2021

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

Change order # 2 - Bid #19-073
Construction of old Needville Fairchilds Road from FM 361 to 690' northeast of Antonia Street . Projects # 131109 & 17109

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)