



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Cane Island Phase 2 (17308)

CONTRACTOR:

James Construction
6130 FM 2218

CHANGE ORDER NUMBER 3
DATE 02/03/2021
PROJECT NUMBER 17308
BID NUMBER 20-052
CONTRACT DATE 02/11/2020
FBC PURCHASE ORDER NO.. 186684

The contract is changed as follows:

Change Order No. 3 - Final Change Order

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 4,664,105.32
The (Contract Sum) Prior to this Change Order was.....	\$ 4,840,039.16
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of	\$ 1,179.33
The new (Contract Sum) including this Change Order will be	\$ 4,841,218.49
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	61 Days
The Contract End Date as of this Change Order therefore is	
<input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	03/07/2021

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature) County Judge KP George

DATE: 6.8.2021



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17308	Report Run Date	05/27/2021
Project Name	Cane Island Phase 2 (17308)	Change Order Date	02/03/2021
Contract Number	CN-1	Original Contract Amount	4,664,105.32
Contractor	James Construction	Current Contract Amount	4,840,039.16
Change Order Number	3	Net Change This Order	1,179.33
Short Description	Change Order No. 3 - Final Change Order	Contract Amount After Change	4,841,218.49

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	100	Elim Ext Pav Mrk & Mrkr (WORD)	EA	1.0000	50.00	50.00
	101	Pav Surf Prep for Mrk (4")	LF	202.0000	0.07	14.14
	102	Pav Surf Prep for Mrk (8")	LF	238.0000	0.08	19.04
	103	Pav Surf Prep for Mrk (12")	LF	33.0000	0.10	3.30
	104	Pav Surf Prep for Mrk (24")	LF	415.0000	0.25	103.75
	105	Pav Surf Prep for Mrk (ARROW)	EA	1.0000	25.00	25.00
	106	Pav Surf Prep for Mrk (WORD)	EA	1.0000	25.00	25.00
	107	Pav Surf Prep for Mrk (RPM)	EA	-874.0000	0.50	-437.00
	13	Remove Concrete (Mow Strip)	LF	61.0000	9.91	604.51
	14	Remove Metal Beam Guard Fence	LF	63.0000	10.00	630.00
	152	Hydro-Mulch Seed All Disturbed Areas	AC	1.5000	1,860.00	2,790.00
	153	Block Sod	LF	2716.0000	3.31	8,989.96
	156	Dewatering	LF	-232.0000	40.00	-9,280.00
	157	Low Water Crossing	LS	-1.0000	15,000.00	-15,000.00
	170	Transitions at C223 Rail	EA	2.0000	2,306.03	4,612.06
	171	HES substituted for 5.5 SK	LS	1.0000	5,011.65	5,011.65
	172	Additional Work at IH MBGF System	LS	1.0000	7,886.99	7,886.99
	173	Dress Up Slopes at IH 10	LS	1.0000	5,828.91	5,828.91
	174	Officers for Traffic Switch	LS	1.0000	1,143.22	1,143.22
	175	MBGF in leu of C223 Rail at Station 1+77.37	LS	1.0000	3,778.49	3,778.49
	176	Relap MBGF at SE corner of Existing Phase 1 Cane Island Bridge	LS	1.0000	3,437.72	3,437.72
	19	Roadway Excavation	CY	1414.0000	2.87	4,058.18
	20	Roadway Embankment	CY	-775.0000	12.34	-9,563.50
	22	Cement Stabilized Retaining Wall Backfill	CY	1414.0000	41.63	58,864.82
	31	1.5" HMA TY-C PG 70-22 (Level-Up)	TON	23.9000	126.01	3,011.64
	33	Asphalt Stabilized Base GR 2 PG 70	TON	-6.0700	90.68	-550.43
	37	Metal Beam Guard Fence	LF	25.0000	30.00	750.00
	38	Metal Beam Guard Fence (Thrie Beam)	EA	1.0000	1,850.00	1,850.00
	39	Metal Beam Guard Fence (Sgt)	EA	1.0000	2,650.00	2,650.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Construction	Construction						
	40	Mow Strip	CY	4.5000	528.84	2,379.78	
	41	Concrete Sidewalk (6")	SY	151.0000	55.94	8,446.94	
	44	Concrete Directional Island	SY	-103.0000	89.32	-9,199.96	
	45	Median Nose	SY	26.0000	103.80	2,698.80	
	52	24" Thick Gradation No. 2 Riprap	CY	-556.5900	150.05	-83,516.33	
	54	Reinforced Concrete Pipe (Class III) (24 In)	LF	-27.4400	250.00	-6,860.00	
	55	Trench Safety System (5 to 10 Feet)	LF	-35.0000	4.61	-161.35	
	58	Type "C" Inlet	EA	-0.4000	2,967.91	-1,187.16	
	6	Remove Concrete (Pav)(All Depths)	SY	618.0000	8.87	5,481.66	
	73	Aluminum Signs	SF	22.0000	18.00	396.00	
	74	IN SM RD SN SUP&AM TY10BWG(1)SA(P)	EA	2.0000	420.00	840.00	
	80	Remove Sm Rd Sn Sup & Am	EA	1.0000	65.00	65.00	
	81	Pav Mrk TY 1 (W) (4 IN) (SLD)	LF	179.0000	1.00	179.00	
	82	Pav Mrk TY 1 (W) (4 IN) (BRK)	LF	53.0000	1.00	53.00	
	83	Pav Mrk TY 1 (W) (4 IN) (DOT)	LF	-29.0000	1.50	-43.50	
	84	Pav Mrk TY 1 (W) (8 IN) (LNDP)	LF	-60.0000	2.00	-120.00	
	85	Pav Mrk TY 1 (W) (8 IN) (SLD)	LF	298.0000	2.00	596.00	
	86	Pav Mrk TY 1 (W) (12 IN) (SLD)	LF	33.0000	4.00	132.00	
	87	Pav Mrk TY 1 (W) (24 IN) (SLD)	LF	415.0000	8.00	3,320.00	
	89	Prefab Pav Mrk TY C (W) (ARROW)	EA	1.0000	400.00	400.00	
	90	Prefab Pav Mrk TY C (W) (WORD)	EA	1.0000	300.00	300.00	
	92	Refl Pav Mrkr TY I-C	EA	2.0000	5.00	10.00	
	93	Refl Pav Mrkr TY II-A-A	EA	-1001.0000	5.00	-5,005.00	
	94	Refl Pav Mrkr TY II-C-R	EA	125.0000	5.00	625.00	
	97	Elim Ext Pav Mrk & Mrkr (12")	LF	-4.0000	2.00	-8.00	
	99	Elim Ext Pav Mrk & Mrkr (ARROW)	EA	1.0000	50.00	50.00	
		Container Total					1,179.33
		Grand Total					1,179.33

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 James Construction Group, LLC
 Houston, TX United States

Certificate Number:
 2021-757635

Date Filed:
 05/26/2021

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 06/08/2021

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 FBC PURCHASE ORDER NO: 186684
 PROJECT NUMBER: 17308 - Cane Island Parkway Phase 2 FM 1463 to IH 10 c/o # 3

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)