

FORT BEND COUNTY CHANGE ORDER

Address:

301 Jackson Street

Richmond, Texas 77469

Phone:

281-341-8640

Web site:

www.fortbendcountytx.gov

| PROJECT: | | DER NUMBER | 3 |
|---|--|---|--------------------|
| Bid 20-085 Shower Renovation in Fo Bend County Jail | rt DATE | | 6/2/2021 |
| Zena deani, ean | | MBER | B20-085 |
| CONTRACTOR: | BID NO | | B20-085 |
| Nash Industries Inc. | CONTRACT D | ATE | 9/11/20 |
| 6610 Supply Row Houston, TX 77011 | FBC PURCHA | SE ORDER NO | 192602 |
| The contract is changed as follows: | | | |
| Change Order No. 3, Level 2 - Labor to re | emove concrete around floor drains. | | |
| | | | |
| Not valid until signed by Fort Be | end County and Contractor. | | |
| The Original (Contract Sum) | | \$ | 958,000.00 |
| Net change by previously authorized | Change Orders | \$ | 8,609.91 |
| The (Contract Sum) Prior to this Cha | ange Order was | \$ | 966,609.91 |
| The (Contract Sum) will be incre | eased or \square decreased or \square unch | anged | |
| lained. | of | | 1,377.60 |
| The new (Contract Sum) including the | nis Change Order will be | \$ | 967,987.51 |
| The Contract Time will be increase The Date of Substantial Completion a | ed or ☐ decreased or ☐ unchanges of this Change Order therefore is ☐ changed or ☐ unchanged | | |
| | Authorized: | , | |
| Fort Bend County James Knight, Facilities Director 301Jackson, Richmond, TX 77469 | Fort Bend Cour Honorable KP Ge 301 Jackson, Ric | | |
| By: (signature) | By: Chad Craft (signature) DATE: 6-14-2021 | By: (signature) County Judge DATE: 6.22.2021 | LOVGL KP George |

\$ 967,987.51 Approved

06/30/2021 Original (e) sent to Jessica Carabajal, Purchasing dept.



Nash Industries Inc 6610 Supply Row Houston, Texas 77011 Phone: (281) 829-4815 Fax: (281) 783-2458 Project: 20-085 - Fort Bend County Jail Shower Renovation 1410 Williams Way Blvd Richmond, Texas 77469

Prime Contract Potential Change Order #004: Level 2- Labor to remove concrete around floor drains

| то: | Fort Bend County 301 Jackson St, Suite 301 Richmond, Texas 77469 | FROM: | Nash Industries, Inc. 6610 Supply Row Houston, Texas 77011 | | |
|-----------------------|--|---------------------------------------|---|--|--|
| PCO NUMBER/REVISION: | 003 / 0 | CONTRACT: | 1 - 20-085 Shower Renovation in Fort Bend County Jail Prime Contract | | |
| REQUEST RECEIVED FROM | | CREATED BY: | Billie Rea (Nash Industries, Inc.) | | |
| STATUS: | Pending - In Review | CREATED DATE: | 6/1/2021 | | |
| REFERENCE: RFI #07 | | PRIME CONTRACT CHANGE ORDER: | None | | |
| FIELD CHANGE: | No | | | | |
| LOCATION: | | ACCOUNTING METHOD: | Amount Based | | |
| SCHEDULE IMPACT: | | PAID IN FULL: | No | | |
| EXECUTED: | No | SIGNED CHANGE ORDER RECEIVED DATE: | | | |
| | | TOTAL AMOUNT: | \$1,377.60 | | |

POTENTIAL CHANGE ORDER TITLE: Level 2- Labor to remove concrete around floor drains

CHANGE REASON: Existing Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

Level 2, proposal for LABOR to remove concrete from around floor drains. Approximately 20 man hours needed.

NOTE:

This is an unforseen existing condition, that is different from all other levels thus far.

Nash reserves the right to request additional time for the Contract completion at a later date due to the nature of the approval process and the status of the work that cannot be completed until approved by the Court. Critical Path will be impacted.

ATTACHMENTS:

FIA1CB~C.PDF , PCO 4 Breakdown.xlsx , RFI #07

Fort Bend County

301 Jackson St, Suite 301 Richmond, Texas 77469 Nash Industries, Inc.

6610 Supply Row Houston, Texas 77011

SIGNATURE DATE SIGNATURE DATE SIGNATURE

DATE

06-01-2021



| Fort Bend County Jail - | CPR #; | | ASI #; | | | 1 |
|--|---------------|----------------|-----------------|----------------|----------------|----------------|
| Shower Renovations | AEA# | CCD # | Clarification # | RFI # <u>7</u> | PCO # <u>3</u> | 6/1/2021 |
| Description | Subcontracted | Self Performed | Mark Up % | Mark Up Total | Line Total | Time Extension |
| PCO 3 Due to Unforseen Existing Conditions | | | | | | |
| | | | | | | |
| Level 2 | \$ 1,150.00 | | 15.00% | \$ 172.50 | \$ 1,322.50 | |
| Labor only to break up concrete that is around | | | | | | |
| drains on the 2nd floor. per RFI #07 | | ļ | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| Line Item Sub Totals | \$ 1,150.00 | \$ - | | \$ 172.50 | \$ 1,322.50 | |

| Sub Total | \$ 1,322.50 |
|---------------------------------------|----------------|
| Bond & Insurance Increase Passthrough | \$ 55.10 |
| PCO Total Amount | \$ 1,377.60 |

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

| \vdash | | | | | | |
|----------|---|-------------------------------------|---|---------------------------------|--------------|--|
| | Complete Nos. 1 - 4 and 6 if there are interested parties. Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. | CE | OFFICE USE ONLY CERTIFICATION OF FILING | | | |
| 1 | Name of business entity filing form, and the city, state and country of the business entity's place of business. | | | Certificate Number: 2021-761218 | | |
| | Nash Industries Inc | | 202. | 1-701210 | | |
| | Houston, TX United States | | | e Filed: | | |
| 2 | Name of governmental entity or state agency that is a party to the | e contract for which the form is | 06/0 | 06/03/2021 | | |
| | being filed. | | Date | v vcknowledged. | | |
| | Fort Bend County | | Date Acknowledged: 06/23/2021 | | | |
| 3 | Provide the identification number used by the governmental enti- description of the services, goods, or other property to be provide | | ify the c | ontract, and prov | ride a | |
| | B20-085 | | | | | |
| | Shower Renovation FBC Jail | | | | | |
| 4 | | | | Nature of interest | | |
| | Name of Interested Party | City, State, Country (place of bus | iness) | (check ap | | |
| <u> </u> | | | | Controlling | Intermediary | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| 5 | Check only if there is NO Interested Party. | | | | | |
| 6 | UNSWORN DECLARATION | | | | | |
| | My name is | My name is, and my date of birth is | | | | |
| | My address is | | , | , | , | |
| | (street) | (city) | (state) | (zip code) | (country) | |
| | I declare under penalty of perjury that the foregoing is true and correc | t. | | | | |
| | Executed inCounty | y, State of, on th | e | | | |
| | | | | (month) | (year) | |
| | Signature of authorized agent of contracting business entity (Declarant) | | | | | |