

**CHANGE  
ORDER**

## Distribution:

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

**FORT BEND COUNTY  
ENGINEERING**

**Address:** 301 Jackson Street  
 Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Fax:** 281-342-7366  
**Web site:** www.FortBendCountyTx.gov

**PROJECT:**  
 Construction of A Myers Road

CHANGE ORDER NUMBER ..... 05 FINAL  
 DATE .....

..... 7/2/2021

PROJECT NUMBER ..... 13102

**CONTRACTOR:**  
 Hurtado Construction Company  
 5629 FM 359 S  
 Brookshire, Texas 77423

CONTRACT FOR ..... 2,567,094.30

CONTRACT DATE ..... 7/11/2018

FBC PURCHASE ORDER NO ..... 166568

The contract is changed as follows:

This is the final change order. It includes the additional slope paving and anchored sod needed to address erosion issues and the reduction in cost based on the removal of the recoating of the roadway from the project since FBC will address the recoating themselves.

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**)

..... \$ 2,567,094.30 ✓

Net change by previously authorized Change Orders

..... \$ 421,074.85 ✓

The (**Contract Sum**) Prior to this Change Order was

..... \$ 2,988,169.15 ✓

The (**Contract Sum**) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged  
 by this Change Order in the amount of

..... \$ 11,129.82

The new (**Contract Sum**) including this Change Order will be

..... \$ 2,999,298.97 ✓

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by **0** days.

The Date of Substantial Completion as of this Change Order therefore is

☐ changed **or** ☒ unchanged to **9/14/2019**.

Authorized:

Fort Bend County Engineering  
 J. Stacy Slawinski, P.E.  
 301 Jackson  
 Richmond, Texas 77469

By:  (signature)


DATE: 7/7/2021

CONTRACTOR

By:  (signature)

DATE: July 06, 2021 *we*

Fort Bend County Judge  
 Honorable KP George  
 301 Jackson St., #719  
 Richmond, Texas 77469

By:  (signature)

DATE: 7.27.2021

**CHANGE ORDER NO. 05 – WORK SHEET**

Item #	Description	Unit of Measure	Quantity	Unit Price (\$)	Total Price (\$)
	Add:				
RFP10-01	Slope Paving (RFP #10)	SY	1,370.35	68.00	93,183.80
RFP10-02	Anchored Sod (RFP #10)	SY	6,412.83	5.68	36,424.87
	Subtract:				
	Roadway Coating Work (Deducted from Project	LS	(118,478.85)	1	(118,478.85)
		Total for Change Order No.04			\$11,129.82



HURTADO CONSTRUCTION  
5629 FM 359 S  
BROOKSHIRE, TEXAS 77423

PROJECT  
RFP

A MYERS ROAD  
9.01

10.01

36,424.87

Item No. DESCRIPTION

		<u>Unit</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Total Amount</u>
1	SLOPE PAVING	SY	1,170.00	\$ 68.00	\$ 79,560.00
2	ANCHORED SODDING	SY	580.00	\$ 5.68	\$ 3,294.40
3	CURLEX (WOOD EMBEDDED BLANKET)	SY	1,270.00	\$ 18.00	\$ 22,860.00
TOTAL					\$ 105,714.40

6,412.83

**THE SCOPE SHOULD INCLUDE THE FOLLOWING**

RE-ESTABLISHING A GOOD TIE TO THE UNDISTURBED MATERIAL

RE-SHAPING THE TOP OF BANK TO MATCH THE FLOW ELEVATIONS OVER THE TOP OF THE BANK ALONG WITH THE RE-SHAPING OF THE SIDE SLOPE

INSTALLATION OF THE BLANKETS PER THE MANUFACTURER RECOMMENDATIONS/INSTALLATION OF THE SLOPE PAVING

RE-SEEDING OF THE AREAS DISTURBED

115,984.87

# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Hurtado Construction Company  
Brookshire, TX United States

**Certificate Number:**  
2021-775244

**Date Filed:**  
07/06/2021

**Date Acknowledged:**  
07/27/2021

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

B18-065  
Construction of A Myers Rd from Existing A Myers Rd to FM 762 - Change Order No. 05

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Hurtado, Miguel	Brookshire, TX United States	X	

**5 Check only if there is NO Interested Party.**

☐**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)