



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:  
Sidewalk Safety Program (17206)

CONTRACTOR:  
RJ&M Utility Construction LLC  
620 West Drive

CHANGE ORDER NUMBER .... 1  
DATE ..... 07/06/2021  
PROJECT NUMBER ..... 17206  
BID NUMBER ..... 21-021  
CONTRACT DATE ..... 11/24/2020  
FBC PURCHASE ORDER NO.. 195527

The contract is changed as follows:  
Change Order No. 1 addresses work added by the County to enhance pedestrian safety and mobility.

**Not valid until signed by Fort Bend County.**

The Original ( <b>Contract Sum</b> ) .....	\$ 238,087.40
The ( <b>Contract Sum</b> ) Prior to this Change Order was.....	\$ 238,087.40
The ( <b>Contract Sum</b> ) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of .....	\$ 46,058.46
The new ( <b>Contract Sum</b> ) including this Change Order will be .....	\$ 284,145.86
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	134 Days
The Contract End Date as of this Change Order therefore is	
<input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	08/29/2021

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By:   
(Signature) \_\_\_\_\_  
County Judge KP George

DATE: 9.7.2021



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	17206	<b>Report Run Date</b>	08/19/2021
<b>Project Name</b>	Sidewalk Safety Program (17206)	<b>Change Order Date</b>	07/06/2021
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	238,087.40
<b>Contractor</b>	RJ&M Utility Construction LLC	<b>Current Contract Amount</b>	238,087.40
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	46,058.46
<b>Short Description</b>	Change Order No. 1 addresses work added by the County to enhance pedestrian safety and mobility.	<b>Contract Amount After Change</b>	284,145.86

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>A. BASE UNIT PRICE TABLE (SITE PREPARATION AND EARTHWORK):</b>					
	3	Removing Old Concrete Pavement, Existing sidewalks and Driveways (Saw-Cut 2" Depth)	SY	116.5300	35.00	4,078.55
	4	Removing Old Concrete Pavement, Existing sidewalks and Driveways (Full Depth Saw-Cut)	SY	2.0000	40.00	80.00
	6	Roadway Excavation	CY	20.2300	9.00	182.07
	8	Traffic Control and Regulation	MONTHS	4.0000	50.00	200.00
	<b>C. BASE UNIT PRICE TABLE (SUBGRADE AND PAVING):</b>					
	34	Extra Bank Sand Backfill	CY	91.2400	32.00	2,919.68
	35	Cement Stabilized Sand	TON	314.0400	36.00	11,305.44
	32	Concrete Pavement to Support new 6" Concrete Curb at Boys and Girls Club	LS	1.0000	450.00	450.00
	26	6" Concrete Curb (Detail No. 1A on Sheet No. D1 of 6)	LF	99.0000	15.00	1,485.00
	10	4-1/2" Thick Concrete Sidewalk	SY	252.2500	57.80	14,580.05
	11	4-1/2" Thick Concrete ADA Ramp, Complete-In-Place	SY	-99.1300	88.00	-8,723.44
	12	7" Thick Concrete Driveway	SY	-48.0700	69.00	-3,316.83
	<b>D. BASE UNIT PRICE TABLE (STORMWATER POLLUTION PREVENTION PLAN):</b>					
	13	SODDING FOR EROSION CONTROL AND STABILIZATION	SY	999.2200	12.00	11,990.64
	15	Reinforced Filter Fabric Barrier	LF	2360.0000	1.09	2,572.40
	16	Inlet Protection Barriers	EA	3.0000	42.00	126.00
	17	STABILIZED CONSTRUCTION ACCESS	SY	-10.0000	89.00	-890.00
	19	SWPPP INSPECTION AND MAINTENANCE	MONTHS	4.0000	473.00	1,892.00
	<b>E. BASE UNIT PRICE TABLE (MISCELLANEOUS ITEMS):</b>					
	20	Adjusting Existing Storm or Sanitary Manhole to Grade of Proposed Sidewalk	EA	1.0000	382.00	382.00
	24	Work Zone Pavement Markings (Non-Removable) - 24" Stripe (W) - For Stop Bar and Crosswalk (See Plans for Standard or Continental Type)	LF	-633.0000	4.70	-2,975.10
	27	Work Zone Pavement Markings (Non-removable) - 12" Stripe (W) - For Stop Bar and Crosswalk	LF	560.0000	12.00	6,720.00
	28	Pedestrian Warning Sign - Keyed Note No. 1 - Sign Post and Aluminum Signs W11-2 x 2, W-16-7P x 2 (See Sheet No. 2 Issued 4/20/21)	EA	2.0000	325.00	650.00



**CHANGE ORDER FORM  
FORT BEND COUNTY ENGINEERING**

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>E. BASE UNIT PRICE TABLE (MISCELLANEOUS ITEMS):</b>					
	29	Pedestrian Warning Sign - Keyed Note No. 2 Sign Post and Aluminum Signs W11-2 x 1, W-16-7P x 1 (See Sheet No. 2 Issued 4/20/21)	EA	2.0000	325.00	650.00
	30	Pedestrian Warning Sign - Keyed Note No. 3 Sign Post and Aluminum Signs W11-2 x 1, W-16-9P x 1 (See Sheet No. 2 Issued 4/20/21)	EA	2.0000	325.00	650.00
	33	Tree Removal (4" - 12" DIA) (Crepe Myrtles in Addicks Clodine Median)	EA	2.0000	150.00	300.00
	31	Modification of Existing Irrigation System (Irrigation lines and valves) at Boys and Girls Club	LS	1.0000	750.00	750.00
	<b>Container Total</b>					
<b>Grand Total</b>						46,058.46

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

Certificate Number:  
2021-789460

Date Filed:  
08/11/2021

Date Acknowledged:  
09/07/2021

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
RJ&M Utility Construction, LLC  
Channelview, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
FORT BEND COUNTY PCT. 2

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
21-021  
ADDITIONAL WORK CHANGE DIRECTIVE

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Rangel, Jose	Channelview, TX United States	X	

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)