



FORT BEND COUNTY CHANGE ORDER

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-341-8640
Web site: www.fortbendcountytexas.gov

PROJECT:
Bid 21-096 Detention Excavation and Fill
Work at Daily Park in Precinct 3

CHANGE ORDER NUMBER	1
DATE	10/13/2021
PROJECT NUMBER	B21-096
BID NO	B21-096
CONTRACT DATE	8/24/21
FBC PURCHASE ORDER NO	203638

CONTRACTOR:
Fort Bend Excavation, Inc.
9103 Main Street
Needville, TX 77461

The contract is changed as follows:

Change Order No. 1, excavate additional 2' in pond bottom (7300 cy) and additional clearing (2 acres)

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 188,776.00
Net change by previously authorized Change Orders	\$ NA
The (Contract Sum) Prior to this Change Order was	\$ 188,776.00
The (Contract Sum) will be <input checked="" type="checkbox"/> increased <i>or</i> <input type="checkbox"/> decreased <i>or</i> <input type="checkbox"/> unchanged by this Change Order in the amount of	\$ 35,550.00
The new (Contract Sum) including this Change Order will be	\$ 224,326.00


The Contract Time will be increased *or* decreased *or* unchanged by _____ days.
The Date of Substantial Completion as of this Change Order therefore is
 changed *or* unchanged to _____ .

Authorized:


Fort Bend County
James Knight, Facilities Director
301 Jackson, Richmond, TX 77469

CONTRACTOR
Fort Bend Excavation
9103 Main Street, Needville TX 77461

Fort Bend County Judge
Honorable KP George
301 Jackson, Richmond, TX 77469

By: 
(signature)
DATE: 10/19/21

By: 
(signature)
DATE: 10/19/21

By: 
(signature) County Judge KP George
DATE: 10/26/2021

**Fort Bend County Tabulation
 Bid 21-096
 Detention Excavation and Fill Work at Daily Park in Precinct 3
 for Fort Bend County**

**Recommended: Fort Bend Excavation, Inc. \$188,776.00
 Funding: Precinct 3 Parks Bond**

Company	Bid Price	Completion Time in Calendar Days
Fort Bend Excavation, Inc. Needville, TX	\$188,776.00	60
Hurtado Construction Company Brookshire, TX	\$218,144.00	30
AJB Construction, Inc. Katy, TX	\$297,736.58	60
Green Dream International LLC Erie, PA	\$353,684.02	60
Brizo Construction, LLC Houston, TX	\$546,943.80	60
Jay-B & Group Services, LLC Houston, TX	Disqualified: Altered pricing sheet	

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2021-812788

Date Filed:
10/14/2021

Date Acknowledged:
10/26/2021

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
FORT BEND EXCAVATION, INC
NEEDVILLE, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
B21-096
Detention Excavation and Fill Work at Daily Park in Precinct 3

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)