



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Brandt (17310)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

MBGF End Treatment, Tack Coat, Perm. Type 3 Barricade, and Adjust Final Quantities.

CHANGE ORDER NUMBER 1

DATE 12/06/2021

PROJECT NUMBER 17310

BID NUMBER 21-039

CONTRACT DATE 02/09/2021

FBC PURCHASE ORDER NO.. 197506

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 1,698,735.27
Net change by previously authorized Change Orders.....	\$ 0.00
The (Contract Sum) Prior to this Change Order was.....	\$ 1,698,735.27
The (Contract Sum) will be <input type="checkbox"/> increased or <input checked="" type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of	\$ -99,055.53
The new (Contract Sum) including this Change Order will be	\$ 1,599,679.74
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	2 Days
The Contract End Date as of this Change Order therefore is	
<input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	09/10/2021

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:

KP George
County Judge KP George

(Signature)

DATE: January 11, 2022



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17310	Report Run Date	01/03/2022
Project Name	Brandt (17310)	Change Order Date	12/06/2021
Contract Number	CN-1	Original Contract Amount	1,698,735.27
Contractor	Allgood Construction	Current Contract Amount	1,698,735.27
Change Order Number	1	Net Change This Order	-99,055.53
Short Description	MBGF End Treatment, Tack Coat, Perm. Type 3 Barricade, and Adjust Final Quantities.	Contract Amount After Change	1,599,679.74

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	53	MBGF Terminations	EA	4.0000	4,460.40	17,841.60
	54	Prime Coat (0.3 Gal/SY)	GAL	394.0000	7.50	2,955.00
	55	Type 3 Barricade, Wood-40LF	EA	2.0000	1,750.00	3,500.00
	56	Tack Coat (0.15 Gal/SY)	GAL	197.0000	7.50	1,477.50
	57	Reflectorized Pavement Markings Type 1 (Thermoplastic) 4" White/Solid - Furnish & Applied	LF	802.0000	0.63	505.26
	58	Cap Existing A-Inlet	EA	1.0000	350.00	350.00
	Container Total					26,629.36
Construction	Construction					
	27	5'X3' RCBC, C76, Class III	LF	3.0000	290.51	871.53
	30	Conc. Slope Paving (5")	CY	107.0000	698.22	74,709.54
	32	Aluminum Signs (Ground Mounted)- Furnish & Install	EA	12.0000	304.75	3,657.00
	42	Hydro-Mulch Seeding	AC	2.4000	2,530.00	6,072.00
	43	Reinforced Filter Fabric Barrier (60% of unit cost for furnish and installation and 40% of unit cost for removal)	LF	-6085.0000	1.44	-8,762.40
	45	Stabilized Construction Access (Type 1-Rock; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	SY	46.3000	13.80	638.94
	48	Rock Filter Dam (Type 1; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	LF	-167.0000	86.25	-14,403.75
	5	Fort Bend Project Sign	EA	1.0000	833.75	833.75
	52	5-Foot Concrete Sidewalk	SY	-3658.0000	51.75	-189,301.50
	Container Total					-125,684.89
	Grand Total					-99,055.53

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2021-831696

Date Filed:
12/10/2021

Date Acknowledged:
01/11/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

21-039

Construction on Brandt Road from McCrary Road to Precinct Line Road Phase I (Change Order No.1)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)