



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

**Distribution:**

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469

**Phone:** 281-633-7500

**Web site:** www.FortBendCountyTx.gov

**PROJECT:**

Clodine Road (17417)

**CONTRACTOR:**

Triple B Services, LLP

820 Old Atascocita Rd

The contract is changed as follows:

Temporary Traffic Control Items & Reconcile Contract Quantities

CHANGE ORDER NUMBER .... 4

DATE ..... 01/11/2022

PROJECT NUMBER ..... 17417

BID NUMBER ..... 20-056

CONTRACT DATE ..... 03/03/2020

FBC PURCHASE ORDER NO.. 187672

---

**Not valid until signed by Fort Bend County.**

---

The Original (**Contract Sum**) ..... \$ 2,156,438.00

Net change by previously authorized Change Orders..... \$ 209,178.76

The (**Contract Sum**) Prior to this Change Order was..... \$ 2,365,616.76

The (**Contract Sum**) will be ☐ increased or ☒ decreased or ☐ unchanged

by this Change Order in the amount of ..... \$ -10,142.33

The new (**Contract Sum**) including this Change Order will be ..... \$ 2,355,474.43

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by..... 0 Days

The Contract End Date as of this Change Order therefore is

☐ changed or ☒ unchanged to..... 01/29/2021

**Authorized:**

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By:

  
County Judge KP George

(Signature)

DATE: January 25, 2022



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Project Code	17417	Report Run Date	01/19/2022
Project Name	Clodine Road (17417)	Change Order Date	01/11/2022
Contract Number	CN-3	Original Contract Amount	2,156,438.00
Contractor	Triple B Services, LLP	Current Contract Amount	2,365,616.77
Change Order Number	4	Net Change This Order	-10,142.33
Short Description	Temporary Traffic Control Items & Reconcile Contract Quantities	Contract Amount After Change	2,355,474.44

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	14	REMOVING AND DISPOSING OF EXISTING ASPHALTIC SURFACE AND BASE MATERIAL (ALL DEPTHS)	SY	1039.2000	33.75	35,073.00
	18	REINFORCED CONCRETE PIPE, C76, CLASS III, RUBBER GASKET (24")	LF	-196.0000	84.00	-16,464.00
	21	13'X7' PRECAST CONCRETE JUNCTION BOX	EA	-0.2500	10,450.00	-2,612.50
	22	PRECAST CONCRETE MANHOLE (DEPTH LESS THAN 5 FEET)	EA	-1.0000	2,625.00	-2,625.00
	41	HMAC OVERLAY (1.5")	TON	-552.8100	110.50	-61,085.51
	47	CEMENT STABILIZED SAND (6" THICK)	SY	2124.1600	10.50	22,303.68
	48	FLEX BEAM GUARD RAIL WITH MOW STRIP	LF	41.0000	73.50	3,013.50
	53	TRAFFIC CONTROL PLAN	MONTHS	2.0000	1,050.00	2,100.00
	55	TYPE I PAVEMENT MARKINGS (4" WHITE SOLID)	LF	5130.0000	0.55	2,821.50
	56	TYPE I PAVEMENT MARKINGS (4" YELLOW SOLID)	LF	-60.0000	0.55	-33.00
	58	TYPE I PAVEMENT MARKINGS (4" YELLOW DASHED 15/40)	LF	-1095.0000	0.65	-711.75
	59	TYPE I PAVEMENT MARKINGS (8" WHITE SOLID)	LF	60.0000	1.25	75.00
	61	TYPE I PAVEMENT MARKINGS (24" WHITE SOLID)	LF	-4.0000	5.75	-23.00
	66	RAISED REFLECTORIZED PAVEMENT MARKERS (TYPE II-C-R)	EA	431.0000	4.50	1,939.50
	67	RAISED NON-REFLECTORIZED PAVEMENT MARKERS (WHITE)	EA	219.0000	3.50	766.50
	70	SODDING FOR EROSION CONTROL AND STABILIZATION	LF	1053.0000	1.00	1,053.00
	93	W2 Refl. PM 4" Yellow Solid Rem.	LF	4350.0000	0.62	2,697.00
	94	W2 Refl. PM 4" White Solid Rem.	LF	275.0000	0.73	200.75
	95	W2 Refl. PM 4" White Solid Rem.	LF	130.0000	4.40	572.00
	96	Remove Existing PM 4"	LF	1500.0000	0.47	705.00
	97	Remove Existing PM (Arrow)	EA	1.0000	46.00	46.00
	98	Remove Existing PM (Word)	EA	1.0000	46.00	46.00
	Container Total					-10,142.33
	Grand Total					-10,142.33

# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

TRIPLE B SERVICES, L.L.P  
Huffman, TX United States

**Certificate Number:**  
2022-839194

**Date Filed:**  
01/11/2022

**Date Acknowledged:**  
01/25/2022

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

B20-056 Project 17417  
Clodine Road from Denver Miller Road to West Bellfort Avenue - Change Order No. 4

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Burke, Keith	Huffman, TX United States	X	
	Burke, Kevin	Huffman, TX United States	X	

**5 Check only if there is NO Interested Party.**

☐**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)