



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas
77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Old Richmond Road (17208)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Additional Contract Quantities & New Items

CHANGE ORDER NUMBER 2

DATE 11/12/2021

PROJECT NUMBER 17208

BID NUMBER 20-100

CONTRACT DATE 08/25/2020

FBC PURCHASE ORDER NO.. 192549


Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 3,278,586.91
Net change by previously authorized Change Orders.....	\$ 101,071.66
The (Contract Sum) Prior to this Change Order was.....	\$ 3,379,658.57
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$ 195,960.51
The new (Contract Sum) including this Change Order will be	\$ 3,575,619.08
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	77 Days
The Contract End Date as of this Change Order therefore is <input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	01/28/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:



County Judge KP George

(Signature)

DATE: February 22, 2022



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17208	Report Run Date	02/04/2022
Project Name	Old Richmond Road (17208)	Change Order Date	11/12/2021
Contract Number	CN-1	Original Contract Amount	3,278,586.91
Contractor	Allgood Construction	Current Contract Amount	3,379,658.57
Change Order Number	2	Net Change This Order	195,960.51
Short Description	Additional Contract Quantities & New Items	Contract Amount After Change	3,575,619.08

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	119	Modify Existing Type C for Type A Inlet Piping	EA	1.0000	750.00	750.00
	120	Cement Stabilized Subgrade for Pavement (8")	SY	788.0000	14.40	11,347.20
	121	Increase Concrete Mix to 7 Sack HES (Add 1-1/2 Sack Cement)	SY	788.0000	5.85	4,609.80
	122	Temp. Asphalt for Driveways & Intersections (4" Black Base)	SY	2000.0000	36.85	73,700.00
	123	Asphalt Prime Coat (0.3 Gal/SY)	GAL	231.0000	7.50	1,732.50
	124	Type "B-B" Inlet	EA	2.0000	2,685.90	5,371.80
	Container Total					97,511.30
Construction	A: SITE PREPARATION AND EARTHWORK					
	117	Temporary Crosswalk and barrels for TCP (School)	LS	1.0000	3,134.38	3,134.38
	118	Temporary Asphalt for ramps to maintain Through traffic in Intersections	SY	130.0000	36.85	4,790.50
	B. BASE UNIT PRICE TABLE (PAVING ITEMS):					
	15	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	20.0000	210.00	4,200.00
	16	Lime Treat Existing Material (8" Depth)	SY	1250.0000	2.64	3,300.00
	17	8" Reinforced Concrete Pavement, Complete in Place	SY	1361.0000	49.73	67,682.53
	18	11" Reinforced Concrete Pavement Fast-Track, Complete in Place	SY	-1361.0000	72.00	-97,992.00
	31	HMAC - Tack Coat	GAL	55.0000	6.00	330.00
	C. BASE UNIT PRICE TABLE (STORM SEWER ITEMS):					
	33	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	30.0000	67.36	2,020.80
	36	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (48")	LF	446.0000	161.00	71,806.00
	39	Precast Concrete Standard Manhole (42" and Less)	EA	-1.0000	3,048.00	-3,048.00
	41	Precast Concrete Standard Manhole (48" and Greater)	EA	2.0000	3,720.00	7,440.00
	43	Type 'C' Inlet	EA	-2.0000	2,652.00	-5,304.00
	44	Modified Type 'A' Inlet	EA	2.0000	1,140.00	2,280.00
	D. BASE UNIT PRICE TABLE (DETENTION POND):					
	57	Reinforced Concrete Slope paving @ OUTFALL	SY	142.0000	102.00	14,484.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	E. BASE UNIT PRICE TABLE (TRAFFIC CONTROL PLAN):					
	65	TRAFFIC CONTROL & REGULATIONS (BARRICADES, SIGNS & TRAFFIC HANDLING)	MONTHS	2.5000	2,000.40	5,001.00
	71	PORTABLE CHANGEABLE MESSAGE SIGN	EA	3.0000	1,800.00	5,400.00
	G. BASE UNIT PRICE TABLE (STORM WATER POLLUTION PREVENTION PLAN):					
	91	SODDING FOR EROSION CONTROL AND STABILIZATION	SY	977.0000	12.00	11,724.00
	100	SWPPP INSPECTION AND MAINTENANCE	MONTHS	2.0000	600.00	1,200.00
	Container Total					
Grand Total						195,960.51

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2022-846360

Date Filed:
02/02/2022

Date Acknowledged:
02/22/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Allgood Construction Company, Inc.
Richmond, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
20-100
Construction of Old Richmond Road from Sugar Land-Howell Road to Belknap Road (change order No.2)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)