


**FORT BEND COUNTY TOLL ROAD AUTHORITY  
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2  
PROJECT NO. 101-1027**




**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 04**

PAGE 1 OF 2

- 1) **CONTRACTOR:** James Construction Group, LLC
- 2) **CHANGE ORDER WORK STATION LIMITS:** Field Office
- 3) **DESCRIPTION OF CHANGE:**  
Provide mobile hotspot to FBCTRA field office.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**  
N/A

CONTRACTOR: <u>James Construction Group, LLC</u>		<u>Feb 7, 2022</u>
		<b>DATE</b>
Signed <u></u>		
<small>Rik Van Den Berg (Feb 7, 2022 08:31 CST)</small>		
Printed Name	<u>Rik Van Den Berg</u>	
Printed Title	<u>Division Manager</u>	
Time Ext #: <u>N/A</u>	Days added on this C.O.:	<u>N/A</u>
Amount added by this change order:		<u>\$2,869.86</u>

**RECOMMENDED FOR EXECUTION:**

<u></u>	<u>2-14-2022</u>
<b>FBCTRA CONSTRUCTION MANAGER</b>	<b>DATE</b>
<u></u>	<u>4/18/22</u>
<b>FBCTRA REPRESENTATIVE</b>	<b>DATE</b>
<u></u>	<u>2/21/2022</u>
<b>FBCTRA REPRESENTATIVE</b>	<b>DATE</b>
<b>Approved</b>	

**FORT BEND COUNTY TOLL ROAD AUTHORITY**  
**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 04**

PAGE 2 OF 2

Date: 2/2/2022

Item	Code	Description	Unit	Quantity Provided in Original Contract	Total Quantity Including Previous Change Order(s)	Quantity Adjustment by This Change Order	TOTAL CONTRACT QUANTITY AS REVISED BY THIS CHANGE ORDER	Unit Price	Amount Provided in Original Contract	Total Amount as Adjusted by Previous Change Order(s)	TOTAL CONTRACT AMOUNT AS REVISED BY THIS CHANGE ORDER	Amount Adjustment by This Change Order
9100	9001	VERIZON 5G HOTSPOT (FBCTRA)	MO	0 00	0 00	21 00	21 00	\$136 66	\$0 00	\$0 00	\$2,869 86	\$2 869 86

<b>AMOUNT ADDED BY THIS CHANGE ORDER =</b>	<b>\$2,869.86</b>
--	-------------------

# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

James Construction Group  
HOUSTON, TX United States

**Certificate Number:**  
2022-862647

**Date Filed:**  
03/18/2022

**Date Acknowledged:**  
04/20/2022

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend Toll Road Authority

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

101-1027

Construction of the Extension of the Fort Bend Parkway Toll Road from Sienna Parkway to Sienna Ranch Rd, Segment B-2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.****6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)