FORT BEND COUNTY TOLL ROAD AUTHORITY FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2 PROJECT NO. 101-1027

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 05

PΔ	GE	1	OF	2

			over the state of	PAGE 1 OF 2	
1)	CONTRACTOR:	James Construction Group, L	LC		
2)	CHANGE ORDER W	ORK STATION LIMITS:	BL FB PKWY STA 923+56		
3)	DESCRIPTION OF C		pe to C900 PVC pipe to match the existing pipe and meet requirements of the special sp	ecification.	
4)	NEW OR REVISED I	PLAN SHEET(S) / SKETCHES	ARE ATTACHED AND NUMBERED:		
CONTRACTOR: James Construction Group, LLC					

CONTRACTOR: James Co	onstruction Group, LLC		PECOMMENDED FOR EVECUTION		
	_	Feb 16, 2022	RECOMMENDED FOR EXECUTION	V:	
als	_	DATE	Harry Medbauer	3-3-2022	
Signed Remarkaging 200721	ncsp.		FBCTRA SENSTRUCTION MANAG	ER DATE	
Printed Name	Rik Van Den Berg		Bobbie J	allus	4/18/08
Printed Title	Division Manager		FBCTRA REPRESENTATIVE	DATE	
Time Ext #: N/A	Days added on	this C.O.: N/A	Mike Stone	3/3/2022	
Amount added by this ch	nange order: \$3,178.56	3	FBCTRA REPRESENTATIVE	DATE	

Madie Martin Hadie Manneton 15, 2022 17,04 CSTI Project Manager

Feb 15, 2022

coid manzano

Sr. Project Manager Feb 15, 2022

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

	Complete Nos. 1 - 4 and 6 if there are interested parties.			OFFICE USE ONLY			
	Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.			CERTIFICATION OF FILING			
1	Name of business entity filing form, and the city, state and count of business.	of business entity filing form, and the city, state and country of the business entity's place iness.					
	James Construction Group			e etted			
2	HOUSTON, TX United States Name of governmental entity or state agency that is a party to th	e contract for which the form is		te Filed: /16/2022			
_	being filed.	e contract for which the form is	' l°-				
	Fort Bend Toll Road Authority				Date Acknowledged: 04/20/2022		
3	Provide the identification number used by the governmental enti- description of the services, goods, or other property to be provided		lentify the	contract, and prov	/ide a		
	101-1027						
	Construction of the Extension of the Fort Bend Parkway Toll F	Road from Sienna Parkway to	Sienna R	anch Rd, Segme	nt B-2		
4				Nature of			
	Name of Interested Party	City, State, Country (place of	business)	(check ap	Intermediary		
				Controlling	intermediary		
5	Check only if there is NO Interested Party.						
6	UNSWORN DECLARATION						
	My name is, and my date of birth is						
	No. and decare in						
	My address is(street)	(city)	, (state)	(zip code)	(country)		
	I declare under penalty of perjury that the foregoing is true and correc	·+					
	Executed inCounty	y, State of, c	on the	day of (month)			
				(<u>.</u>	V/		
			•				
	Signature of authorized agent of contracting business entity (Declarant)						