

**CHANGE
ORDER**

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

**FORT BEND COUNTY
ENGINEERING**

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Web site: www.FortBendCountyTx.gov

PROJECT:

Traffic signals
 - LJ at Lake Riverstone
 - LJ at Winding Waters
 - University at Winding Waters

CONTRACTOR:

Traffic Systems Construction Inc.

CHANGE ORDER NUMBER 1
 DATE 4/7/2022
 PROJECT NUMBER
 BID NO 22-014
 CONTRACT DATE 12/13/2021
 FBC PURCHASE ORDER NO 206833

The contract is changed as follows:

Adding decorative poles and concrete work

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 714,242.95
 Net change by previously authorized Change Orders \$ 0
 The (**Contract Sum**) Prior to this Change Order was \$ 714,242.95
 The (**Contract Sum**) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged
 by this Change Order in the amount of \$ 68,587.95
 The new (**Contract Sum**) including this Change Order will be \$ 782,830.90

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by _____ days.

The Date of Substantial Completion as of this Change Order therefore is

☐ changed **or** ☒ unchanged to 9/10/2022.

Authorized:

Fort Bend County Engineering

J. Stacy Slawinski, P.E.

301 Jackson
Richmond, Texas 77469

By: _____

(signature)

DATE: 4/12/2022

CONTRACTOR

Traffic Systems Construction, Inc.
Kenneth Morrison

By: _____

(signature)

DATE: 4/8/22

Fort Bend County Judge

Honorable KP George

301 Jackson St., #719
Richmond, Texas 77469

By: _____

(signature)

DATE: April 26, 2022

4/28/2022 Original (e) sent to O. Rios/K. Sanchez, Purchasing dept.

I:\Construction\FORMS\Change Order form.pdf

TRAFFIC SYSTEMS CONSTRUCTION, INC.

STEVE KASS

PH. (281) 337-1926 FAX 1 (281) 337-2968

COUNTY: FORT BEND

PROJECT No. : 22-014

LOCATION: UNIVERSITY BOULEVARD

BID DATE: 03/25/2022

CHANGE ORDER

NUMBER 1

REVISED

BASE UNIT PRICES FOR:

\$68,587.95

ITEM NO.	DESCRIPTION	UNIT	QTY	UNIT BID	TOTAL
ADD TO CONTRACT					
	MISSING CONCRETE ITEMS (SEE ATTACHED)	LS	1.00	\$12,802.95	\$12,802.95
<u>INTERSECTION #1 --UNIVERSITY BLVD.--</u>					
35	INS TRF SIG PL AM (S) 1 ARM (24') LUM (DECO)	EA	1.00	\$15,175.00	\$15,175.00
36	INS TRF SIG PL AM (S) 1 ARM (40') LUM (DECO)	EA	1.00	\$19,155.00	\$19,155.00
37	INS TRF SIG PL AM (S) 1 ARM (50') LUM (DECO)	EA	1.00	\$31,225.00	\$31,225.00
38	PED POLE ASSEMBLY W/ SCREW ANCHOR (DECO)	EA	2.00	\$4,555.00	\$9,110.00
<u>INTERSECTION #2 -- WINDING WATERS</u>					
34	INS TRF SIG PL AM (S) 1 ARM (36') LUM (DECO)	EA	1.00	\$18,575.00	\$18,575.00
35	INS TRF SIG PL AM (S) 1 ARM (40') LUM (DECO)	EA	1.00	\$19,155.00	\$19,155.00
36	INS TRF SIG PL AM (S) 1 ARM (44') LUM (DECO)	EA	1.00	\$19,735.00	\$19,735.00
37	PED POLE ASSEMBLY W/ SCREW ANCHOR (DECO)	EA	2.00	\$4,555.00	\$9,110.00
<u>INTERSECTION #3---LAKE RIVERSTONE</u>					
33	INS TRF SIG PL AM (S) 1 ARM (40') LUM (DECO)	EA	2.00	\$18,985.00	\$37,970.00
34	INS TRF SIG PL AM (S) 1 ARM (44') (DECO)	EA	1.00	\$19,565.00	\$19,565.00
35	INS TRF SIG PL AM (S) 1 ARM (50') LUM (DECO)	EA	1.00	\$31,050.00	\$31,050.00
36	PED POLE ASSEMBLY W/ SCREW ANCHOR	EA	2.00	\$4,575.00	\$9,150.00
DEDUCT FROM CONTRACT					
<u>INTERSECTION #1 --UNIVERSITY BLVD.--</u>					
35	INS TRF SIG PL AM (S) 1 ARM (24') LUM	EA	1.00	(\$11,695.00)	(\$11,695.00)
36	INS TRF SIG PL AM (S) 1 ARM (40') LUM	EA	1.00	(\$15,065.00)	(\$15,065.00)
37	INS TRF SIG PL AM (S) 1 ARM (50') LUM W/ DAMP	EA	1.00	(\$26,650.00)	(\$26,650.00)
38	PED POLE ASSEMBLY W/ SCREW ANCHOR	EA	2.00	(\$2,225.00)	(\$4,450.00)
<u>INTERSECTION #2 -- WINDING WATERS</u>					
34	INS TRF SIG PL AM (S) 1 ARM (36') LUM	EA	1.00	(\$14,030.00)	(\$14,030.00)
35	INS TRF SIG PL AM (S) 1 ARM (40') LUM	EA	1.00	(\$15,095.00)	(\$15,095.00)
36	INS TRF SIG PL AM (S) 1 ARM (44') LUM W/ DAMP	EA	1.00	(\$15,755.00)	(\$15,755.00)
37	PED POLE ASSEMBLY W/ SCREW ANCHOR	EA	2.00	(\$2,225.00)	(\$4,450.00)
<u>INTERSECTION #3---LAKE RIVERSTONE</u>					
33	INS TRF SIG PL AM (S) 1 ARM (40') LUM	EA	2.00	(\$15,000.00)	(\$30,000.00)
34	INS TRF SIG PL AM (S) 1 ARM (44') LUM	EA	1.00	(\$15,500.00)	(\$15,500.00)
35	INS TRF SIG PL AM (S) 1 ARM (50') LUM W/ DAMP	EA	1.00	(\$26,500.00)	(\$26,500.00)
36	PED POLE ASSEMBLY W/ SCREW ANCHOR	EA	2.00	(\$2,000.00)	(\$4,000.00)
					\$68,587.95

Traffic Systems Construction, Inc.

P.O. BOX 1346 Dickinson, Texas 77539 Office (281) 337-1926 Fax No. 1 (281) 534-1937
www.trafficsci.com

CHANGE ORDER

DATE : 03/22/222 No. 1
GENERAL CONTRACTOR : TRAFFIC SYSTEMS CONSTRUCTION
OWNER : FORT BEND COUNTY KM
PROJECT NUMBER : 22-014
LOCATION : UNIVERSITY, WINDING WATERS, LJ PARKWAY
DESCRIPTION OF WORK : PRICE FOR CONCRETE WORK REQUIRED WITH NO BID ITEMS

PLEASE NOTE : ALL CHANGE ORDERS MUST BE APPROVED OR DENIED WITHIN 60 DAYS
AFTER 60 DAYS THE CHANGE ORDER PRICING WILL NO LONGER BE VALID
DUE TO MATERIAL SUPPLIER PRICE INCREASES.

COST BREAKDOWN

SUB-CONTRACTOR

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
UNIVERSITY					
ROADWAY EXCAVATION	LS	1	\$2,315.00		\$2,315.00
8" STABILIZED SAND SUBGRADE	SY	9.5	\$102.00		\$969.00
REMOVE/DISPOSE SIDEWALK	SY	0.5	\$250.00		\$125.00
WINDING WATERS					
ROADWAY EXCAVATION	LS	1	\$2,075.00		\$2,075.00
8" STABILIZED SAND SUBGRADE	SY	7	\$126.00		\$882.00
REMOVE/DISPOSE SIDEWALK	SY	10	\$48.50		\$485.00
LAKE RIVERSTONE					
ROADWAY EXCAVATION	LS	1	\$3,085.00		\$3,085.00
8" STABILIZED SAND SUBGRADE	SY	9.5	\$126.00		\$1,197.00
				SUBTOTAL	\$11,133.00
PROFIT & COMPENSATION				15%	\$1,669.95
				MATERIAL TOTAL	\$12,802.95

EQUIPMENT

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
	HR	0	\$0.00		\$0.00
				SUBTOTAL	\$0.00
PROFIT & COMPENSATION				15%	\$0.00
				EQUIPMENT TOTAL	\$0.00

LABOR

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
	HR	0	\$0.00		\$0.00
				SUBTOTAL	\$0.00
PROFIT & COMPENSATION				15%	\$0.00
LABOR BURDEN				55%	\$0.00
				LABOR TOTAL	\$0.00

GRAND TOTAL **\$12,802.95**

SPRING CREEK CONSTRUCTION, INC.

EXCAVATION
&
CONCRETE PAVING

P.O. Box 9574 Spring, Texas 77387 Phone/Fax (281) 367-5263

TRAFFIC SYSTEMS CONSTRUCTION

3/22/2022

520 FM 626
Dickinson, TX 77539

RE: Pay items needed for the Ft Bend Co project on University Blvd and on LI Parkway.

Dear Kenneth,

As you know, this project included modifying the median noses. There is a pay item for the 10" concrete pavement and the corresponding spec reference for the concrete. There are no pay items for the saw-cut & removal of existing concrete, roadway excavation, or the cement stabilized sand subgrade. Also, there is no pay item for the removal of existing sidewalks & ramps that will be needed for the installation of the proposed sidewalks & ramps (in 2 locations). Please see the prices associated with these items listed below.

Intersection #1 -UNIVERSITY.

A. Site prep & excavation items.

--Roadway excavation: to include saw-cut, remove & dispose existing conc pavement with curb (to within 6" of existing face of curb).

1 LS @ \$2315.00/LS = \$2,315.00

--8" stabilized sand subgrade.

9.5 SY @ \$102.00/SY = \$ 969.00

--Remove & dispose existing sidewalks/WC ramps.

0.5 SY @ \$250.00/SY = \$ 125.00

Intersection #2 -WINDING WATERS.

A. Site prep & excavation items.

--Roadway excavation" to include: saw-cut, remove & dispose existing conc pavement with curb (to within 6" of face of existing curb).

1 LS @ \$2075.00/LS = \$2,075.00

--8" stabilized sand subgrade.

7 SY @ \$126.00 /SY = \$ 882.00

--Remove & dispose existing conc sidewalks/WC ramps.

10 SY @ \$48.50 /SY = \$ 485.00

Intersection #3 -LAKE RIVERSTONE.

A. Site prep & excavation.

--Roadway excavation: to include: saw-cut, remove & dispose existing conc pavement with curb
(to within 6" of face of existing curb).


1 LS @ \$3085.00/LS = \$3,085.00

--8" stabilized sand subgrade.

9.5 SY @ \$126.00/SY = \$1,197.00

Please let me know if you need anything else regarding this issue.

Thanks,



Paul Keiver - Gen. Mgr

SPRING CREEK CONSTRUCTION, INC.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Traffic Systems Construction, Inc.
Dickinson, TX United States

Certificate Number:
2022-870829

Date Filed:
04/08/2022

Date Acknowledged:
04/26/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

22-014
Change Order 1 - University Blvd, Winding Water, Riverstone

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)