



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond,Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Alice Street and South Post Oak (746)

CONTRACTOR:

Antwi Industries, LLC
5444 Westheimer Rd

CHANGE ORDER NUMBER 1
DATE 04/26/2022
PROJECT NUMBER 746
BID NUMBER 21-066
CONTRACT DATE 04/27/2021
FBC PURCHASE ORDER NO.. 199835

The contract is changed as follows:
Add Inlet Risers & Adjust Contract Qtys.


Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 137,863.00
Net change by previously authorized Change Orders.....	\$ 0.00
The (Contract Sum) Prior to this Change Order was.....	\$ 137,863.00
The (Contract Sum) will be <input type="checkbox"/> increased or <input checked="" type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$ -22,284.75
The new (Contract Sum) including this Change Order will be	\$ 115,578.25
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	68 Days
The Contract End Date as of this Change Order therefore is <input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	01/13/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:


County Judge KP George
(Signature)

DATE: May 10, 2022

5/12/2022 Original (e) sent to O. Rios, K. Sanchez, Purchasing dept.



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code	746	Report Run Date	04/28/2022
Project Name	Alice Street and South Post Oak (746)	Change Order Date	04/26/2022
Contract Number	CN-1	Original Contract Amount	137,863.00
Contractor	Antwi Industries, LLC	Current Contract Amount	137,863.00
Change Order Number	1	Net Change This Order	-22,284.75
Short Description	Add Inlet Risers & Adjust Contract Qtys.	Contract Amount After Change	115,578.25

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	27	36" RCP	LF	16.0000	175.00	2,800.00
	28	Remove & Reset 36" SET	EA	1.0000	2,500.00	2,500.00
	29	Precast AD Inlet Risers (8")	EA	2.0000	1,200.00	2,400.00
	Container Total					7,700.00
Construction	A. BASE UNIT PRICE TABLE (SITE PREPARATION AND EARTHWORK)					
	2	Remove Concrete (Sidewalks)	SY	-22.3000	15.00	-334.50
	3	Remove Concrete (Driveways)	SY	-51.1900	15.00	-767.85
	4	Remove Concrete (Curb)	LF	-94.0000	6.00	-564.00
	5	Remove Structure (SET)	LF	-2.0000	300.00	-600.00
	6	Remove Structure (Pipe)	LF	16.0000	32.00	512.00
	7	Chanin Link Fence (Remove)	LF	-320.0000	14.00	-4,480.00
	B. BASE UNIT PRICE TABLE (PAVING ITEMS)					
	9	Driveways (CONC)	SY	-233.7000	81.00	-18,929.70
	10	Concrete Sidewalks (4")	SY	15.8000	65.00	1,027.00
	C. BASE UNIT PRICE TABLE (STORM SEWER ITEMS)					
	11	Structural Excavation	CY	87.3000	31.00	2,706.30
	13	Trench Excavtion Protection	LF	-12.0000	22.00	-264.00
	14	Class C Concrete Collar	EA	-1.0000	1,200.00	-1,200.00
	15	24" RCP (ASTM C76, Class III)	LF	-4.0000	135.00	-540.00
	16	42" RCP (ASTM C76, Class III)	LF	-10.0000	175.00	-1,750.00
	21	SET (TY II)(24" IN)(RCP)(6:1)(P)	EA	-2.0000	2,400.00	-4,800.00
	Container Total					-29,984.75
	Grand Total					-22,284.75

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Antwi Industries
Houston, TX United States

Certificate Number:
2022-878821

Date Filed:
04/26/2022

Date Acknowledged:
05/10/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

B21-066
Construction of Driveways and Side Street Drainage for Alice Street and South Post Oak Boulevard, Project No. STP 2010 (596)MM - Phase II.

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)