


**FORT BEND COUNTY TOLL ROAD AUTHORITY  
 FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2  
 PROJECT NO. 101-1027**




**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 09**

PAGE 1 OF 2

- 1) **CONTRACTOR:** James Construction Group, LLC
- 2) **CHANGE ORDER WORK STATION LIMITS:** BL FB PKWY STA 899+50 - STA 927+00  
At Retaining Walls A, B, C, D, AB, and CD
- 3) **DESCRIPTION OF CHANGE:**  
Provide embankment to backfill the temporary slopes that were installed for protection during the retaining wall foundation improvement construction
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**  
N/A

CONTRACTOR: James Construction Group, LLC		Apr 21, 2022
		DATE
Signed 	<small>Rik Van Den Berg (Apr 21, 2022 10:13 CDT)</small>	
Printed Name	Rik Van Den Berg	
Printed Title	Division Manager	
Time Ext #: <u>N/A</u>	Days added on this C.O.:	<u>N/A</u>
Amount added by this change order:	\$58,349.43	

**RECOMMENDED FOR EXECUTION:**

	4-22-2022
<b>FBCTRA CONSTRUCTION MANAGER</b>	<b>DATE</b>
	5/12/2022
<b>FBCTRA REPRESENTATIVE</b>	<b>DATE</b>
	5-16-2022
<b>FBCTRA REPRESENTATIVE</b>	<b>DATE</b>

Approved

**FORT BEND COUNTY TOLL ROAD AUTHORITY**  
**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 09**

Date: 4/12/2022

Item	Code	Description	Unit	Quantity Provided in Original Contract	Total Quantity Including Previous Change Order(s)	Quantity Adjustment by This Change Order	TOTAL CONTRACT QUANTITY AS REVISED BY THIS CHANGE ORDER	Unit Price	Amount Provided in Original Contract	Total Amount as Adjusted by Previous Change Order(s)	TOTAL CONTRACT AMOUNT AS REVISED BY THIS CHANGE ORDER	Amount Adjustment by This Change Order
132	9001	FOUNDATION IMPROVEMENT (PROTECTION) - EMBANKMENT	CY	0.00	0.00	5,319.00	5,319.00	\$10.97	\$0.00	\$0.00	\$58,349.43	\$58,349.43

<b>AMOUNT ADDED BY THIS CHANGE ORDER =</b>											<b>\$58,349.43</b>
--	--	--	--	--	--	--	--	--	--	--	--------------------

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

**Certificate Number:**  
2022-878340

**Date Filed:**  
04/26/2022

**Date Acknowledged:**  
05/16/2022

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
James Construction Group  
HOUSTON, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend Toll Road Authority

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
101-1027  
Construction of Extension of the Fort Bend Pkwy Toll Road from Sienna Parkway to Sienna Ranch Rd. Segment B-2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)