



## FORT BEND COUNTY CHANGE ORDER

**Address:** 301 Jackson Street  
Richmond, Texas 77469  
**Phone:** 281-341-8640  
**Web site:** www.fortbendcountytexas.gov

<p><b>PROJECT:</b> Bid 22-058 Transport &amp; Install 100-foot Tower for HS&amp;EM</p> <p><b>CONTRACTOR:</b>  Neucomm Solutions, LLC 18168 E Weaver Drive Aurora, CO 80016</p>	<p>CHANGE ORDER NUMBER ..... 1</p> <p>DATE ..... 04/19/22</p> <p>PROJECT NUMBER ..... B22-058</p> <p>BID NO ..... B22-058</p> <p>CONTRACT DATE ..... 04/04/22</p> <p>FBC PURCHASE ORDER NO ..... 211038</p>
--	---

The contract is changed as follows:

Change Order No. 1, Extending contract time.

**Not valid until signed by Fort Bend County and Contractor.**

The Original ( <b>Contract Sum</b> ) .....	\$	83,592.00
Net change by previously authorized Change Orders .....	\$	0.00
The ( <b>Contract Sum</b> ) Prior to this Change Order was .....	\$	83,592.00
The ( <b>Contract Sum</b> ) will be <input type="checkbox"/> increased <b>or</b> <input type="checkbox"/> decreased <b>or</b> <input checked="" type="checkbox"/> unchanged by this Change Order in the amount of .....	\$	0.00
The new ( <b>Contract Sum</b> ) including this Change Order will be .....	\$	83,592.00

The Contract Time will be  increased **or**  decreased **or**  unchanged by 28 days.  
The Date of Substantial Completion as of this Change Order therefore is

changed **or**  unchanged to 06/01/2022 .

Authorized:

Fort Bend County HS&EM  
Mark Flathouse  
301 Jackson, Richmond, TX 77469

**CONTRACTOR**  
Neucomm Solutions, LLC  
18168 E Weaver Dr. Aurora, CO

Fort Bend County Judge  
Honorable KP George  
301 Jackson, Richmond, TX 77469

By:   
(signature)

By:   
(signature)  
Digitally signed by  
Karen Diack  
Date: 2022.04.19  
15:04:55 -06'00'

By:   
(signature)  
County Judge KP George

DATE: 5/5/2022

DATE: 04/19/2022

DATE: May 24, 2022

April 19, 2022

Fort Bend County  
Attn: Brooke Lindemann, Purchasing Department  
Travis Annex  
301 Jackson, Suite 201  
Richmond, TX 77469

**Re:** B22-058: Tower Transport & Install

Dear Ms. Lindemann,

In reference to Change Order 1 requested, NeuComm respectfully requests that the County extend the performance period until June 1, 2022. Immediately following award, NeuComm made contact with City of Needville permit department to confirm status, and the City requested a site plan from the County. Mary Staff, Fort Bend County's representative for the project, has been working since this time to obtain the necessary concurrence from the City of Needville, but as of yet we are still pending resolution. As such, NeuComm has effectively not been able to begin work on the project. The requested extension date provides time to obtain the City's concurrence and NeuComm to complete the construction process.

Should you have any questions or desire additional information, please don't hesitate to reach out.

Very respectfully,

A handwritten signature in blue ink that reads "Karen Diack".

Karen Diack  
President

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
 CERTIFICATION OF FILING**

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
 NeuComm Solutions, LLC  
 Aurora, CO United States

**Certificate Number:**  
 2022-875562

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
 Fort Bend County

**Date Filed:**  
 04/19/2022

**Date Acknowledged:**  
 05/24/2022

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
 B22-058  
 Change Order 1 Transport and Install 100-foot Tower for Fort Bend County Office of HS&EM

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Diack, Karen	Aurora, CO United States	X	

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
 Signature of authorized agent of contracting business entity  
 (Declarant)