



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
Sugar Land-Howell at WKBID Trail (13218x)
CONTRACTOR:
DVL Enterprises, LLC
1525 Lakeville Dr.
The contract is changed as follows:
Balancing Change Order

CHANGE ORDER NUMBER 1
DATE 05/05/2022
PROJECT NUMBER 13218x
BID NUMBER 22-016
CONTRACT DATE 11/23/2021
FBC PURCHASE ORDER NO.. 206884

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 78,590.00
Net change by previously authorized Change Orders.....	\$ 0.00
The (Contract Sum) Prior to this Change Order was.....	\$ 78,590.00
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of	\$ 9,650.00
The new (Contract Sum) including this Change Order will be	\$ 88,240.00
The Contract Time will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by.....	0 Days
The Contract End Date as of this Change Order therefore is	
<input type="checkbox"/> changed or <input checked="" type="checkbox"/> unchanged to.....	03/30/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
County Judge KP George
(Signature)

DATE: May 24, 2022



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	13218x	Report Run Date	05/13/2022
Project Name	Sugar Land-Howell at WKBID Trail (13218x)	Change Order Date	05/05/2022
Contract Number	CN-2	Original Contract Amount	78,590.00
Contractor	DVL Enterprises, LLC	Current Contract Amount	78,590.00
Change Order Number	1	Net Change This Order	9,650.00
Short Description	Balancing Change Order	Contract Amount After Change	88,240.00

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Bidding	Construction						
	13	Inlet Protection Barrier	LF	-54.0000	10.00	-540.00	
	15	Sodding	SY	535.0000	10.00	5,350.00	
	16	Project Sign	EA	-1.0000	2,000.00	-2,000.00	
	5	Remove And Dispose of Concrete Surface With or Without Base to approved landfill	SY	63.0000	20.00	1,260.00	
	6	Cement Stabilized Sand	CY	13.5000	40.00	540.00	
	8	6" thick Concrete Driveway Pavement	SY	63.0000	80.00	5,040.00	
	Container Total						9,650.00
	Grand Total						9,650.00

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 DVL Enterprises, LLC
 Kingwood, TX United States

Certificate Number:
 2022-880759

Date Filed:
 05/02/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 05/24/2022

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 PO # 206884
 Change Order #1 for Sugar Land-Howell at WKBID Trail (13218x)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)