

ARF-51364

Discussion Item

REGULAR SESSION AGENDA

Purchasing

Meeting Date: 06/07/2022

TITLE: Change Order No.1 with Traffic Systems Construction, Inc. Bid 21-085

Submitted By: Krystle Sanchez, Purchasing

Originals for signature: Yes Require Form 1295: Y

Rush Item:

Date Approved by County Attorney: NA County Attorney Initials: NA

Information

SUMMARY OF ITEM:

Take all appropriate action on Change Order No. 1 between Fort Bend County and Traffic Systems Construction, Inc., to increase the contract by \$1,296.00 for a total contract amount not to exceed \$115,531.65, pursuant to Bid No. 21-085, regarding FM 1463 at Pine Mill Ranch, Project No. TS19301, Precinct 1. (Fund: CAD 1)

NAME OF FUND SOURCE:

Accounting Unit, Project or Grant Name;
Account Name;

SPECIAL HANDLING/DOCUMENT PROCESSING INSTRUCTIONS:

N/A

Attachments

B21-085.CO1.Traffic Systems Construction

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Web site: www.FortBendCountyTx.gov

PROJECT: FM 1463 at Pine Mill Ranch Dr Temporary traffic signal	CHANGE ORDER NUMBER 1 DATE 5/19/2022 PROJECT NUMBER BID NO B21-085 CONTRACT DATE 7/13/2021 FBC PURCHASE ORDER NO 201664
CONTRACTOR: Traffic Systems Construction, Inc.	

The contract is changed as follows:
 Adding funds for span wire quantity overrun


Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	114,235.65
Net change by previously authorized Change Orders	\$	0
The (Contract Sum) Prior to this Change Order was	\$	114,235.65
The (Contract Sum) will be <input checked="" type="checkbox"/> increased <i>or</i> <input type="checkbox"/> decreased <i>or</i> <input type="checkbox"/> unchanged by this Change Order in the amount of	\$	1,296.00
The new (Contract Sum) including this Change Order will be	\$	115,531.65


The Contract Time will be increased *or* decreased *or* unchanged by _____ days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed *or* unchanged to _____.

Authorized:


Fort Bend County Engineering
 J. Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

By: 
(signature)
 DATE: 05/20/2022

CONTRACTOR
 Traffic Systems Construction, Inc.
 Kenneth Morrison

By: 
(signature)
 DATE: 5/29/2022

Fort Bend County Judge
 Honorable KP George
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
(signature)
 DATE: June 7, 2022

Traffic Systems Construction, Inc.

P.O. BOX 1346 Dickinson, Texas 77539 Office (281) 337-1926 Fax No. 1 (281) 534-1937
www.trafficsci.com

CHANGE ORDER

DATE : 04/29/2022 No. 1
GENERAL CONTRACTOR : TSC
OWNER : FORT BEND COUNTY KM
PROJECT NUMBER : 21-085
LOCATION : FM 1463 @ PINE MILLS
DESCRIPTION OF WORK : QUANTITY OVERRUN FOR EXISTING BID ITEM

PLEASE NOTE : ALL CHANGE ORDERS MUST BE APPROVED OR DENIED WITHIN 60 DAYS
AFTER 60 DAYS THE CHANGE ORDER PRICING WILL NO LONGER BE VALID
DUE TO MATERIAL SUPPLIER PRICE INCREASES.

COST BREAKDOWN

MATERIAL

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
ZINC-COAT STL WIRE STRAND (3/8")	LF	360	\$3.60		\$1,296.00
				SUBTOTAL	\$1,296.00
			PROFIT & COMPENSATION	0%	\$0.00
				MATERIAL TOTAL	\$1,296.00

EQUIPMENT

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
				SUBTOTAL	\$0.00
			PROFIT & COMPENSATION	0%	\$0.00
				EQUIPMENT TOTAL	\$0.00

LABOR

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
				SUBTOTAL	\$0.00
			PROFIT & COMPENSATION	0%	\$0.00
			LABOR BURDEN	0%	\$0.00
				LABOR TOTAL	\$0.00

GRAND TOTAL **\$1,296.00**

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Traffic Systems Construction, Inc.
Dickinson, TX United States

Certificate Number:
2022-891603

Date Filed:
05/26/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

21-085
Change Order No. 1 FM 1463 at Pine Mill Ranch Dr. Temporary traffic signal

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.


6 UNSWORN DECLARATION

My name is STEVEN M. KASS, and my date of birth is 2/3/62

My address is 520 FM 646 N, DICKINSON, TX, 77539, USA
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in GALVESTON County, State of TEXAS, on the 26 day of MAY, 20 22
(month) (year)



Signature of authorized agent of contracting business entity
(Declarant)

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Traffic Systems Construction, Inc.
Dickinson, TX United States

Certificate Number:
2022-891603

Date Filed:
05/26/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

Date Acknowledged:
06/07/2022

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
21-085
Change Order No. 1 FM 1463 at Pine Mill Ranch Dr. Temporary traffic signal

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)