

**CHANGE  
ORDER**

## Distribution:

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

**FORT BEND COUNTY  
ENGINEERING**

Address: 301 Jackson Street  
 Richmond, Texas 77469  
 Phone: 281-633-7500  
 Web site: www.FortBendCountyTx.gov

## PROJECT:

West Bellfort at Clodine Traffic Signal

CHANGE ORDER NUMBER ..... 2

DATE ..... 6/30/2022

PROJECT NUMBER .....

## CONTRACTOR:

Third Coast Services, LLC

BID NO ..... 21-038

CONTRACT DATE ..... 2/24/2021

FBC PURCHASE ORDER NO ..... 197503

The contract is changed as follows:

Additional funds for extra concrete repairs

**Not valid until signed by Fort Bend County and Contractor.**

The Original (Contract Sum) ..... \$ 260,410.35

Net change by previously authorized Change Orders ..... \$ 27,700.55

The (Contract Sum) Prior to this Change Order was ..... \$ 288,110.90

 The (Contract Sum) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged  
 by this Change Order in the amount of ..... \$ 5,832.75

The new (Contract Sum) including this Change Order will be ..... \$ 293,943.65

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by ..... days.


The Date of Substantial Completion as of this Change Order therefore is

☐ changed **or** ☒ unchanged to .....

Authorized:

Fort Bend County Engineering

J. Stacy Slawinski, P.E.

301 Jackson  
Richmond, Texas 77469By:   
(signature)

DATE: 07/01/2022

CONTRACTOR

Third Coast LLC  
Doug SimsBy:   
(signature)

DATE: 7/8/22

Fort Bend County Judge

Honorable KP George

301 Jackson St., #719  
Richmond, Texas 77469By:   
(signature)

DATE: 7/26/2022

## CHANGE ORDER SUMMARY

**Date** June 15, 2022  
**Project** Clodine at West Belfort Intersection Improvements- Asphalt and Concrete Slab Work Estimate

| Item No. | Description                                   | Quantity | Unit | Subcontractor Pricing | Mark-Up (5%) | Bond (1%) | Unit Price  | Total Price |
|----------|---|----------|------|-----------------------|--------------|-----------|-------------|-------------|
| Option 1 | Hand Placement of Asphalt at New Turn Lane    | 1.00     | LS   | \$ 3,500.00           | \$ 175.00    | \$ 36.75  | \$ 3,711.75 | \$ 3,711.75 |
| Option2  | Machine Placement of Asphalt at New Turn Lane | 1.00     | LS   | \$ 8,500.00           | \$ 425.00    | \$ 89.25  | \$ 9,014.25 | \$ 9,014.25 |
|          | Sleeper Slab Work as requested                | 1.00     | LS   | \$ 2,000.00           | \$ 100.00    | \$ 21.00  | \$ 2,121.00 | \$ 2,121.00 |

**NOTE** This is for the necessary Asphalt work required to complete the new turn lane. Not covered in original contract.  
Which Option is acceptable.  
If Machine placement is accepted, Wadecon will need to hire an additional sub to complete this work.

# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Third Coast Services LLC  
Magnolia, TX United States

**Certificate Number:**  
2022-908006

**Date Filed:**  
07/08/2022

**Date Acknowledged:**  
09/12/2022

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

21-038  
West Bellfort at Clodine Signal - CO#2

| 4 | Name of Interested Party | City, State, Country (place of business) | Nature of interest<br>(check applicable) |              |
|---|--------------------------|--|--|--------------|
|   |                          |  | Controlling                              | Intermediary |
|   | Jakubik, Joshua          | Magnolia, TX United States               | X  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |
|   |                          |  |  |              |

**5 Check only if there is NO Interested Party.**☐**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)