



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
 Bamore Road Segment 2 (17105)

CHANGE ORDER NUMBER 1
 DATE 07/28/2022
 PROJECT NUMBER 17105
 BID NUMBER 22-055
 CONTRACT DATE 03/22/2022
 FBC PURCHASE ORDER NO.. 211362

CONTRACTOR:
 Texas Sterling Construction Co
 20810 FERNBUSH LANE

The contract is changed as follows:
 Excavation Quantities, Add Prime Coat, & Storm Sewer Revisions

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 4,381,246.70

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 4,381,246.70

The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ 191,250.50

The new (**Contract Sum**) including this Change Order will be \$ 4,572,497.20

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 12/14/2022

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: 
County Judge KP George
 (Signature)

DATE: August 23, 2022



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17105	Report Run Date	08/05/2022
Project Name	Bamore Road Segment 2 (17105)	Change Order Date	07/28/2022
Contract Number	CN-1	Original Contract Amount	4,381,246.70
Contractor	Texas Sterling Construction Co	Current Contract Amount	4,381,246.70
Change Order Number	1	Net Change This Order	191,250.50
Short Description	Excavation Quantities, Add Prime Coat, & Storm Sewer Revisions	Contract Amount After Change	4,572,497.20

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	87	Prime Coat (0.25 Gal/SY)	GAL	1850.0000	5.83	10815.00
	Container Total					10815.00
Default	Default					
	4	Roadway Excavation Including 3" Topsoil	CY	5701.7000	30.00	171051.00
	29	Detention Basin Excavation	CY	973.0000	18.00	17514.00
	32	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	135.0000	125.00	16875.00
	36	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (equivalent 24") Arch 18" X 28-1/2"	LF	-135.0000	185.00	-24825.00
	Container Total					180000.00
	Grand Total					191250.50



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Texas Sterling Construction Co.
 Houston, TX United States

Certificate Number:
 2022-916273

Date Filed:
 07/29/2022

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 08/23/2022

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 17105
 Project #17105 Bamore Rd Segment 2. From Stella Rd to Cottonwood School Rd.

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)